



FERROVIAL AGROMAN
LAING O'ROURKE JV

Northern Line Extension

Nine Elms and Oval

Community Liaison Group

22.10.15

Delivering the Northern line extension with

ferrovial
agroman



MAYOR OF LONDON



TRANSPORT
FOR LONDON



NLE Project Draft timetable

Year	Key milestones
2014	Transport and Works Act Order decision, Design & Build contract signed
2015	Agreement on Code of Construction Practice Part B, Start of main works at all sites
2016	Assembly of Tunnel Boring Machines
2017	Completion of tunnelling
2018	Fit out of new stations, Kennington shafts complete inc reinstatement, work at Kennington station complete
2019	Testing, commissioning, trial operations
2020	NLE complete and in service

Summary Update June – Sept 2015

- Demolition of Banham's building
- Installation of hoarding and scaffold erection at the front of Banham's building
- Obstruction removal and build of piling platform and guide wall
- Piling enabling works (bentonite plant construction)
- Piling works in former Sainsbury's car-park
- Exit gate in Pascal Street for site traffic
- Hoarding graphics installed to TfL standards

Nine Elms Update June – Sept 2015



1) Bentonite Plant



2) Banhams Demolition works



3) Piling activities




Look Ahead Oct - Dec 2015

- Continue piling works
- Completion of demolition activities Banhams building
- Heavy plant arriving on site
- Continuing with obstruction removal and prep works for piling (piling platform construction and guide walls)
- New office cabins fully operative
- On - going pre-construction defect surveys
- On-going monitoring installation



Piling activities at Nine Elms



Concrete pour on going

FACTS:

- Number of piles: 350 nr.
- Excavated material (m³): 27,500
- Concrete used (m³): 24,000
- Reinforced steel (tons): 2,600
- 2nr Crawler cranes (160t & 100t)
- 2nr Piling Rigs (180t & 160t)

Your Feedback



AGROMAN
OURKE JV

You Suggested

We Did

Access control through Pascal St on Sunday for Market

Gate have been reinstated to manage access

More diligence and coordination for Traffic Management Issues

Bi-weekly open meetings between TfL surface, authorities, NLE and community

Opportunities for local businesses

LEAP group is progressing. Site canteen at Nine Elms is run by local business

Concerns regarding the delivery of information to vicinity

We have reviewed and updated contact list

Engagement Meetings

Flo have had two drop in sessions at Kennington area in September / Cycling event on October 15 with BPSDC

Integrated meetings with major developments in the area

NLE and Tideway are joining their CLG meetings. BPSDC on same date every 6 months

Collaboration requested for WE landscaping scheme

FLO is looking at co-funding the project



Engagement Opportunities



- Community Liaison Groups
- Drop-in sessions
- Engagement Sessions
- Cycle safety Events
- Charity initiatives



Ways to contact us

- It is important that calls are logged through the NLE 24/7 helpdesk on 0343 222 2424
- Email nle@tfl.gov.uk
- Regular Drop In sessions
- Please visit:

<https://tfl.gov.uk/northern-line-extension>