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EU referendum
On 23 June the UK voted to leave the 
European Union. It will be some time before 
the timeline and detail of what this means 
becomes clear. In the meantime, nothing 
changes to the way in which we operate; we 
will continue to deliver transport services for 
London to help maintain its position as one 
of the world’s leading cities. 

Cost and efficiency review
A major cost savings and efficiencies review 
of how we are organised and operate is  
under way. 

The savings identified below are expected 
to be delivered in the first two years of this 
mayoralty. The full plan for cost savings over 
the mayoral term will be set out in the New 
Transport Plan for London in the autumn.

We have been using the review to: 

•  Eliminate wasteful duplication across all 
of our functions, including our engineering 
operations and IT departments, while 
continuing to improve the transport network 
for everyone. We estimate this will deliver 
cost savings of between £20-25m

•  Drive down costs, identify income 
opportunities and ensure we are as 
efficient and effective as possible through 
value engineering investment projects

•  Improve procurement and the renegotiation 
of contracts from suppliers and other 
third party spend which account for 
more than two thirds of our total 
budget. We estimate this will deliver 
cost savings of around £50m-£60m

•  Reprioritise and consolidate IT 
projects, which delivered relatively 
low benefits. We estimate this will 
deliver cost savings of £20m-£30m

To lead this work I have appointed Andrew 
Pollins as the Transformation Director, 
following his recent role as the Interim 
Managing Director for London Underground.  
Andrew will lead a programme of change to 
implement the opportunities identified in 
the review, alongside other transformation 
already under way across the organisation and 
ultimately ensure we realise the cost savings 
and benefits identified to date. 

We are using the lessons learned from 
previous cost savings programmes to ensure 
that our new programme is transparent and 
reported in the clearest way possible.  

In addition, I have put in place a number 
of measures to drive down costs. This has 
included freezing recruitment for all but the 
most essential roles and significantly cutting 
around 3,000 agency contractors. We have 
already reduced the number of IT contractors 
by more than 100, which will save around £2m, 
with more to be saved in other areas too.

This report provides a review of major issues 
and developments since the meeting of the 
Board held on 17 March 2016 and updates the 
Board on significant projects and initiatives. 

Sadiq Khan was elected as the new Mayor of 
London and with the new focus and energy 
he has brought, we have already started to 
deliver his manifesto commitments.

We’ve worked closely with the Mayor to 
announce a comprehensive consultation on 
cleaning up London’s air, which will start in 
the summer. He has also announced that 
the Night Tube will start on the Central 
and Victoria lines on 19 August, boosting 
London’s night time economy. 

I am also leading a full review of TfL for 
the Mayor, which has identified the savings 
necessary to fund the first two years of his 
freeze of TfL fares, and in September bus 
passengers will be able to take a second journey 
within an hour for free using the Bus Hopper 
ticket. I will find further savings, by improving 
procurement, reducing duplication and freezing 
recruitment for all but the most essential roles.

I’m pleased that the Mayor has appointed 
Val Shawcross CBE as Deputy Mayor for 
Transport. Val brings an unrivalled wealth of 
knowledge to the role with 16 years experience 
of scrutinising our work as a London Assembly 
Member. She is already playing a crucial part in 
delivering for London in the coming years, and 
I look forward to working closely with her. 

This paper will be considered in public

1	 Introduction 2	 Delivery

1 This paragraph was amended after publication
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In April, I appointed Mark Wild as the new 
Managing Director of London Underground.
Mark’s career in transport spans 30 years. 
Most recently he was based in Australia as 
Special Advisor to the Minister and Secretary 
of the State Government of Victoria, and 
Chief Executive of Public Transport Victoria. 
Mark has managed the world’s biggest tram 
network, as well as large suburban railway 
and bus services. He has also overseen large 
capital and maintenance programmes. In 
addition, he has experience of working with 
us before on major Tube projects, including 
the introduction of modern signalling on the 
Jubilee and Victoria lines.

Changes to the Board
Following his election as Mayor of London, 
Sadiq Khan has appointed himself as the Chair 
of TfL and Val Shawcross CBE as his Deputy 
Mayor for Transport and as the Deputy Chair 
of TfL. Until the recruitment process for the 
Board concludes, the Mayor has reappointed 
the following Members until 5 September 
2016: Sir John Armitt CBE, Sir Brendan Barber, 
Baroness Grey-Thompson DBE, Angela Knight 
CBE, Michael Liebreich, Eva Lindholm and 
Keith Williams.

Eight Members left the Board in May and 
June: Peter Anderson, Richard Barnes, Charles 
Belcher, Roger Burnley, Brian Cooke, Daniel 
Moylan, Bob Oddy and Steve Wright. I would 
like to thank each of them for their contribution 
to TfL during their time in office.1 
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I will continue to update the Board on this 
programme of transformation as it progresses.

Impacts of recent weather
On 22 and 23 June London experienced  
very heavy rainfall, which overloaded surface 
water and sewer systems and caused  
flooding incidents and delays across the 
transport network.

London Underground experienced significant 
disruption at various points of the day,  
mainly on the Circle, District and Metropolitan 
lines. On the London Overground the major 
issue was flooding at Surrey Quays as drains 
were simply unable to cope with the volume 
of water. 

Despite disruption the core service on the 
East London line continued. Many sites on 
the road network were affected by flooding, 
leading to road/lane closures and bus 
diversions. The most significant incidents 
and other road closures across the Capital, 
including power failures affecting some traffic 
signals, impacted the performance of the  
road network and led to the diversion of 
around 60 bus routes, with some services 
in east and west London experiencing 
particularly long delays.

We provided information across many  
channels to help keep customers and users 
informed about the effects of the weather 
on the transport network. Customer 
communications were coordinated with 
industry partners, including Network Rail, the 
Rail Delivery Group and the Train Operating 

Companies, to ensure a joined up response 
across London’s transport services.

A full debrief and lessons learnt exercise is now 
under way. We are working with our partners 
to review procedures and plans currently in 
place, and to identify any further measures to 
mitigate and manage future events.

Night Tube
We are preparing to launch the Capital's first 
24-hour weekend Tube service from Friday 
19 August on the Central and Victoria lines. 
The service is expected to play a vital role 
in the Capital opening up a host of new 
opportunities, supporting around 2,000 
permanent jobs and boosting London’s night-
time economy by £360m. The start of services 
on the Jubilee, Northern and Piccadilly lines 
will follow in phases during the autumn.

The service will help cut night-time journeys 
by an average of 20 minutes, with some travel 
reduced by more than an hour, and will enable 
shift-workers who rely on public transport to 
get back to outer London.

Demand for night-time travel is on the rise. 
Late night Tube usage is increasing at double 
the rate of daytime trips and demand for 
travel on night buses has risen by more than 
170 per cent since 2000.

To meet the expected demand for Night  
Tube services, there will be at least six trains 
per hour through central London on all Night 
Tube lines between 12:30am and 5:30am. 

We have a comprehensive plan in place to 
address noise issues and concerns in the lead 
up to Night Tube operations, and once the 
service has begun. We have been meeting 
with local stakeholders and authorities, 
passenger and accessibility groups and elected 
representatives to discuss our plans and listen 
carefully to their concerns and issues. We have 
also sought suggestions for other groups we 
should meet who may not have been included 
in our engagement to date.

Where concerns have been raised, we have 
carried out additional track renewal and rail 
grinding works to ensure that the tracks are 
in the best possible condition. Once services 
begin we will continue to liaise with lineside 
neighbours and carry out work to prevent 
noise becoming a problem.

We recently set up the Noise and Vibration 
Working Group to address all such issues 
across the LU network, prioritising Night Tube 
critical locations along the Victoria and Central 

lines. The working group includes community 
relations specialists, track engineers, track 
maintenance and improvement representatives 
as well as noise and vibration engineers. 
The group will work with our contact centre 
operating agents to ensure that customers are 
informed about what action is being taken on 
their complaints.

Review of ticket office closures
The Mayor has pledged to ‘Examine the 
impact of ticket office closures and explore 
what could be done at key locations to ensure 
everyone is able to purchase tickets and access 
the information they need to get around 
London while keeping passengers safe.’

The purpose of this review is to examine 
the customer impact of the recent London 
Underground ticket office closures to ensure 
that customers, particularly at key locations, 
are able to:

•  Purchase the right ticket

August will see the launch of 24-hour weekend Tube travel 
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•  Access the information they need to get  
around London

•  Travel safely on the network

The review, commissioned by and reporting 
to the Mayor’s office, is recommended to be 
carried out by an independent body. We will 
provide input and information as required. A 
formal process of regular engagement and 
collaboration will be established to ensure 
speedy consideration of data and inputs to 
the report, and to advise on the background 
and implementation of London Underground’s 
new station operation model.

We will look at:

•  Ticketing and payment options including 
the ease of purchasing tickets for travel

•  Customer information including the 
benefits of new handheld devices for staff

•  Visitor offering – including at Tube stations 
both with and without Visitor Centres

•  The quality of customer service provided  
at Tube stations

•  Accessibility and customer service for all 
disabled customers including those with 
hidden disabilities, such as communications 
problems or learning disabilities

•  Ticket hall congestion

Views may be sought to inform the review, 
with recommendations to the Mayor’s office. 
It is envisaged that either a draft or proposed 
‘final’ report would then be tabled by the 
Deputy Mayor for Transport for consideration 
by the TfL Board.

London Underground (LU)
Performance
LU achieved a record customer satisfaction 
survey score of 85 in all four quarters of 
2015/16, exceeding the target of 84. Scores 
have remained stable at 85 during Periods 1 and 
2 of 2016/17.

On 3 April, we launched our new station 
staffing arrangements and we have been 
closely monitoring the impact of the changes 
on customers, employees and stakeholders. 
This includes regular customer satisfaction 
surveys, findings from Mystery Shopping 
Surveys, a ticketing survey, and input through 
regular engagement and meetings with 
customers and stakeholders. 

Our recent ticketing survey showed an  
increase from 36 per cent to 60 per cent in 
employees’ ability to help customers at ticket 
machines after the new staffing model was 
introduced. We have also seen customer 
satisfaction scores rise in this regard from  
84 to 87.

An important part of the transformation has 
been moving people from back rooms and 
offices, out into ticket halls and platforms 

where they can better help customers. We 
have also introduced new roles and processes 
and equipped all customer service assistants  
with the latest technology to ensure that  
they can help passengers. The new station 
model will deliver around £50 million a year 
in savings which will be reinvested to make 
further improvements for our customers.

Passenger journeys in 2015/16 saw a new high 
at 1,349.3 million, an increase of 3.4 per cent 
(43.9 million journeys) from last year, and 5.6 
million more than budget. Demand continued 
to rise at the start of 2016/17 – year-to-date 
journeys at the end of Period 2 are up six per 
cent compared with the same period last year. 

We met our underlying service performance 
2015/16 targets, with full year results for both 
lost customer hours (LCH) and excess journey 
time (EJT) better than target (excluding the 
impact of industrial action). This was despite 
Period 12 being affected by external contractors 
digging through the roof of the Central line 
tunnel near White City, and problems at the 

Bow substation, which affected Central line 
performance in Period 13. 

We have received two improvement notices 
from the Office of Rail and Road (ORR) for 
two incidents in Period 3. One related to an 
embankment failure between Chorleywood 
and Rickmansworth stations. Improvements 
have been discussed and agreed between 
LU and ORR and LU has taken immediate 
action to tighten procedures. The other 
related to an injury to a crane controller 
involved in engineering work on the Circle and 
Hammersmith & City lines. LU is taking steps 
to comply with the notice.

London Underground investment
New Tube for London
This programme is a coordinated series of 
infrastructure, signalling and train renewals 
and replacements on the Piccadilly, Central, 
Bakerloo and Waterloo & City lines. Train 
manufacturers’ bids are due back for evaluation 
this autumn. We expect the procurement 
process to be completed by autumn 2017.

New trains on the Tube network offer faster, 
more frequent and more reliable journeys
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The signalling and train control system 
procurement process has begun, and 
suppliers’ responses are being evaluated. The 
signalling system will be rolled out first on 
the Piccadilly and Waterloo & City lines in the 
mid-2020s. 

The new trains will provide improved 
accessibility and safety features, including 
level access between the train and the 
platform, wider doors and more space 
for wheelchair users or pushchairs. They 
will be introduced first onto the Piccadilly 
and Waterloo & City lines, followed by the 
Bakerloo and Central lines.

The trains will mean faster, more frequent 
and more reliable journeys for our customers. 
They will also provide greater capacity, more 
comfortable journeys and offer the first  
walk-through, air-cooled carriages for our 
customers using the deep-level Tube. 

Peak hour capacity in central London on all 
four lines will be boosted:

•  The Piccadilly line by 60 per cent (the  
equivalent of up to 21,000 customers  
per hour)

•  The Waterloo & City line by 35 per cent  
(the equivalent of up to 7,000 customers  
per hour)

•  The Bakerloo line by 25 per cent (the  
equivalent of up to 12,000 customers  
per hour)

•  The Central line by 30 per cent (the  
equivalent of up to 14,500 customers  
per hour)

The trains will serve London for around  
50 years and will be future-proofed to  
harness new advances in technology.

Four lines modernisation –  
Metropolitan, District, Circle and 
Hammersmith & City lines
Of the planned 80 new, walk-through, air-
conditioned S stock trains for the District 
line, 59 have been delivered. This follows 

the introduction of S stock trains on the 
Metropolitan, Circle and Hammersmith & City 
lines. All trains will be in service by December 
2016. 

Tests of the prototype automatic train control 
(ATC) train have continued with speeds of up 
to 80km/h being reached. This is significant 
because this is the first time that an  
S stock train has been run at full speed under 
Communications Based Train Control (CBTC). 
It demonstrates that the system is capable 
of controlling the train in a customer service 
environment. Lessons from these tests 
are being built into the design of the pre-
production train which will start to have the 
ATC system installed in July 2016.

Thales has begun its installation work on the 
first ATC migration area between Edgware 
Road and Hammersmith, as scheduled, and 
the Hammersmith Service Control Centre has 
been handed over to Thales to fit the signalling 
equipment. The new signalling equipment 
room at Whitechapel is nearer to completion 
thanks to our work with Crossrail. The room is 
needed to house equipment that Thales will 
install for the ATC signalling system. 

Following weeks of planning meetings, we 
arranged to use Crossrail’s existing road 
closures and track possessions to start building 
work on the Whitechapel signalling equipment 
room. During two weekend closures, we 
constructed the concrete base and steel frame 
of the building. Work was completed cheaper 
and in a safer environment than would have 
otherwise been possible, with less disruption 

to our customers. We also deployed more 
building materials on site, which will accelerate 
the remaining works.

Work continues to reconfigure the track, and 
half the sites requiring a new layout have now 
been completed. This will improve reliability 
ahead of increases in train frequencies from 
the new signalling system. The work involves 
modifying some key junctions and crossings to 
enable them to operate more efficiently.

The programme continues its focus on cost 
savings and delivering the benefits early, and 
it is forecast to complete ahead of target and 
within financial authority.

Victoria line
As part of our modernisation plans, we 
carried out works last summer that will allow 
the operation of 36 trains per hour on the 
Victoria line. On 15 May, we introduced a 
new timetable that is delivering 34 trains per 
hour (four more an hour than the previous 
timetable) during the morning peak on the 
entire line. That is the equivalent of a train 
every 100 seconds during peak hours, making 
the Victoria line the UK's highest frequency 
railway and comparable with the very best in 
the world. 

Northern line extension
At Battersea and Nine Elms we are building 
retaining walls for the 25-metre-deep 
subterranean boxes in which the two new 
stations on the extended line will take shape. 
The extension runs from Kennington via Nine 
Elms to a terminus at Battersea Power Station. 

The new trains will provide improved accessibility and safety features
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So far, 80,000 tonnes of soil have been 
removed and transported down river by  
barge to a land reclamation site. Moving 
waste by barge has taken 9,000 lorries off the 
roads and reduced our carbon footprint by 
115 tonnes. At two sites in Kennington we are 
making large, temporary acoustic enclosures 
that will reduce the impact of noise and  
dust pollution as we carry out construction.

We have provided the Battersea Power 
Station Development Company with details 
of the cost increases resulting from changes 
to its development above the new station  
at Battersea. We are also working with  
our contractor to reduce overall cost  
where possible.

Lambeth Council has granted planning 
permission for development above Nine Elms 
station. The development will include 332 
homes, a quarter of which will be affordable, 
as well as office, retail and leisure space. There 
will be a public square, pedestrian and cycle 
connections, cycle parking and disabled car 
parking. The scheme at Nine Elms will not only 

deliver some of the vital infrastructure that 
London needs, but also generate revenue to 
help fund the Northern line extension.

Tufnell Park
We have now re-opened Tufnell Park station 
after completing work to replace its two lifts 
and improve the ticket hall two weeks early. 
The new lifts will take customers from the 
ticket hall to the Northern line more quickly 
and reliably than the old lifts, which used to 
fail once a week on average. They are also 
more energy efficient, contributing to meeting 
our commitment to reduce the carbon 
footprint of our Tube stations.

During the closure we improved other parts 
of the station. This included creating a larger 
and refurbished ticket hall, installing an extra 
ticket gate and a new automatic wide gate, and 
adding an improved customer information area.

Walthamstow
Escalator services at Walthamstow returned 
to normal two days ahead of schedule after 
major modernisation work. The first escalator 

upgrade began during the three-week station 
closure in August.  

Over 18 million people a year use the station, 
with only one exit served by two escalators. 
The improved reliability of the escalators 
will help to carry the increasing numbers of 
customers moving through the station.

Victoria station 
The continuing programme of work at 
Victoria will more than double the size of 
the existing station. It will deliver improved 
interchange between the Victoria, and the 
District and Circle lines, and provide nine new 
escalators in addition to the eight new lifts. 
We are currently preparing to open a new 
North Ticket Hall and entrance in Cardinal 
Place at the end of 2016 which will provide 

better access from the Victoria line platforms 
to Victoria Street. 

The Victoria station modernisation tunnelling 
programme reached a milestone with the 
breakthrough of the stair barrel connecting 
the newly built lift shaft with the eastbound 
District and Circle line platforms. It marked 
the culmination of four years of sprayed 
concrete lined tunnelling at Victoria. At its 
shallowest point the tunnel is less than two 
metres below ground level and the stair barrel 
itself was driven uphill through areas of water-
bearing sands and gravel, which have been 
challenging from an engineering perspective to 
tunnel through.

When all construction is complete the  
tunnel will provide step-free access to the 

Two new, more energy-efficient lifts are now operating at Tufnell Park 

Moving waste by barge as part of Northern line extension work has taken 9,000 lorries off the road
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District and Circle lines from the Victoria 
line. Step-free access will benefit passengers 
coming in from Gatwick Airport, as well as 
from across the country and Europe via the 
coach station. In the future they will be able to 
go from street level to platform level by lift.

Bond Street station
The tunnelling works at Bond Street and 
the demobilisation of tunnelling plant and 
equipment were completed in May. The project 
can now move into the next phase of fit out for 
the tunnels, with the installation of the cable 
management system, blockwork and pipework, 
which will help form the customer passageways. 

The project also sees the arrival of two escalator 
frames from manufacturer Otis. These have 
to be lowered down the construction shaft, 
winched into position down the escalator  
incline with specialist plant, and secured.

Tottenham Court Road station
Following the opening of the first of the new 
station entrances at Tottenham Court Road, 
the northern, smaller, plaza glass entrance 

is now under construction and on schedule 
to open in October. Charing Cross Road is 
currently diverted around Centre Point so that 
work on the new plaza can take place. The 
road will open again at the end of July. The 
demolition of the old Oxford Street entrance 
has now started.

The modernisation is due to be completed this 
year, with a ticket hall five times larger than 
its original size, eight new escalators and five 
new lifts. Around 150,000 people currently use 
Tottenham Court Road station every day, and 
numbers are expected to rise to more than 
200,000 when the Elizabeth line opens in 2018.

Bank station
The modernisation of Bank station has begun, 
and by 2021 its capacity will be increased by 
40 per cent. Bank and Monument stations are 
used by more than 57 million passengers a year 
and demand has risen by over 50 per cent in 
the past 10 years.

Demolition of the site, bounded by King 
William Street, Nicholas Lane, Cannon Street 

and Abchurch Lane to create one of two 
worksites, started on 13 June 2016. The project 
is currently excavating at the Arthur Street site 
ahead of tunnelling for the new southbound 
Northern line tunnel in autumn 2016. We have 
been working closely with Museum of London 
Archaeology as we start to dig the shaft. 

Other projects at Bank station are continuing 
with the new entrance to the Waterloo & City 
line, as part of the Bank Bloomberg Project, 
and the new station operation room at 
Monument, both due to open in 2017.

TfL Rail
TfL Rail performance
Measured by the public performance measure 
moving annual average, performance has 
shown a strong upward trend since we took 
over the service, and has now hit 95 per cent 
(at the end of Period 2, 2016/17).

Demand has also increased as a result of 
lower fares, improved service and reliability, 
and greater marketing and connectivity into 

the wider transport network. Year-on-year 
passenger demand growth is 18 per cent for 
the year to date, compared to Abellio run 
services last year. Passenger journeys were 
significantly higher than budget in 2015/16  
and are above budget this year to the end of 
Period 2.

Passenger journeys on TfL Rail totalled 
40.1million for 2015/16 – 8.3million above 
target. The customer satisfaction score for the 
year was 83, three points above the budget.

Custom House and ExCeL
We opened a new public entrance at  
Custom House DLR station on 10 May. Built 
as part of the Crossrail project, the entrance 
is directly opposite the site of the former 
North London line station and will provide 
a vital interchange between the DLR and the 
Elizabeth line when services start in December 
2018. It will provide benefits to commuters, 
local residents and the thousands of regional 
and international visitors who attend events at 
nearby ExCeL – London’s largest events venue. 

Redevelopment of Bond Street station 
will improve access and ease congestion 

Step-free access to the District and Circle lines will be among the 
benefits of the modernisation of Victoria station when work is complete
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Large sections were manufactured off site at 
Crossrail contractor Laing O’Rourke’s factory at 
Worksop near Sheffield and then transported 
to east London where they were assembled 
onsite. This ensured safer construction 
while helping to minimise disruption to local 
residents, local rail services and events at 
ExCeL London. 

From Reading and Heathrow in the west 
across to Shenfield and Abbey Wood in the 
east, the Elizabeth line will change the way 
people travel around London and the South 
East and add much needed new capacity to 
London’s transport infrastructure. A fleet 
of new 200-metre long trains will run on 
the Elizabeth line, with nine walk-through 
carriages, air conditioning, CCTV and real-time 
travel information. 

For ExCeL visitors, the line will provide a  
direct service to central London, reducing 
journey times and giving access to the whole 
of the city quickly and easily. It will provide 
an ‘events super highway’ linking the world’s 
busiest airport at Heathrow to ExCeL London 
in 43 minutes. 

Acton Main Line
Acton Main Line station will get a new bright, 
modern building following Ealing Council’s 
approval of designs submitted in March. The 
transformation, as part of the Crossrail project, 
will prepare for the arrival of Elizabeth line 
services. In addition to the tall, naturally lit 
new building, other major improvements will 
include new lifts to provide step-free access 
to both platforms, platform extensions to 
accommodate the new 200-metre-long trains, 
and a new platform canopy, lighting, customer 
information screens, station signage, help 
points and CCTV.

When the new railway fully opens in 2019, four 
Elizabeth line services an hour in each direction 
will serve the station, enabling passengers to 
travel through central London without having 
to change trains. Passengers will be able to get 
to Bond Street in nine minutes and Liverpool 
Street in 16 minutes, while the journey to 
Canary Wharf will take 23 minutes.

Crossrail project
Construction progress and railway fit out
Seven years on from construction starting 

on Crossrail, the project remains on time 
and within the funding envelope of £14.8bn. 
Overall, the project is 75 per cent complete. 

Crossrail’s central section construction 
programme remains focused on fitting out 
the tunnels, shafts and portals. The 42km of 
tunnels have now been fully handed over from 
the tunnelling teams to the system-wide team, 
the final pour of first stage concrete has been 
completed, more than 30km of track laid and 
more than 75 per cent of platform edge screen 
frames installed.

In June, the final part of the new Moorgate 
ticket hall roof structure was completed. 
The roof sections will form part of the new 
public interchange areas at Liverpool Street 
station and follows the demolition of the old 

Tube ticket hall, which was directly above the 
operational railway. The roof completion marks 
the end of the main heavy civil engineering 
works at Moorgate ticket hall with the focus of 
the project now moving to the fit out phase in 
preparation for handover of the new ticket hall 
areas to the systemwide project team.

Surface works
The £2.3bn upgrade of the existing rail network 
for Crossrail, being carried out by Network 
Rail, is now 65 per cent complete. Network 
Rail undertook critical works for Crossrail over 
Easter on the West Anglia and North Kent 
Railways and over the May Bank holidays work 
took place at 19 locations both east and west 
of London. All the work was completed and 
the railway lines were handed back on time. 

Acton Main Line station is to be 
transformed as part of the Crossrail project 

New public entrance at Custom House DLR station opened by the Mayor 
of Newham Robin Wales who was joined by Andrew Wolstenholme, CEO 
Crossrail, David Pegler, CEO of ExCel London and some of the local community
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The remains of a rare, early, steam-powered 
turntable, built to accommodate Brunel’s wide-
gauge tracks, and several important buildings 
thought to be Brunel’s engineering workshops, 
were discovered by Network Rail at Paddington 
New Yard. Engineers were excavating to 
prepare the ground for tracks, and with time 
limited by the need to complete the job so the 
railway could re-open on time, the remains 
were photographed and surveyed for future 
reference and are now preserved carefully 
beneath the new railway lines.

Major events
Crossrail continues to focus on health and 
safety and held its sixth Stepping Up Week in 
April with attention on health and wellbeing, 
working at height and hot works. In June, Martin 
Brown, formerly TfL’s Head of Health, Safety and 
the Environment, was appointed as Crossrail’s 
new Health and Safety Director. Steve Hails, 
Martin’s predecessor, has now joined Thames 
Tideway as Health and Safety Director.

A total of 15 Crossrail sites were named in 
the Considerate Contractors Scheme as most 

considerate sites for 2016. The scheme aims to 
improve the image of the construction industry 
by promoting best practice in five areas: care 
about appearance, respect the community, 
protect the environment, secure everyone’s 
safety and value the workforce. 

There are around 12,000 people working  
across Crossrail’s worksites, more than  
570 apprentices have worked on the project 
and around 4,400 jobs have been provided 
for local people. In March, Crossrail held 
its annual apprentice awards, with more 
than 100 nominations received across the 
project. Charley Whitlock was awarded the 
overall Apprentice of the Year prize. She was 
nominated after being hailed as the driving 
force behind a partnership with the Prince’s 
Trust and JobCentre Plus that gave a group 
of people aged between 18 and 25 and not 
in employment, education or training the 
opportunity to work on the project.

The ‘Platform for Design: Stations, art and 
public space’ exhibition opened at the Royal 
Institute of British Architects and showcased 

Crossrail’s approach to design and architecture 
and unveiled new images of the central and 
southeast stations, alongside models of 
the stations and some of the architectural 
components designed for the stations. A 
‘before and after’ image gallery of the new 
stations has been released to give the public a 
glimpse behind the hoardings to see how the 
new stations are taking shape. The exhibition 
will also be held at City Hall, New London 
Architecture and a new exhibit at the London 
Transport Museum opened at the end of June.

London Rail
London Overground (LO) performance
London Overground (LO) carried 184.4 million 
people in 2015/16, an increase of 44.6 million 
on the previous year. More than 66 per cent 
of this rise was from the new services which 
began operating from May 2015 on the West 
Anglia route. 

LO reliability, as measured by the public 
performance measure (PPM) moving annual 
average, was 94.4 per cent over the full year, 
just under the target of 94.5 per cent. LO had 
a strong finish to the year, with reliability in 
three periods of Quarter 4 exceeding 95 per 
cent. The West Anglia fleet performed well in 
Period 13 and, together with better reliability, 
the lines out of Liverpool Street achieved 96.3 
per cent PPM. This marks a vast improvement 
in reliability compared to the period before 
we began operating the service. LO customer 
satisfaction for the year 2015/16 was 84.

New London Overground operator
We have awarded the new London Overground 
LO operator contract to Arriva Rail London 
Limited. The £1.5bn contract will cover seven-
and-a-half years with an option to extend for 
up to two more years.

The focus of the construction is fitting 
out the tunnels, shafts and portals

LO carried 184.4 million people in 2015/16, an increase of 44.6 million on the previous year.
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Arriva will take over from existing operator 
LOROL in November 2016, and will support us 
in delivering further improvements including 
modernised stations and more frequent 
services, the first of which will be on the North 
London line. New trains will be introduced 
in 2018, transforming journeys on routes out 
of Liverpool Street and on the Gospel Oak to 
Barking line. 

Arriva is expected to deliver sustained 
improvements in performance. To support this, 
incentives have been incorporated into the 
new contract to encourage the firm to work 
closely with Network Rail, the train and freight 
operating companies and freight operating 
companies to avoid incidents causing an impact 
to LO services. 

Gospel Oak to Barking line closure
On 6 June, Network Rail started electrification 
works on the LO between Gospel Oak and 
Barking. Owing to the scale and complex 
nature of the work, a phased eight-month 
closure of the line is needed. This consists of 
a part closure from 4 June to 23 September 

2016, with trains running between Gospel 
Oak and South Tottenham on weekdays with 
no weekend service, and a full closure of the 
line from 24 September to February 2017. 
Replacement buses will be provided along the 
route. We continue to work with Network Rail 
to see if the timescales can be reduced. An 
extensive consultation and communication 
programme has been implemented.

The scheme, costing more than £130m, will 
allow the introduction of new, larger four-
carriage electric trains to replace the two-
carriage diesel trains from 2018, thereby 
doubling capacity to meet growing demand, 
also easing congestion and improving air 
quality. It will also enable a new rail extension 
to Barking Riverside, which will support up to 
11,000 new homes. Network Rail is delivering 
the project, with joint funding from us and  
the DfT. 

West Anglia 
The first anniversary of LO’s takeover of  
the West Anglia services saw punctuality of 
97.53 per cent public performance measure in 

period 2. This is the best result on the route 
for many years and demonstrates the benefit 
of our management of such routes. Customer 
satisfaction achieved an all time high of 84 on 
these routes.

Thames Tunnel
On Easter Monday, we changed 14 rails and 
11 welds in the Thames Tunnel. The team 
worked in challenging conditions within the 
19th century tunnel, which was originally built 
by Isambard Kingdom Brunel and also known 
as the Brunel Tunnel. It consists of single bore 
tunnels that run under the river, and the track 
had not been changed since 1997. The team 
completed the work in less than 20 hours.

London Trams performance
London Trams passenger journeys were  
27 million in 2015/16 – 4.1 million lower than 
target and 3.7 million lower than last year. 
Planned closures in Periods 7 and 8 coupled 
with declining number of visitors to Croydon 
shopping centres affected demand in the  
year. In 2015/16 overall customer satisfaction 
was 90.

Live Trams information
London Trams customers can now, at the 
touch of a button, see the status of their 
service and when it will arrive. The data is 
available free of charge and forms part of our 
wider commitment to make the information we 
hold openly available to help app developers 
create better products and services for 
Londoners and visitors.

Electronic status update board  
(ESUB) screens
London Trams is now showing the status of 
service on the ESUB screens at all locations 
where an ESUB is installed. This brings 
London Trams in line with all other services of 
TfL and provides real-time travel information 
to all our customers.

Docklands Light Railway (DLR) performance
Passenger journeys on the DLR in 2015/16 
totalled 117 million, an increase of 6.1 per cent 
– 6.8 million journeys – on the previous year. 
Passenger numbers were two per cent lower 
than target, largely due to the industrial action 
in Period 8.

LO carried more than 184 million people in 2015/16 Passenger journeys on the tram network are expected to rise to around 60 million by 2030
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DLR departures performance was 99.2 per cent 
for the quarter and 98.5 per cent over the full 
year (excluding industrial action), which was 
better than target although just down on last 
year’s performance. 

Performance has been consistently good 
throughout the year, dipping below target in 
four periods, including Period 8 when there was 
a 48-hour strike.

DLR capacity increase
The DLR has seen an average growth in 
weekday passenger journeys of 24,000, 
equating to a 7.5 per cent increase, for the first 
two periods of 2016 when compared to the 
same periods in 2015.

A contract to rebuild the DLR Custom House 
station to include a new mezzanine floor has 
been awarded to Dyer and Butler. The upgrade 
is needed to handle the anticipated increase 
in passenger numbers from the new Crossrail 
station, the ExCeL exhibition centre and the 
planned Royal Albert Docks Business Park. 
Construction on the design and build contract 

for the new station will start in January 2017, 
with plans to open before the end of 2017.

DLR longitudinal seating
DLR has completed converting its B2007 
rolling stock to longitudinal seating, providing 
additional capacity in response to growing 
passenger demand across the network. 
The seats are also wider and some of the 
vestibules have been opened up to allow 
passengers to move through the carriages. 
Works to refresh the covering to seats on 
the B92 rolling stock are progressing well for 
completion in late summer.

Roads
Roads performance
Full-year journey time reliability in 2015/16 
was 87.8 per cent, 0.8 percentage points 
better than target but 0.5 percentage points 
worse than last year. Quarter 4 saw strong 
performance, despite a background of 
challenging conditions including increased 
demand for road space and planned disruption 
from highways improvements as part of our 
Road Modernisation Plan.

Quarter 4 saw a total of 1,055 hours of 
serious and severe disruption resulting from 
unplanned and planned events, spread across 
374 separate incidents. Planned disruption 
totalled 414 hours, with unplanned totalling 
641 hours. Planned disruption was up 80 
hours compared with the same quarter last 
year, largely because of the increased intensity 
of improvement schemes.

Further measures have recently been 
introduced to reduce the impact of major 
roadworks and a wider deterioration in traffic 
congestion on service reliability. 

Major road network incidents
On 24 May, following an investigation into a 
motorcycle accident in the Blackwall Tunnel, 

our tunnel operators discovered that hydraulic 
fluid had leaked from a mobile crane travelling 
through the tunnel, causing not only a spillage 
over a kilometre long, but a major safety hazard 
for tunnel users. Despite three attempts to 
clean the spillage with cleaning agents, the fluid 
had absorbed into the road causing significant 
damage and rendering it unsafe. 

Working with our London Highways Alliance 
contractor partners, at short notice we 
were able to mobilise the heavy equipment, 
bespoke material and specialist skills and 
labour needed to resurface more than 2,000 
m² of carriageway. To illustrate the scale of 
works, we removed 15 construction lorry  
loads of spoil to allow 200 tonnes of new 
asphalt to be laid, normally two to three nights 

Passenger journeys on the DLR reached 117 million in 2015/16 – an 
increase of more than six per cent compared with the previous year

In May a large section of the Blackwall Tunnel was resurfaced overnight, 
following a spillage, and reopened in time for the morning peak
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work, in such a challenging location where the 
width of the tunnel makes it impossible for 
two lorries to pass each other. The tunnel was 
opened at 03:00 on 25 May, well ahead of the 
morning peak. 

We are currently working to recover the costs 
of the works from the crane operator. 

Utility prosecutions
We have continued to take a tough stance with 
utilities and other works promoters flouting 
roadworks legislation and/or permit conditions.

We successfully prosecuted BT for streetworks 
offences committed at Brixton Road and 
Clapham Road between January and March 
2016. BT pleaded guilty to both offences and 
was fined a total of £4,500 and ordered to pay 
our prosecution costs of £3,916.

We also successfully prosecuted BT in  
relation to four streetworks offences 
committed on 26 January 2016 in Victoria 
Street. BT pleaded guilty to all four offences 

at Court and was fined a total of £3,250 and 
ordered to contribute £1,800 toward the costs 
of prosecution.

We have also successfully prosecuted 
Vodafone in relation to a streetworks offence 
committed in Tooting Bec between 7 and 
8 January 2016. Vodafone pleaded guilty in 
advance of the hearing and was fined £1,250 
and ordered to pay our prosecution costs of 
£1,386.50.

Elephant and Castle  
transformation scheme
The transformation scheme at Elephant and 
Castle was completed on 28 April. Prior to 
the works, Elephant and Castle northern 
roundabout was consistently the worst 
performing junction of its kind in London. All 
highway works are now complete and for the 
first time in 50 years the roundabout has been 
converted to two-way traffic. There are now 
segregated cycle lanes to support the growing 
number of people cycling through this area and 
pedestrian crossings at surface level, now the 

subways have been removed. The urban realm 
improvements, which included street furniture, 
landscaping and a green wall on the Bakerloo 
line station building were completed at the end 
of June. 

Wandsworth Town Centre
In partnership with the London Borough of 
Wandsworth, we are proposing a number of 
changes to the town centre to reduce the 
dominance of traffic along the high street and 
return the road network to a two-way operation.

Following the generally favourable outcome of 
the consultation which closed in January, we 
published the consultation report in March. 
We are now progressing with the scheme, 
largely as outlined in the consultation. Subject 
to the necessary financial approvals and 
permissions, work to introduce the scheme to 
Wandsworth town centre could start in 2018. 

Highbury Corner Bridge
We are replacing Highbury Corner Bridge, 
which was built in 1930 and made of cast-iron 

and stainless steel beams. The bridge, jointly 
owned by us and Network Rail, carries the A1 
across the LO railway.

Demolition of three southern abutment vaults 
took place in March as scheduled. We have 
now commenced enabling and preparatory 
works for the LO demolition and replacement 
works under the station forecourt (Phase 1). 

Hammersmith gyratory
Working with the London Borough of 
Hammersmith & Fulham, we have proposed a 
number of changes at Hammersmith gyratory, 
King Street, Beadon Road and Hammersmith 
Road. The proposals aim to deliver a safer and 
more direct east-west cycle route through 
Hammersmith town centre. 

We proposed a direct, segregated two-way 
route for cyclists across the northern side of 
the gyratory, with separate cycle signals to 
protect them from traffic. These plans would 
address a main barrier to cycling in the area by 
removing the need for cyclists to travel round 

Company Number of prosecutions
British Telecom 37
Thames Water 13
Infocus 11
Virgin Media 10
Fulcrum 9
UK Power Network 5
National Grid Gas 5
Cable & Wireless 3
Vodafone 3
Abovenet 2
McNicholas (on behalf of Virgin Media) 1
O2 1

Total 100

Work is under way to replace 
Highbury Corner Bridge
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the gyratory with fast-moving traffic. We also 
proposed bus priority measures, such as a new 
bus lane, to improve journey times for many 
bus passengers. 

The consultation closed on 15 March and we 
are reviewing the responses. A consultation 
report will be published towards the end of the 
summer. Subject to the necessary approvals, 
construction could start in 2017.

Neasden
The project on the A406 at Neasden involved 
the replacement of the waterproofing and 
concrete deck and surfacing on the Iron 
Bridge and Dog Lane Arches and replacement 
of vehicle restraint system. All works on the 
top level (A406) were completed on time  
and within budget. We are now planning  
to start the underside works on Dog Lane 
Arches in late July 2016, which will last 
around six months. This work will not impact 
on the A406 carriageway but will be carried 
out over the Network Rail lines during  
night-time closures. 

Oval
The Oval Triangle Better Junctions scheme 
was fully opened in May and now provides 
segregated cycle lanes and priority signals 
for cyclists at four junctions around the 
Kennington Oval area on the A3/A23. This 
includes delivering innovative junction layouts 
including ‘hold the left turn’, ‘early release’ 
and ‘two-stage right turns’ which are new to 
London’s road network and follow extensive 
off-street trials. Although only recently 
opened, it has been extremely well received 
by the cycling community. The urban realm 

improvements were completed at the end of 
June and a new sculpture will be installed later 
in the year following consultation with local 
stakeholder groups. 

Archway
The Archway gyratory removal scheme is 
progressing well. Archway improvements will 
create a new public space in the heart of the 
town centre and introduce a new two-way 
traffic system, dedicated cycle lanes and 
improved pedestrian crossings. Construction 
works started in February 2016, kerblines and 
paving have been installed on Tollhouse Way, 
Archway Road (West Side) and St John’s Way, 
works are continuing in Sandridge Street and 
along the central reservation of Archway Road. 
Completion is expected by March 2017.

Stockwell
We are delivering major improvements for 
cyclists at the junction of the A3 and A203 
at Stockwell on Cycle Superhighway 7. The 
gyratory is being replaced with two T-junctions 
and highway layout changes will include partial 
closure of South Lambeth Road and a new 
public space. The first phase, which includes 
carriageway resurfacing, began on 11 April 
2016. The gyratory was removed in May and 
two new junctions were created as part of 
the Safer Junctions scheme. The segregated 
cycling infrastructure has been completed and 
the remaining works involve the transformation 
of the Stockwell Memorial Garden. The urban 
realm works are expected to be complete by 
late October 2016.

King’s Cross
We are working with the London boroughs 

of Camden and Islington to review the road 
network at King’s Cross, to deliver substantial 
improvements and a better environment for 
all road users. The works involve creating a 
simpler road network, introducing new and 
enhanced crossings, cycle lanes and two-way 
traffic in order to cut journey times and the 
volume of traffic on residential streets. This 
project builds on initial safety improvements 
for cyclists that completed in May 2015.

An initial public consultation to help shape  
the development of the designs closed on  
20 March. We are reviewing the responses and 
will publish a consultation report later this year 
setting our how we propose to proceed. 

Lower Clapton Road
On 1 February, in partnership with the 
London Borough of Hackney, we launched 
a consultation on proposals to redesign the 
junction of Lower Clapton Road and Urswick 
Road. The proposals involve an innovative 
scheme to replace the traffic and pedestrian 
signals with an ‘informal’ roundabout and 
distinctive informal pedestrian crossings. 

The road surface would be raised to help 
encourage lower vehicle speeds, although we 
would retain a detectable kerb height between 
the road and footway to ensure the junction 
remains accessible. 

The consultation closed on 13 March. We are 
now analysing the responses and will publish 
a report, later this year, which will set out the 
basic information on responses to the scheme 
alongside important issues raised. Subject 
to the necessary funding and approvals, 
construction could start in 2017. 

Vauxhall gyratory
The consultation report for the replacement of 
the Vauxhall gyratory system was released on 
18 March. More than half of the respondents 
supported the plans to reintroduce two-
way traffic, which would make it less of an 
intimidating, motor-dominated area, and a 
range of new pedestrian and cyclist facilities. 
New and upgraded, segregated cycle lanes 
with signals and cycle crossings would be 
installed. The work would improve cycle links 
to and through the area, connecting to Cycle 

Changes at Archway, Stockwell and Kennington Oval are making the roads safer for cyclists
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Superhighway 5. The Vauxhall improvements 
are being part funded by the London Borough 
of Lambeth and through our £360m growth 
fund – designed to create jobs and homes by 
unlocking development across London. 

We will now review the feedback from the 
consultation and publish a second report later 
this year, in which responses to common issues 
will be set out and the next steps confirmed.

Power Road Bridge
We are replacing the Power Road Bridge which 
carries the A406 (Gunnersbury Avenue) over 
two Network Rail lines. A service bridge was 
fabricated off site, with the utility ducts and 
cables pre-assembled in the factory, prior to 
being delivered to site in June. 

Works to construct the cable troughs in the 
approaches to the service bridge have begun. 
Utility works will follow the trough completion 
and will progress through 2016, with the 
demolition of the first half of the main bridge 
planned for December 2016. 

Upper Holloway Railway Bridge
We will be replacing the Upper Holloway 
Railway Bridge which carries the A1 Holloway 
Road over the railway. The bridge, which dates 
from 1868, carries two traffic lanes and two 
bus lanes and is due to be demolished at 
Christmas 2016. The works will be in line with 
those planned for LO, and are essential for 
Network Rail’s electrification programme on 
the Gospel Oak to Barking line. The scheme is 
due to complete in 2017.

The service bridge, which will carry diverted 
utilities, has been completed and works to 
construct the approach cable troughs have 
started with the demolition of the main bridge 
planned for December 2016. 

Silvertown Tunnel 
On 31 May 2016 the Planning Inspectorate 
wrote to us to confirm that the Development 
Consent Order (DCO) application for the 
Silvertown Tunnel project has been formally 
accepted by the Secretary of State. 

Alongside the technical assessments and 
environmental studies, the DCO application 
included a consultation report that set out 
our response to every issue raised during the 
statutory consultation on the scheme that took 
place in October and November 2015.

As part of the DCO process, a public 
examination into the scheme will take 
place later this year. We will be writing to 
all those who responded to the statutory 
consultation and those who have expressed 
an interest in the scheme to highlight the 
opportunity for them to register with the 
Planning Inspectorate, which will consider 
the application on behalf of the Secretary of 
State. Registering enables interested parties to 
submit written comments on the proposals 
and participate in the public hearings.

Following the examination, the Planning 
Inspectorate will make a recommendation to 
the Secretary of State for Transport who will 
then decide whether or not to approve the 
DCO. The DCO application must be decided in 
accordance with the National Policy Statement 
for National Networks, which sets out 
Government’s policies for nationally significant 
road and rail projects.

The Mayor has confirmed that in the period 
before the examination begins he will  
review the details of the Silvertown scheme. 
We have therefore decided to defer the 
procurement process until the autumn to 
support the review.

Electricity savings through LED signals 
As part of our commitment to reducing 
CO2 emissions in the Capital, 13,000 signal 
heads (around 15 per cent of all sites) have 
been converted to light-emitting diode (LED) 
technology. Typically, sites converted to LED 
use less than one third of the energy of the 

traditional halogen lamp signal heads. We have 
thus been able to save £450,000 per annum on 
energy costs and cut CO2 emissions by over 
16,000kg per annum.

A further 7,000 signal heads will be upgraded 
this financial year giving an additional saving of 
£175,000. All signal sites associated with the 
Road Modernisation Plan have also benefited 
from this technology. LED signals are also 
more reliable, providing maintenance benefits.

Ultra Low Emission Zone (ULEZ)
We have been progressing the rapid  
charging infrastructure project. In addition  
to identifying potential sites on our road 
network and estate, we are working with 
private and public landowners to identify 
suitable sites to install infrastructure. The 
rapid charging infrastructure project tender 
notice for the framework contract was 
published via our electronic tendering portal 
and OJEU on 24 March and the bidders’ 
presentation event on 12 April attracted key 
charge point suppliers and operators from the 
UK and Europe.

We began publicising the vehicle charging and 
taxi/private hire vehicle (PHV) licensing aspects 
of the ULEZ scheme in March with adverts in 
press and trade publications and radio, and 
sent targeted information to stakeholders and 
customers on 20 March 2016. We continue to 
publicise the scheme following the Mayor’s 
announcement on an air quality policy 
consultation to ensure that operators are ready 
for the scheme’s introduction. This includes a 
presentation on ULEZ at the LoCITY annual 
conference in May.

LoCITY
LoCITY is our initiative that delivers action 
12 of the Ultra Low Emission Vehicle (ULEV) 
Delivery Plan: increase the uptake of ultra-

Changes at Holloway Railway Bridge will make journeys faster and safer
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We presented an overview of the political  
and local authority landscape in London,  
and gave updates on our ULEV programme 
and our role in the A2/M2 Connected 
Corridor. There was a clear desire from 
the manufacturers for us to provide a 
steer on where CAVs should be deployed 
and accelerate activity to deliver pilots in 
partnership with the automotive sector.

Fixing street lights to buildings
Provisions contained in the London Local 
Authorities and Transport for London Act 2013, 
enabling us to fix street lights and traffic signs 
to buildings by serving notice rather than by 
owner’s consent, became effective on 1 April. 
It will take time for these provisions to become 
embedded as business as usual, but this opens 
a fresh opportunity for further decluttering of 
our streets.

London coach parking map
The 2016 London Coach Parking Map was 
launched on 14 April. Around 30 representatives 

low emission vehicles in freight and fleet 
organisations. The first LoCITY annual 
conference took place at London’s Guildhall 
on 25 May. Delegates learnt the findings from 
two research projects and enjoyed an ultra 
low emission vehicle technology showcase. 
The programme is industry-led and will 
substantially reduce freight’s impact on air 
quality and more than 600 stakeholders have 
participated. 

London Automotive Forum
The second meeting of the London Automotive 
Forum took place on 31 March. Attendees 
included UK and European representatives from 
seven of the largest automotive manufacturers, 
and trade bodies including the Society of Motor 
Manufacturers and Traders, the British Vehicle 
Rental and Leasing Association and the RAC 
Foundation. Delegates attended workshops on 
the deployment of Connected and Autonomous 
Vehicles (CAVs) in London, specifically what 
they thought a good and bad scenario would 
look like for the automative industry. 

from the coach industry including the 
Confederation of Passenger Transport, London 
boroughs and some of the Capital’s major 
tourist attractions were invited to the event. 

The map is an invaluable tool for coach 
drivers as it highlights coach parking provision 
around London, and includes advice on easy 
navigation around the Capital. The coach map 
is complemented by online information at  
tfl.gov.uk/coachdrivers. 

A total of 30,000 copies of the map will be 
distributed to operators, tourist attractions and 
organisations involved with coach tourism. 

Since November 2015, we have been trialling 
mixed use bays in three locations across the 
Capital. This trial involves reclassifying selected 
loading bays so they are available for coaches 
to pick up and set down passengers as well 
as for loading. The trial is an important step 
forward in implementing actions prioritised in 
the Tourist Coach Action Plan. We recognise 

there are benefits that mixed-use bays can 
bring by better utilisation of road space and 
have started to assess the list of all loading 
bays in the Capital to understand other 
potential locations for mixed-use bays. We are 
working to explore new technology to further 
provide coach spaces in London.

Road safety performance
In Quarter 4, 527 people were killed or 
seriously injured (KSI) on London’s roads. This is 
the lowest level of KSIs on record for Quarter 4 
and represents a 43.9 per cent reduction from 
the 2005-2009 baseline. The fall in KSIs for 
quarter 4 is 3.1 percentage points better than 
the same quarter last year.

Annual casualties in Greater London report
We have published our annual Casualties in 
Greater London report, which shows that KSIs 
on London’s roads fell by three per cent in 2015 
to the lowest number since records began and 
by 42 per cent on the 2005-09 baseline for 
which road safety progress in measures.

The first LoCITY annual conference took place at London’s Guildhall in May We are proposing further improvements to lorry safety
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owing to increased traffic levels driven by 
London’s strong economic growth (including 
extensive building and construction projects 
across London), a rapidly rising population, our 
Road Modernisation Plan and town  
centre improvements. 

Over the full year bus excess wait time was  
1.2 minutes, 0.1 minutes worse than both 
target and last year. This was due to the 
continued high levels of congestion caused 
by London’s population growth and our Road 
Modernisation Plan, the latter including major 
highway schemes, Cycle Superhighways and 
urban improvement schemes. 

Hybrid buses
We now have 1,800 hybrid diesel-electric 
buses in the fleet following the conversion 
of more routes to low emission vehicles. The 
percentage of hybrids will rise from 20 per cent 
to around a third (more than 3,000 vehicles) by 
2020 to comply with the Ultra-Low Emission 
Zone (ULEZ) requirements for cleaner double-
deck vehicles. 

from the Metropolitan Police Service (MPS) 
Roads and Transport Policing Command (RTPC), 
borough Safer Transport Team representatives 
and other key stakeholders. 

The aim of the workshop was for TfL 
and the RTPC to improve visibility of and 
communication of road safety enforcement 
activity with borough officers, and ultimately to 
improve road safety across London. The event 
was also an opportunity for the boroughs to 
convene to share information, best practice and 
discuss possible future collaboration. 

Buses
Buses performance 
Bus passenger journeys totalled 2,323 million 
over the full year, 62 million or 2.6 per cent 
lower than last year, and 122 million or five per 
cent below budget. Journeys in Quarter 4 were 
particularly low, with 57 million fewer journeys 
than the same quarter last year, a decline of 
eight per cent. 

The primary cause is the slight deterioration 
in the reliability of the bus network. This is 

actions to tackle this, including working with 
the Motorcycle Industry Association, funding 
for accredited training centres and one-to-one 
motorcycle commuter training, and improving 
street design for motorcyclists. 

Further improving lorry safety in London
Following the launch of the Safer Lorry Scheme 
in September 2015, we completed a public 
consultation on proposals to make further 
improvements to lorry safety. The proposal 
was to require the fitment of another window 
to the lower part of all lorries passenger-side 
doors to improve driver vision of vulnerable 
road users. A range of options for restricting 
or charging lorries without this window were 
consulted on.

The existing Safer Lorry Scheme mandates a 
minimum indirect vision standard, to reduce 
HGV blind spots, through the mandatory 
fitment of basic ‘blind spot’ mirrors and 
sideguards. Development of the Safer Lorry 
Scheme presents the opportunity to push 
for lorries with improved direct vision, where 
the basic design of the cab allows for higher 
levels of direct vision from the driver’s seat.  
A report on the consultation will be published 
in due course. 

Road Safety Priority Borough Programme – 
enforcement workshop
On 26 April, we hosted a half-day workshop 
with a focus on road safety enforcement for 
the road safety priority boroughs. Attendees 
included borough officers from the 10 priority 
boroughs (Barnet, Brent, Croydon, Hackney, 
Haringey, Lambeth, Lewisham, Tower Hamlets, 
Wandsworth and Westminster), senior officers 

Overall, KSIs fell from 2,167 to 2,092, with 
London on course to have reduced such 
incidents by 50 per cent by 2020. There were 
84 fewer serious injuries (2,040 to 1,956) in 
2015 compared with 2014, however there  
was a seven per cent rise in fatalities  
(from 127 to 136). Despite this, overall 
fatalities have decreased 36 per cent on the 
2005-09 baseline.

Cyclist safety improved significantly in 2015, 
with fatal and serious injuries involving cyclists 
falling by 10 per cent, and four fewer cyclist 
fatalities compared with 2014 (nine fatalities 
down from 13).

The number of pedestrian KSIs decreased by 
six per cent, also to the lowest level on record, 
however there were two more fatalities for 
this vulnerable user group compared with the 
previous year (66 up from 64).

Despite overall trends of improved road 
safety for most road user groups, 2015 saw 
a concerning increase in the number of 
motorcyclist fatalities and serious injuries 
with nine more riders dying in road collisions 
compared with the previous year (36 up 
from 27). However the longer-term trend of 
motorcyclist KSIs is still down, having fallen by 
32 per cent since 2005-09.

We are making good progress in reducing 
death and serious injury on our roads and 
meeting our targets. However, there remains 
an enormous amount to do and we are, in 
particular, deeply concerned about the rise 
in the number of fatal collisions involving 
motorcyclists.  We are taking a range of 

Cycling levels are increasing across the Capital
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205 to use a new bus gate, which saves over 
two minutes per journey. In addition, the 
scheme provides reliability improvements for 
general traffic on the North Circular Road and 
creates a new public space. 

In this financial year, we expect to deliver  
138 schemes on the TLRN and via the 
boroughs on borough roads, all of which will 
contribute to improving bus journey times. We 
will also continue to develop further schemes 
for delivery in future years.

Garage open day
We have introduced a new programme of bus 
garage open days to promote wider initiatives 
to enhance the customer experience on the 
network. More than 1,400 people attended 
Shepherd’s Bush Bus Garage on 21 May and 
almost £1,700 was raised for the Shooting Stars 
Children’s Hospice. Further garage open days 
were held at Holloway on 9 July, and planned 
for Bromley on 13 August, Twickenham on 17 
September and Stockwell on 15 October 2016. 

To sustain bus customer satisfaction scores 
and improve the customer experience, we 
are embarking on a number of new initiatives 
including bus driver training (see page 32), a 
customer information campaign to show bus 
drivers do far more than operate a bus and new 
public address announcements recorded by 
drivers to make passenger journeys easier.

The London Red Arrow bus network
This year marks 50 years since the introduction 
of the ‘Red Arrow’ bus service. The bus service 
used single-deck buses operated by a driver, 
allowing more room for standing passengers, 

assistance (ISA), will be considered for all new 
buses as part of a Bus Safety Standard from 
2018. As an interim speed reduction measure, 
we are looking at how iBus data can help 
with speed monitoring and working with bus 
operators to provide targeted enforcement on 
priority bus routes.

Bus intelligent speed assistance (ISA) trials
We have completed trials of ISA technology 
fitted to buses, which demonstrated that the 
technology can be used to limit speeds on the 
bus network. The trials, the first in the UK, 
form part of our commitment to halve the 
number of people killed or seriously injured on 
London’s roads by 2020. The ISA technology, 
which prevents vehicles from accelerating 
above the posted speed limit, was tested on 
two bus routes that included a variety of road 
environments and speed limits. The trials 
were particularly effective when travelling 
through 20mph zones, which are being widely 
introduced across the Capital and now cover 
almost a quarter of London’s roads.

Priority interventions to improve  
bus flows
In 2015/16, our Bus Priority Programme 
delivered 77 schemes ahead of the annual 
target of 72 to improve bus flows. Borough 
delivery exceeded expectations, with Lambeth, 
Lewisham, Southwark, Havering, Harrow and 
Hackney delivering further schemes towards 
the end of the financial year 2015/16. 

Our largest scheme to date, at the junction  
of the North Circular Road and Brentfield Road 
in Neasden, on the TLRN, was completed on 
18 June. The scheme allows buses on route 

affected by fatal or serious injuries on London’s 
transport network.

The helpline, operated by specially trained 
members of our Customer Service team, is the 
brainchild of Sarah Hope. Sarah was severely 
injured nine years ago by a bus in South 
London. Sarah’s mother Elizabeth was killed 
and the incident left Sarah and her daughter 
Pollyanna with life changing injuries.

The Sarah Hope Line will provide a range 
of practical and emotional help to those 
affected, including helping with travel, 
accommodation and other needs following 
an incident, and referral to a number of 
specialised support services including 
counselling. Since January 2016, the Sarah 
Hope Line has received 12 contacts.

This is one of six network-wide initiatives 
that form part of the Bus Safety Collisions 
Reduction Programme. The other strands 
focus on bus design, driver training, contract 
incentives, reporting and data transparency. 
New bus technology, such as intelligent speed 

The bus fleet is significantly cleaner following 
the conclusion of the Oxides of Nitrogen 
Abatement Programme in February. Around 
2,200 Euro III buses are now fitted with 
selective catalytic reduction equipment; more 
than the original target of 1,800 by the end of 
2015. Euro III buses not included in the refit 
programme have been replaced with new ultra-
low emission Euro VI buses. 

These two measures have delivered a 20 per 
cent fall of nitrogen oxides (NOx) a year from 
the bus fleet compared with 2012 levels. The 
NOx profile will continue to fall as further Euro 
VI buses are introduced to comply with ULEZ.

Bus driver training 
We have launched our new two-day bus driver 
training course for the Capital’s 24,500 drivers. 
Around 100 drivers a day are attending and 
the training includes interactive customer 
experience and a new safety module. 

Bus safety collisions reduction programme
On 18 March we launched a new telephone 
helpline to support people who have been 

All the Capital’s 24,500 bus drivers 
will complete our new training
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Construction works are progressing well on the 
final section of the East-West route between 
Parliament Square and Lancaster Gate with 
construction expected to be complete by the 
end of 2016.

Construction of the Cycle Superhighway Route 
1 project was finished two weeks ahead of 
schedule at Easter 2016. This included the 
commissioning of Apex Junction, which was 
completed at the start of March 2016. Work 
was completed at the end of April 2016 and the 
full route is now open.

Construction of the Cycle Superhighway Route 
2 Upgrade project was completed on schedule 
in mid-April. This included the commissioning 
of key junctions with new cycle facilities at 
Commercial Street, Commercial Road, Globe 
Road, Hartford Street and Fairfield Road. The 
carriageway resurfacing of the A11 from Aldgate 
to Bow Roundabout was done in three phases 
and was completed at the start of April. Final 
works will be finished in mid-July, but the route 
is open.

a	 Cycle Superhighway 1 (Tottenham to 
Liverpool Street Station)

b	Cycle Superhighway 2 (Stratford to Aldgate),  
a full upgrade to the original route

c	 East-West Phase 1 (Cycle Superhighway 3) – 
Tower Hill to Parliament Square

d	Cycle Superhighway 5 Inner (Oval to Pimlico)

e	North-South (Cycle Superhighway 6) Phase 1 
– Elephant & Castle to Stonecutter Street

f	 Upgrades to Cycle Superhighways 3, 7 and 8

This programme has greatly boosted safety 
for cyclists across the Capital. The majority of 
new or upgraded routes feature segregated and 
semi-segregated cycle facilities, and include 
a range of innovative measures such as bus 
stop by-passes and junction layouts separating 
cyclists from turning vehicles.

Encouraging more walking and cycling
Santander Cycles Business Accounts
The Mayor launched the new Santander Cycles 
business accounts on 20 May, which offer a 
10 per cent discount to businesses signing up 
before July. This incentive scheme aims to 
encourage more London businesses to get their 
staff cycling. 

Santander Cycles at Mr Porter  
London Nocturne
The third annual Santander Cycles race was 
held on 4 June as part of the Nocturne evening 
cycling festival. 

This year’s event took place on a new exciting 
1.5km circuit – 400 metres longer than previous 
years – in the heart of the City, with the finishing 
line on Cheapside close to St Paul’s Cathedral. 

Cycle Superhighways 
The first phase of the Cycle Superhighway 
programme is now complete and the following 
sections are open: 

giving greater capacity than other buses at the 
time and included the introduction of a  
flat fare for the journey. These features are 
now universal across the whole bus network. 
To stand out, the buses were branded as  
‘Red Arrow’. The initial routes were a success 
and more routes were introduced. Route 507 
and Route 521 can trace their origins back to 
the network introduced in the 1960s. To mark 
the anniversary, Go-Ahead London painted  
a bus in a similar colour scheme to the  
original buses. 

Cycling
Cycling performance
The full-year level of cycling in central London 
during 2015 is an average increase of 3.1 per 
cent from 2014, which is above the full-year 
target of a rise of three per cent – the annual 
growth in cycling required within central 
London to meet a target of 1.5 million cycle 
journeys per day by 2026.

Discounts on Santander Cycles are encouraging 
more businesses to get their staff cycling 

An original 1960’s Red Arrow
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Central London Grid
The Central London Grid is a network of 
Quietway routes in central London being 
delivered by the boroughs and designed to 
provide safe and attractive cycle routes.

The grid is progressing well with 50 of the 
134 schemes now either complete or under 
construction – representing 30 per cent of the 
85km core network. A further 48 per cent has 
been out to consultation and it is estimated 
that over 60km of the core network will be 
complete by December 2016. Wayfinding 
measures, including signs and road markings, 
will start appearing on routes this summer. 

Mini-Hollands
The Mini-Holland programme will give three 
outer London boroughs – Enfield, Kingston 
and Waltham Forest – the funding to transform 
local cycling facilities and encourage people to 
take to two wheels. 

The Waltham Forest team is making good 
progress, and has completed schemes at 
Pembroke Village, Ruckholt Road, Lea Bridge 
Road, and has also opened three cycle parking 
hubs. We have been considering designs for 
the 4km fully segregated cycle route along 
Lea Bridge Road and remodelling of Whipps 
Cross roundabout into a signalised junction and 
building is expected to start later this year.

In the London Borough of Enfield the 
construction of the A105/Green Lanes scheme 
is due to start this summer. Responses to 
the A105 consultation showed a majority in 
favour of the scheme, but responses to other 
Mini-Holland proposals in Enfield have been 
more mixed. The Council remain committed 
to delivering the transformation envisaged. 
Construction is continuing on Enfield’s main 
Quietway route (7.5km) from Enfield Town to 

parks or waterways. Quietways are designed 
to appeal to both new and more experienced 
cyclists; providing quieter routes away from 
main roads for cyclists who wish to travel at a 
more leisurely pace. 

Phase 1 Quietway routes are detailed below:

a	 Quietways 1 Waterloo to Greenwich

b	Quietways 2 Bloomsbury to Walthamstow

c	 Quietways 3 Regents Park to Gladstone Park

d	Quietways 4 Clapham Common  
to Wimbledon

e	Quietways 5 Waterloo to Croydon

f	 Quietways 6 Aldgate to Hainault

g	 Quietways 7 Elephant & Castle to  
Crystal Palace

Quietway 1 was launched on 14 June. This 
is London’s first Quietway route and is a 
continuous, sign-posted route with purple 
branded signage. Quietway 1 connects with 
other cycling routes in the area including 
North-South Cycle Superhighway (CS6) at 
Webber Street and Cycle Superhighway (CS7) 
at Great Suffolk Street. It passes many areas 
of local interest, opening them up to more 
pedestrians and cyclists, including Patterson 
Park and Bermondsey Spa in Southwark, 
through Deptford and into Greenwich. The 
route is performing well and has already seen 
increased ridership. 

Quietway 2 will be substantially complete 
by the end of 2016. The remaining phase 1 
Quietway routes and Quietways 3 to 7, will be 
substantially complete by spring 2017. 

Construction of the Cycle Superhighway Route 
8 Upgrade project at Chelsea Bridge was 
completed on 28 June.

On 5 May, the previous Mayor issued a 
direction to TfL in relation to certain aspects 
of the design of the cycle track at Apex 
Junction. This includes design changes relating 
to the delineation of the cycle track through 
the shared space for pedestrians and cyclists 
across the junction and removal of the shared 
space designation on the surface of the cycle 
track. I replied on 23 May confirming we would 
take steps to implement the direction. In 
relation to measures not within our control, 
because they form part of the road network 
for which the London Borough of Hackney is 
the highway authority, I confirmed that we will 
continue to work with them to ensure that an 
appropriate solution is found. 

Quietways
These radial and orbital cycle routes across 
London will link key destinations following 
direct back-street routes, and may include 

The North-South Cycle Superhighway (CS6) 
construction works were completed at the 
end of April. Works in the City of London 
are complete at Blackfriars Station Junction, 
New Bridge Street, and on Farringdon Street. 
Collaborative working has taken place with 
Thames Tideway around Blackfriars Junction/
Bridge. The westbound slip-road from 
Blackfriars to Victoria Embankment which 
had been closed permanently to vehicles re-
opened for cyclists in early May. 

The East-West Cycle Superhighway (CS3) 
construction is substantially complete. The 
section from Tower Hill to Parliament Square 
was finished in early May. Resurfacing works 
were completed in the Victoria Embankment/
Bridge Street area and along Upper Thames 
Street. Works are progressing in Hyde Park 
on West Carriage Drive and Constitution Hill. 
Delays in obtaining Royal Parks’ licences and 
local authority approval have caused a delay in 
starting construction within the parks and at 
Storeys Gate. Works in St James’s Park started 
in June 2016 after the ceremonial events.

The success of these projects has enhanced safety for cyclists 



38	 Commissioner’s Report 	 Commissioner’s Report� 39

London Freight Enforcement Partnership 
(LFEP)
LFEP agencies continue to focus on commercial 
vehicles safety. Since the partnership was 
launched in October 2015, more than 11,000 
vehicles have been checked, of which only 347 
were found to be non-compliant, equivalent 
to three per cent of all vehicles stopped. 
Due to targeted enforcement and education 
activity, compliance has continued to improve 
and the latest figures for May 2016 show a 
non-compliance rate of just over one per 
cent. Drivers found to be using non-compliant 
vehicles are issued with a Fixed Penalty Notice 
or summoned for prosecution at Magistrates 
Court. All operators found to be non-
compliant are also referred to the office of the 
Traffic Commissioner who may choose to take 
further action.

Fleet Operator Recognition Scheme (FORS) 
annual report
The FORS Annual Report was published in 
March 2016 and marks the anniversary of the 
award winning fleet quality scheme’s first year 
as a national concession. In 2015, AECOM 
formed the FORS Community Partnership to 
successfully win the tender to run FORS and 
evolve it into a national paid-for scheme. 

The Annual Report details the development, 
growth and activities of FORS over the past 
12 months with highlights being a 32 per 
cent increase in accredited operators (from 
2,925 to 3,800) and the setting up of the 
FORS Governance and Standards Advisory 
Group (GSAG). The GSAG is designed to 

Chair of the Retiming Consortium, explaining 
the group’s successes. Other topics included 
the ways the industry can encourage customers 
to retime their deliveries, and a discussion on 
the future streets of London.

Construction Logistics Cycle Safety 
(CLOCS) progress event
I also hosted the fifth CLOCS conference and 
exhibition at London’s ExCeL on 23 March 
2016, outlining our continued commitment to 
the programme. 

The event was attended by almost 700 
delegates and featured 29 safer and cleaner 
vehicles representing all of the principal vehicle 
manufacturers. The vehicles included the 
launch of new low-profile trucks from Volvo, 
Scania and Dennis Eagle. Vehicles were also 
exhibited from ‘CLOCS champion’ companies 
which have bought, and are now operating 
CLOCS vehicles in the Capital. 

Build UK, an organisation representing more 
than 11,500 construction industry suppliers, 
commended the CLOCS progress and launched 
its own ‘Don’t Break the Chain Campaign’ 
in support of CLOCS across their national 
membership. Awareness of initiative across  
the industry has grown from 15 per cent to  
42 per cent in the South East and from nine to 
38 per cent across the rest of the UK in just 
two years. This reinforces CLOCS as a ground-
breaking behaviour change programme that has 
catalysed millions of pounds of private sector 
road safety investment with a relatively small 
level of TfL funding.

could choose one of the 45 free guided 
walks across the Capital, allowing them to 
enjoy spectacular views of London in bloom 
and explore the city’s hidden gems, famous 
landmarks, parks and canals. We included 
a new design-themed walk following the 
Bakerloo line above ground – featuring Oscar 
Wilde, Arthur Conan Doyle and the Marlboro 
Man. This was a special walk to celebrate our 
Transported by Design programme, which is 
running until December 2016. 

Sustainable freight
Freight Forum
I hosted the twelfth Freight Forum on  
18 March 2016, which was chaired by Karen 
Dee from the Freight Transport Association. 
It brought together 50 businesses and 
organisations from across the industry, and 
London’s boroughs, to update them on our 
work and provided the opportunity to discuss 
issues affecting them. 

The forum’s focus was increasing the number 
of retimed deliveries with Natalie Chapman, 

Meridian Water, with the first section due to 
complete in July 2016. 

The Kingston Mini-Holland programme 
includes Kingston Station Plaza and seven 
cycle corridor schemes, providing 15km of 
new cycle routes. Portsmouth Road, one of 
the corridor schemes, is under construction 
and is due to complete by October. Proposals 
for Wheatfield Way, Kingston to Surbiton, 
Kingston Station Plaza, the Kingston Bridge 
connectivity scheme and the Fountain 
roundabout are now out to consultation. 

Managing the impact on bus journey times in 
these busy outer London town centres, while 
delivering meaningful change in conditions for 
cycling and walking, remains a big challenge.

Spring into Summer walking weekend
Close to 4,000 Londoners attended our free 
led-walks weekend – ‘Spring into Summer’,  
on Saturday 21 and Sunday 22 May. Walks 
ranged from a leisurely two-mile stroll to a 
more energetic 16-mile hike. Participants  

The Freight Forum brought together 50 businesses and organisations 
from across the industry to update them on our work 
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PHV operators and drivers. We will monitor 
implementation of the changes and are now 
considering further measures, including how we 
engage with the trades, to deliver the Mayor’s 
manifesto pledge to stabilise and promote 
the Taxi trade and ensure that driver safety 
standards are rigorously enforced across the 
taxi and private hire industries.

Pedicabs
The DfT has committed to bring forward 
legislation that will allow us to regulate 
pedicabs. It is proposed that we will be given 
broad powers to licence pedicab vehicles and 
their drivers, together with associated powers 
of enforcement. This would be separate 
from the existing taxi and private hire vehicle 
(PHV) regulatory regime. We are working with 
the DfT on the Bill so that we are ready to 
proceed when a suitable opportunity arises to 
take this forward.

The DfT’s proposals are designed to deliver 
safer roads and are being brought forward to 
ensure that customers – including visitors to 

d	The provision of driver and vehicle details 
to customers before the start of each 
journey, including a photo of the driver 

e	A requirement for private hire operators 
to ensure that customers can speak to 
someone at the operating centre in the 
event of a problem with their journey or  
if they want to make a complaint about  
their journey

f	 Enhanced record keeping requirements for 
operators and a requirement to provide driver 
and vehicle information to TfL regularly to 
make enforcement easier and more effective

The new regulations which implement the 
Board's decision came into effect for new 
licensees on 27 June. More time has been 
allowed for existing licence holders to  
prepare for some of the more significant 
changes required. 

The changes to the regulations have been 
published and brought to the attention of all 

the network of nine centres. The aim is to map 
and promote the centres and their capabilities 
to developers so they can use them as part of 
their construction supply chains. 

Construction consolidation centres allow 
more efficient deliveries by organising 
materials and directing fewer vehicles 
to specific construction sites, reducing 
construction costs and improving the roads. 
Within two weeks of the directory being 
published, two centres previously unknown 
to us made contact and will be included in 
the next edition.

Taxi and Private Hire
TPH engagement update, private hire 
regulations review
On 17 March the TfL Board approved a number 
of measures that will modernise and improve 
the private hire industry. The measures, which 
follow an extensive consultation process that 
attracted more than 20,000 responses, will 
make the private hire industry safer and more 
convenient for customers. The changes include:

a	 Even more robust ‘hire and reward’ insurance 
requirements that will mean a policy has to 
be in place for the duration of the vehicle 
licence, including when the vehicle is 
presented for inspection by us prior to being 
issued with a licence

b	An English language requirement for  
all drivers

c	 An agreed or accurate estimate of the fare for 
customers in advance of their journey

advise on the continuing development of the 
FORS Standard and includes representatives 
from organisations such as Driver & Vehicles 
Standards Agency, Transport for Greater 
Manchester, Highways England, HS2, 
DHL, Freight Transport Association and 
the Road Haulage Association. The FORS 
Concession contract has reduced our financial 
commitment to FORS by around £1m in its first 
year and the scheme will be run at no cost to 
us by year three.

Lorry driver safety training 
During the past year, we reached a major 
milestone with more than 7,000 HGV drivers 
attending our Safe Urban Driving course. 
Participants learn how to share the road safely 
with vulnerable road users, such as cyclists  
and pedestrians. 

Created in 2011, Safe Urban Driving is the first 
accredited training course in the UK to include 
practical adult cycle training. This success has 
been down to the creation of a training product 
that has stimulated the industry. More than  
40 per cent of the drivers attending in the  
past year have been trained at no cost to us, 
and since its launch over 26,000 drivers have 
been trained.

Construction Consolidation  
Centre directory 
We have published the first ever directory of 
construction consolidation centres for the 
Capital. The Directory of London Construction 
Consolidation Centres provides essential 
information including locations, operating 
hours, services provided and contact details on 

New regulations will modernise and 
improve the private hire industry
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on the LU and DLR network to 7.3 crimes per 
million passenger journeys. However, despite 
this long-term reduction, there has been a 
rise in the volume of recorded crime on all 
networks in the full year 2015/16 compared 
with 2014/15. This increase is largely owing to 
the rise in the number of reported sexual and 
violence against the person offences - the 
latter primarily because of new crime recording 
practices introduced in summer 2014.

For a full analysis of crime across all our 
services please refer to the Quarter 4 
Operational and Financial Performance Report.

c	 4,875 PHV drivers reported for not wearing  
a badge

d	65 PHV drivers reported for plying for  
hire offences

e	1,178 PHV drivers reported for parking on  
taxi ranks

f	 2,406 parking tickets issued

Operation Atlas
We are working closely with the MPS to target 
fare evasion on our bus network. Operation 
Atlas, which involves more than 200 of our 
own RPIs and officers from the MPS RTPC, 
targets fare evasion, helps improve driver 
confidence and increases customer awareness 
of the various options for payment when 
travelling on buses. 

Fare evasion is generally low, so Operation 
Atlas aims to remind people about the 
importance of tapping their card when they get 
on the bus, and to reinforce the fact that all our 
income is reinvested in the network.

The first in a series of these operations  
took place across London in April and  
resulted in more than 15,500 passenger 
checks and six arrests. 

Crime rates and volumes
Both the rates and volumes of crime are up 
on our services. Since 2010/11, the crime rate 
fell by 29 per cent on buses to 7.5 crimes per 
million passenger journeys, and by 36 per cent 

enforcement operation to deter and disrupt 
illegal minicab activity in a number of central 
London hotspots. 

The operation involves police officers and 
Traffic Police Community Support Officers 
from the MPS RTPC, our own Taxi and 
Private Hire Compliance Officers, Revenue 
Protection Inspectors (RPIs) and Road Network 
Compliance officers, as well as Local Authority 
parking attendants. The operation, which runs 
every Friday and Saturday, continues to have a 
high level of support from the Taxi and Private 
Hire trades.

The results for the last 113 operations (8 May 
2015 – 4 June 2016) include:

a	 8,886 PHV drivers advised and moved on to 
keep roads clear for taxis and booked PHVs

b	436 PHV drivers reported for not having a 
badge and stopped from working for the rest 
of the evening

the Capital – are not taken advantage of by 
drivers charging over-the-top fares.

Taxi fares and credit cards
The credit card surcharge for taxi passengers 
was removed, from 2 April, as a first step 
towards mandating payment cards and 
contactless payment in taxis from 3 October. 
Previously the surcharge was £1 or up to 10 per 
cent of the fare, whichever was greater. 

Other changes came into effect, including an 
increase of 1.6 per cent on the average taxi 
fare to cover rising drivers’ costs such as fuel, 
insurance and maintenance, and a change in 
the night time tariff giving passengers an extra 
hour at a cheaper rate. Also, the minimum 
taxi fare (flagfall) was increased from £2.40 to 
£2.60 per trip.

Operation Neon
Working in partnership with the MPS, we 
continue to run the successful Operation 
Neon, a high-visibility, multi-agency 

Enforcement as part of Operation Neon continues to deter illegal minicab activity
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3	 Our customers

Amazon data hack day
We teamed up with Amazon to host a data 
hack day to look at our Urban Traffic Control 
data. This highlighted the huge external interest 
in our data with representatives from Highways 
England, Siemens, Ordnance Survey, Vizicities 
and Dryson attending along with our own 
employees. The event is part of our drive to 
work with the developer community to create 
roads products from our open data that can 
benefit customers and users, as well as giving 
an opportunity to experiment with, and learn 
from, the data we collate. An indication of 
the power of our open data is a tool, dubbed 
the ‘London Panopticon’, in which viewers can 
watch videos of traffic from TfL cameras on 
the Capital’s busy red routes. 

Better travel information via Twitter
In June, we launched a world-first pilot with 
Twitter whereby customers can opt-in to be 
automatically alerted of severe delays on 
certain LU and TfL Rail services as soon as 
they occur. This in addition to the four million 
customers who already follow our Twitter 
feeds. This is the first time that Twitter has 
partnered with a transport authority to provide 
live travel information in this way and more 
than 2,000 customers signed up for the pilot in 
the first week.

The pilot originally covered four existing TfL 
Twitter feeds (LO, TfL Rail, Central line and 
District line) but following its initial success it 
has now been expanded to cover all 14 line-
specific LU and rail Twitter feeds. We will 
continue to assess feedback from the pilot 
over the summer and, dependent on customer 
feedback, could extend the service to alert 

drivers of disruption on key road corridors in 
the future.

Traffic Twitter – now over  
700,000 followers
The @TfLTraffic News Twitter feed (which 
launched in April 2012), now has more than 
700,000 followers. Growth in sign-ups 
has been exceptional, with over 130,000 
new followers gained in just four months, 
compaired with growth of just 87,000 new 
followers for the same period last year. 

Travel Demand Management
As London’s population and demand for our 
services continues to grow rapidly, alongside 
our investment programme our Travel Demand 
Management programme is a key element of 
our plan for getting the most capacity out of 
our public transport and road networks. This 
strategic plan is already producing results. 

Customer trials 
We have conducted trials of new information 
for customers at 23 Tube stations that enables 
them to avoid crowding where possible and 
spread demand away from the busiest times 
and places. Feedback has been positive and 
early indications show demand reducing by 
up to five per cent in the busiest times of the 
morning peak. 

Crowding information on  
Journey Planner
In April we integrated information about the 
busiest time at every LU station into the 
Journey Planner tool on our website. This 
information was accessed over 200,000 times 
throughout May 2016 (roughly six per cent of 

those using Journey Planner). We expect to see 
these numbers grow as the wider programme 
raises awareness of this information.

Walking Map
Research published in May indicated that a 
quarter of Londoners are aware of the walking 
time map we released earlier this year and 
four in 10 of those aware had changed their 
perception of the distances between stations. 
Over a third (36 per cent) say that the map has 
encouraged them to walk instead of taking  
the Tube. 

Visitors 
In partnership with the visitor industry, in April 
we launched our animated ‘top tips’ for the 
best experience while travelling around the 
Capital, which included information on the 

busiest times to travel. This has now been 
viewed more than 16,000 times, helping those 
who are new to London to improve their 
travel experience. 

Roads customer emails
We trialled the release of new customer 
information for road users; emailing 
information on typical journey times through 
the A312 Parkway’s junction with the M3 in 
west London to 6,000 registered drivers living 
in the vicinity. Feedback was very positive with 
60 per cent of those responding indicating 
they found the information either fairly or 
very useful. We are developing further trials to 
understand how enhancements in operational 
data can help improve customer information 
provision for London’s road users.

Walking times between stations
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The programme will also continue to support 
our customers and users to avoid crowding 
around major events and closures, with 
comprehensive travel advice. 

Launch of Android pay
More customers are adopting contactless 
bank payment cards (CPCs) as their preferred 
payment method, with the proportion of ‘pay 
as you go’ journeys made using CPCs reaching 
30.5 per cent for Tube and rail journeys, and 
26.6 per cent for bus journeys. Since launching 
contactless in September 2014 more than  
440 million journeys have been made using 
over 12 million unique cards. 

Payments by mobile devices also continue to 
grow following the launch of Android Pay in 
May, Barclays Contactless Mobile in June, and 
a number of high-profile marketing campaigns 
such as the MasterCard – Apple Pay Fare  
Free Monday promotion. Overall we have  
seen 10.4 million journeys made using over 
400,000 unique devices.

Mobile device payment plays a useful role 
in expanding the availability of contactless 
payments to an audience that may not possess 
a contactless card and we are starting to 
see new features to enhance the customer 
experience. Examples include an in-app view of 
stations and bus routes used, and notifications 
to customers who may have forgotten to touch 
out at the end of their rail journey. Overall, 
mobile contactless payments now represent 
around 4.5 per cent of the total journeys made 
using our contactless payment system.

Pay as you go for Swanley
Travelling has become cheaper and more 
convenient for rail passengers in north Kent 
with the extension of pay as you go contactless 
and Oyster to Southeastern and Thameslink 
services to and from Swanley.

Pay as you go fares are cheaper than paper 
tickets and the same for both contactless 
payment card and Oyster. Swanley has moved 
into the London zones for the first time, so 
customers can now use a Zone 1-8 Travelcard 
to complete their journey. Extending pay as you 
go to Swanley means that concessions, such as 
free travel for children under 10 and veterans, 
will also be available on services into London. 
Contactless payment also offers weekly 
(Monday to Sunday) capping for the zones 
travelled in. This automatically limits the cost 
of travel to the price of a weekly Travelcard.

The extension of pay as you go to Swanley 
is part of TfL’s, Southeastern’s and Govia 
Thameslink Railway’s wider work to make life 
easier for customers. Last year, it was extended 
to Dartford, with around 16,000 journeys 
a week now made with either contactless 
payment cards or Oyster from this station. We 
are working to expand the benefits of pay as 
you go further to all London airports as well as 
other key locations in the commuter belt. 

Contactless on the river
On 24 May contactless payment went 
operational on the River Bus network, which 
covers around 28km of the Thames between 
Putney and Woolwich Arsenal. The adult fares 

for journeys using contactless payment and 
Oyster cards are the same. Travel is charged 
according to three river zones – west, central 
and east.

Around 500,000 journeys have been made 
along the Thames using Oyster pay as you 
go since it was introduced on MBNA Thames 
Clippers River Bus services last September. 

Stand on both sides
Customers at Holborn station are being asked 
to stand on both sides of two escalators in 
a six-month trial to ease congestion at the 
station. The standing-only arrangement will be 
in use for the two escalators closest to Central 
line platforms. The pilot builds on the success 
of an earlier test that showed 30 per cent more 
people could travel on an escalator if they 
stood on both sides.

At stations with very long escalators, such 
as Holborn, few customers choose to walk, 
meaning that much of the left-hand-side of 

the escalator is unused. Holborn station is 
one of the busiest on the Tube network, with 
more than 56 million customers each year.

Signs and customer information, developed 
with the help of the behavioural science team 
at the London School of Economics, will be 
tested at different times to see which work 
best. They include a talking projection of  
a customer service assistant, electronic 
versions of the triangular ‘stand on the right’ 
signs, signs on the floors, footprints on the 
escalator steps, handprints on the handrails 
and station announcements.

In the previous trial of standing on both sides, 
station control – temporarily preventing 
customers from entering the station because 
of crowding – was used on only one day 
during the first week of tests and not at all in 
the other two weeks. Before the tests, this 
happened several times a week.

Holborn station is trialling ‘standing-only’ escalators 
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Major events in London
In June, we had the ceremonial and celebratory 
events to honour the Queen’s 90th birthday. 
The weekend of 10-12 of June was celebrated 
with a thanksgiving service in St Paul’s 
Cathedral, Trooping the Colour and the 
Patron’s Lunch in the Mall. The world-wide 
media coverage of these events demonstrated 
London’s ability, through multi-agency working, 
to deliver ceremonial events of the highest 
quality while keeping traffic impacts to a 
minimum where possible.

Sporting events have remained an important 
part of the schedule. So far this year, we have 
helped deliver the London Marathon, the 
Vitality 10k, the London to Brighton Charity 
cycle ride, the British 10k and Formula E in 
Battersea Park. All have been planned and 
operationally managed effectively with event 
organisers to mitigate the impacts. 

10 years of our Safety and  
Citizenship programme
The London Transport Museum has delivered 

a decade of the TfL Safety and Citizenship 
initiative. The programme offers every Year 6 
pupil in nearly every London school, every year 
a chance to learn about using public transport 
safely and responsibly. It also encourages 
children to walk and cycle. The programme 
keeps children safe and healthy and reduces 
congestion. Since the programme began, 
1.1 million children have benefited from the 
training, which reaches 97 per cent of London’s 
primary schools. 

TfL Safety and Citizenship works with children 
in their last year of primary school in order 
to reach them before they start travelling 
independently. Studies show that messages 
delivered stay with children as they grow older 
and have a significant long-term impact on 
their knowledge, attitudes and behaviours. This 
gives children the knowledge and confidence to 
use transport to access the opportunities on 
offer in our city. 

At the centre of the programme’s success is a 
team of highly trained Schools Liaison Officers 

and volunteer Transport Youth Engagement 
Officers drawn from TfL, London’s bus 
companies and the police. They are supported 
by resources such as pop-up stations, buses, 
trams and riverboats, and sophisticated audio-
visual material that enables the Museum to 
tailor discussions to any group.

The programme was expanded into  
secondary schools to address specific local 
concerns around safety, behaviour and 
ticketing issues. The Museum has delivered 
training for London Overground and the Canal 
& River Trust; and helped Emirates Air Line 
establish a successful schools scheme. The 
Museum’s close relationship with the MPS 
has seen joint working on community events 
and targeted campaigns such as ‘snatch’ theft 
and Project Guardian, aimed at increasing 
reporting of unwanted sexual attention on 
public transport.

Transport skills for young Londoners
In March, I launched London Transport 
Museum’s Enjoyment to Employment, a 
programme which brings together its work as a 
visitor attraction and several employability and 
skills programmes to create a clear journey into 
work, new partnerships and corporate support. 

One way to increase the numbers and 
diversity of young people considering careers 
in engineering and transport is to start young, 
harnessing a child’s early enthusiasm for 
transport. For the under-sevens the journey 
starts with a visit to a new play facility, All 
Aboard. Here, thousands of children each year 
act out mending vehicles, help passengers 

with travel information and dress up as drivers 
and engineers. 

The Museum makes sure this young 
enthusiasm for transport is not lost by taking 
real-life engineering challenges into schools, 
inspiring more young people to choose STEM 
subjects – science, technology, engineering 
and maths. 

At age 16+, young people participate in the 
Museum’s Route into Work employability 
programme. This is open to all young 
Londoners and links young people to 
apprenticeships and real jobs. The programme 
sees 50 per cent positive progression with 
100 young people graduating from the course 
each year and going on to secure employment 
in transport and engineering. The Museum 
encourages young Londoners from black,  
Asian and minority ethnic (BAME) communities, 
young women and ex-offenders to apply for 
jobs and apprenticeships in the transport 
sector. In addition, it delivers its own Level 3 
NVQ apprenticeship in Cultural and Heritage 
Operations, which offers entry routes into the 
cultural sector. 

This transforming journey is achieved in 
coalition with the transport industry, TfL’s 
Supplier Skills team, and the Museum 
works alongside organisations like A Fairer 
Chance and Job Centre Plus. Enjoyment to 
Employment is now funded by Siemens and 
Telent and the Museum is actively looking to 
expand financial support for its work. 

Events around London are made easily accessible by Tube
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Advertising policy
On 13 June, the Mayor announced a ban on 
unhealthy body image advertisements across 
our network. Working closely with the Mayor, 
we have revised our advertising policy to reflect 
these changes, and this has been done in full 
consultation with our advertising partners 
Exterion Media and JC Decaux. 

The Mayor has also asked us to establish 
an Advertising Steering Group including 
representation from our advertising partners, 
as well as a range of stakeholders, reflecting 
the full diversity of London. This group will 
monitor our approach to advertising and to 
keep the policy and its application under 
regular review.

4	 Value – efficient and 
effective delivery

Advertising contract
On 17 March, we appointed Exterion 
Media as our advertising partner for the 
world’s largest rail advertising contract. The 
partnership covers the advertising space on 
trains and at more than 400 stations, bringing 
together for the first time all activity across 
LU, LO, London Trams, DLR and the Victoria 
Coach Station. Once it is operational, the 
Elizabeth line will also be included. As well as 

selling the advertising space, the partnership 
will also invest in a number of new and 
innovative advertising products. These new 
products will enable us to maximise revenue 
from our advertising estate and improve 
customer experience.

The partnership will provide around £1.1bn  
to our commercial revenue targets of £3.4bn 
by 2023.

The advertising of unhealthy body images 
has been banned on the Underground
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Emergency Services Network (ESN)
The ESN project, which supports the Home 
Office’s plans to move emergency services 
from the Tetra radio system to a 4G mobile 
phone service, began following the completion 
of Home Office £3.9m grant agreement. 

The project will deliver a 4G signal connected 
to EE’s network in all sub-surface stations and 
all tunnel sections. 

The target date for completion is December 
2017 at an estimated cost of £62m. The first 
phase – a pilot of six stations and the tunnel 
section on the Waterloo & City line – will be 
finished by the end of August 2016. 

Actimel 
Launched on 11 April, for a period of five days, 
the activities centred around Canary Wharf, 
Farringdon, Westminster, Green Park and 
Tottenham Court Road stations. The stations 
had a mix of Actimel branding, music provided 
by ‘The Stay Strong Brothers’ on our busking 

spots, and product sampling. This activity 
generated £225,000 for us.

Energy and water efficient technologies
A collaborative project involving teams from 
across LU and Rail has led to a cash rebate 
claim in excess of £1m being submitted to 
HMRC for the 2014/15 tax year.

Enhanced Capital Allowances (ECAs) enable 
a company to reclaim 19p for every pound 
spent on the design, purchase, delivery, 
installation and commissioning of energy and 
water-efficient plant and machinery. A wide 
range of assets qualify for ECAs, from lighting, 
motors and air conditioning units to low flush 
loos and taps. 

The ECA steering group has worked to ensure 
that qualifying technologies are installed (and 
that the information needed for the claim 
is collected) as stations, depots and office 
buildings are upgraded. As we continue 
to invest in our network, it’s vital that we 

minimise both capital and operational costs – 
and installing efficient technologies helps us 
achieve this. 

We are launching a new tool in July to simplify 
the process of claiming ECAs, and will 
continue to make sure that eligible products 
are specified in procurement and contracts and 
used across engineering departments. Our aim 
is to increase the value of ECA claims year on 
year in proportion to our investment plan.  

Transport for London Act 2016
The Transport for London Act 2016 received 
Royal Assent on 4 May 2016. The powers in  
the Act will:

•  Give our subsidiaries the power to grant 
security when they borrow and acquire 
companies with existing security, subject 
to the consent of the Mayor and, in 
respect of core operational assets, the 
consent of the Secretary of State

Actimel generated £225,000 through their activities around Canary Wharf 

•  Expand the list of entities through which 
we can undertake commercial activities to 
include limited liability partnerships and 
companies limited by guarantee, so we are 
able to conduct our affairs more flexibly and 
get the maximum value from our assets

•  Give us greater hedging powers, responding 
to changes in the way that financial 
institutions hedge risk away from specific 
commodity trading to trading by indices, for 
example in relation to fuel prices. It allows 
us to mitigate our exposure to risk by virtue 
of contractual arrangements with others for 
the provision of transport services and in 
respect of our liability to the pension fund 

These welcome legislative changes will allow us 
to work more efficiently and cost effectively by 
providing access to cheaper finance; compete 
more effectively for investment opportunities; 
and limit our exposure to market risks such as 
fluctuations in fuel prices.
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20 Most Inspirational Women in Rail
Sally Clarke, Upgrades Delivery Manager 
(Crossrail & 3rd Party), has been recognised  
as one of the 20 Most Inspirational Women  
in Rail.

Launched in February, the Women in Rail 
survey is the first of its kind, celebrating 
women in the UK railway sector who have 
positively influenced others though their 
railway careers and are an inspiration to 
peers, colleagues and those interested in 
joining the industry.

Nominees were judged on the number of 
nominations, and their impact on colleagues, 
customers and on the future of the rail sector. 
There were nearly 200 nominations from 
across the industry. The top 20 were chosen by 
Women in Rail’s Steering Committee.

Inclusion and Diversity Champion  
of the Year
We were recognised as Inclusion and Diversity 
Champion of the Year at the ACE Consultancy 
and Engineering Awards ceremony.

We were commended for our work to 
encourage the increase of the proportion of 
women in our workforce and supporting staff 
networks for carers, BAME, LGBT, faith and 
wellbeing, disability and women.

The judges were impressed with one of  
the main campaigns over the past year 
promoting 100 Years of Women in Transport. 

Industry Champion Award 
Jo Field, Head of Campaigns, Communications 
and Engagement, won the Industry Champion 
accolade at the Everywoman in Transport and 
Logistics Awards on 26 May. These honours 
celebrate the most inspirational women in 
transport and Jo was recognised for the vital 
role she has played in encouraging more 
women into the industry. 

Women in Transport legacy launch
The 100 Years of Women in Transport (YOWIT) 
programme launched its legacy phase at City 
Hall on 16 May and will now be referred to as 
just Women in Transport. 

5	 People and awards

Queen’s Birthday Honours
Two colleagues were recognised in the Queen’s 
Birthday Honours. Dr Olivia Carlton, Head of 
Occupational Health, has been given an OBE 
for services to TfL and Occupational Medicine. 
Charles (Chad) Frankish, Programme Manager, 
has been recognised with a BEM for services to 
transport and the community in London.

Crossrail chairman Terry Morgan CBE was also 
recognised with a Knighthood for services to 
UK infrastructure, skills and employment. Sir 
Terry was appointed as Crossrail Chairman 
in 2009 and last year he was chosen by the 
Government to lead the development of a 
transport infrastructure skills strategy, which 
was published in January.

ICE London Civil Engineering Awards
The Victoria Station Upgrade project team 
has won an industry award for its work on a 
new underpass: the 2016 ICE London Civil 
Engineering Award for Complex Infrastructure. 
The project team includes colleagues from LU 
and contractor Taylor Woodrow BAM Nuttall.

Ground conditions and space constraints made 
building the underpass challenging. The team 
decided to remove the tracks and put the 
roof slab in place during a six-day Christmas 
blockade. They built the underpass without 
further closures, reducing the effect of the 
project on customers’ journeys.

The win crowned a good night for LU, as the 
team behind the tunnel relining works between 
Baker Street and Bond Street also picked up the 
Best Digital Engineering award.

Cool winners
LU’s Cooling the Tube team has received the 
prestigious Collaboration of the Year Award at 
the Heating & Ventilation News Awards. The 
winning partnership between LU and London 
South Bank University (LSBU) designed and 
trialled a new air handling unit for station 
platforms, which uses an innovative fan chiller 
system to pump cold air into the station and 
reduce temperatures on the network. The 
LU team has been working with LSBU on a 
number of projects exploring how the network 
can be kept cool in a cost-effective and 
environmentally friendly way.

European Women in Construction  
and Engineering Awards
Two of LU’s three finalists at the European 
Women in Construction and Engineering 
Awards, have gone on to win their  
respective categories.

Against tough competition, Sharon Fasanya 
won Best Woman in Construction Planning 
and Melanie Ogden won Best Young Woman 
in Construction. Romany O’Dell, who was 
also nominated, did very well as a finalist 
in an equally competitive Young Woman 
Engineer category.

As well as recognising outstanding 
achievement, the European Women in 
Construction and Engineering Awards help 
to create role models for women considering 
a career in construction or engineering, by 
shining a light on the successes of others.

European Women in Construction Awards helps 
women by highlighting their success in the field
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Campaign of the Year’ at the Excellence 
in Diversity awards and the ‘Inclusion and 
Diversity award’ at the Consultancy and 
Engineering awards. 

New diversity traffic signals for  
Pride in London
In the run up to the event, we installed  
48 pedestrian signals around Trafalgar 
Square showing symbols celebrating same-
sex relationships. This was made possible 
through a joint venture with Siemens and our 
Traffic Infrastructure team, part of the Asset 
Management Directorate.

Similar to a scheme in Vienna, the initiative 
followed an approach by the Mayor. It was 
overseen and approved by OUTbound – our 

lesbian, gay, bisexual and trans network. Unique 
to the London scheme was the introduction of 
gender images that, for the first time anywhere, 
included a widely recognised trans symbol.

The Traffic Infrastructure team completed 
the entire process within four weeks, which 
included in-house design. The final installation 
was carried out free of charge by Siemens, with 
the Mayor attending the press launch along with 
OUTbound Chairman Martyn Loukes BEM. 

Northern line extension (NLE) – inspiring 
the next generation
The NLE team has been busy with educational 
and engagement events aimed at inspiring and 
encouraging young people to consider a career 
in construction.Attended by more than 180 people from 

across the industry, the event opened with a 
short film summarising the great success of 
the programme to date. Val Shawcross CBE 
and I spoke about the critical need for a more 
diverse workforce and how essential it is if we 
are to deliver faster for London.

I also unveiled the new schools toolkit 
‘Inspiring a generation’, which can be accessed 
at www.inspiringageneration.tumblr.com. It is 
an important part of the legacy and aims to 
engage, inspire and motivate young people to 
choose careers in transport. It brings together 
an overview of all the wonderful opportunities 
available in our industry for the first time.

The original programme was launched in 
November 2014 to mark a century since 
women began working in transport and 
celebrate their enormous contribution. The 
main aim has been to inspire, engage and 
motivate not only those currently in the field, 
but also the next generation. 

It has achieved an unprecedented amount – a 
Guinness World Record for National Women in 

Engineering day 2015, international recognition 
from the Inter-American Development Bank 
and the World Bank, and inclusion as a case 
study in the DfT’s Infrastructure and Skills 
Strategy launched earlier this year. 

Women in Transport will continue to build its 
pan-industry network, which now has more 
than 12,500 people across 270 organisations. A 
full programme of events will take place in the 
coming months to further engage and inspire. 

Awards for Women in Transport
On 12 May the programme received the 
Diverse Marketing Campaign of the Year honour 
at the Excellence in Diversity Awards. More 
than 1,000 nominations were received from 
companies throughout the UK. 

HR Excellence awards 
YOWIT programme was successful in winning 
the ‘Diversity and Inclusion award’ at the 
prestigious HR Excellence awards recently. 
The judges described the programme as ‘in 
a different league’ and ‘streets ahead’. This 
makes it a hat-trick of awards for YOWIT, 
having also recently won ‘Diverse Marketing 

More than 180 people attended the 
Women in Transport legacy event in May

‘Diversity’ traffic signal were launched ahead 
of the Pride in London festival in June
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Barking Riverside London  
Overground Extension 
On 31 March we submitted our application to 
the Government for a Transport and Works Act 
Order to start building the 4.5km extension of 
the Gospel Oak to Barking line. This extension 
would deliver LO services to a new station at 
the heart of the Barking Riverside community, 
with construction beginning in late 2017 and 
train services commencing in 2021.

The extension will unlock a wide range of 
benefits for people in the local area and 
beyond, including almost 11,000 new homes, 
many of which are affordable, along with 
a new school and healthcare facilities and 
the construction of a new district centre 
with commercial and leisure facilities. The 
extension will deliver a sustainable public 
transport alternative to car travel and link 
Barking Riverside into London’s public transport 
network through connections at Barking, with 
District and Hammersmith & City Tube services 
and c2c services to London Fenchurch Street 
and Essex.

The extension is fully funded, with the majority 
of the £263m cost of the scheme being met 
by the developers, Barking Riverside Limited, a 
newly reformed joint venture between the GLA 
and London & Quadrant, who are providing 
£172m of funding. The remainder is being 
provided by us. 

Air quality
On 5 July, the Mayor launched ambitious plans 
to crack down on the most polluting vehicles  
in London. 

Research shows that around 9,500 Londoners 
die prematurely from long-term exposure 
to air pollution every year and latest figures 
have revealed that more than 440 schools in 
the capital are in areas exceeding safe legal 
pollution levels.   

Londoners are being asked for their views on 
the Mayor’s Clean Air Action plan. The public 
have until Friday 29 July 2016 to feed back 
on the first round of the consultation, which 
is being run by the GLA. A more detailed 
consultation will take place later this year and 
some measures could be in place as early as 
2017.

Key proposals include:

•  Introducing a £10 Emissions Surcharge 
(dubbed the ‘T-charge’) on the most 
polluting vehicles entering central London 
from 2017. The charge would apply to all 
vehicles with pre-Euro 4 emission standards 
(broadly speaking those registered before 
2005) and will cost an extra £10 a day on 
top of the existing Congestion Charge

•  Introducing the central London 
ULEZ one year earlier in 2019

•  Extending the ULEZ beyond central London 
from 2020 for motorcycles, cars and vans, 
to the North and South Circular; and for 
lorries, buses and coaches London-wide

•  Developing a detailed proposal for 
a national diesel scrappage scheme 
for Government to implement

6	 Planning

In February, the team partnered with Talent 
Match, an organisation that enables young 
people to overcome the barriers they face 
when entering the world of work, for an event 
at the NLE Battersea Power Station site. It 
offered an insight into the anatomy of a major 
infrastructure project and career paths in the 
construction industry. 

In an event that coincided with International 
Women’s Day, the team also visited Burntwood 
School for Girls to promote female role models 
and encourage careers in science, technology, 
engineering and maths. It was an opportunity 
to introduce the students to the NLE project 
and to break down the stereotypes that 
surround the construction industry. More than 
300 pupils attended and the response was 
overwhelmingly positive.

Old Street Station 
Old Street station pop-up mall won a 
prestigious British Council of Shopping Centres 
Opal Award on 20 April in the ‘Other Retail 
Environments’ category. 

Employer Brand Management Awards 
On 26 April we were presented with a gold 
award at the Employer Brand Management 
Awards, recognising the 2015 recruitment 
campaign for technology roles within our 
Customer Experience team. It reached more 
than 1.3 million people via social media and 
videos, highlighting to candidates the many 
opportunities available.
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2 Programme Board. Lord Adonis is a strong 
advocate for Crossrail 2 and has taken up this 
position alongside his current role as Chairman 
of the NIC. 

The first meeting of the Programme Board 
took place on 30 June and was attended by 
representatives from TfL, the DfT, Network 
Rail, HM Treasury, the Infrastructure and 
Projects Authority, the Department for 
Communities and Local Government and 
the GLA. Attendees were given a briefing on 
the project before discussing the programme 
for the next period and looking at important 
decisions that will need to be made in the 
coming months. The next meeting of the Board 
will take place at the end of July. 

A number of Crossrail 2 reports were published 
over the past quarter:

•  Analysis from the autumn 2015 consultation 
was published in March. The Consultation 
received nearly 21,000 responses and the 

changes. Further work on all of these issues is 
under way and we will discuss options in more 
detail with the West End Partnership.

Crossrail 2
The National Infrastructure Commission (NIC) 
published its ‘Transport for a World City’ report 
in mid-March, endorsing the scheme and 
recommending that Crossrail 2 should be taken 
forward as a priority. It further recommended 
that funding should be made available now for 
submission of a Hybrid Bill in 2019, with the 
opening of Crossrail 2 in the early 2030s. 

In his March Budget, the Chancellor announced 
a large programme for rail investment in the 
UK. Crossrail 2 was given the green light to 
proceed to the next stage of development with 
£80m of funding; TfL committed to match fund 
the development work. 

Lord Andrew Adonis has been appointed 
by the Mayor and Secretary of State for 
Transport to the role of Chair of the Crossrail 

conditions which are all adversely affected by 
poor air quality.

Oxford Street – London Assembly 
Transport Committee
On 15 June, Alex Williams, Acting Managing 
Director of Planning, appeared in front of 
the London Assembly Transport Committee 
to discuss plans to improve Oxford Street. 
Representatives from Westminster City 
Council, the New West End Company, Living 
Streets, London Travelwatch and the Licensed 
Taxi Drivers Association also attended. 

Issues discussed included pedestrian safety, 
options for pedestrianisation of Oxford Street 
and the potential impact on the bus network 
and taxi and private hire services of any 

•  Bringing forward the requirement for all 
double–deck buses to be ULEZ-compliant 
in central London from 2020 to 2019

•  Implementing clean bus corridors – tackling 
the worst pollution hotspots by delivering 
cleaner buses on the dirtiest routes

The Emissions Surcharge in 2017, followed 
by an expanded ULEZ in 2020, would be the 
toughest crackdown on the most polluting 
vehicles by any major city around the world. 

On the 60th anniversary of the Clean Air 
Act, the Mayor delivered a keynote speech at 
the consultation launch and visited a Great 
Ormond Street Hospital specialist ward 
caring for children with a variety of respiratory 

There are plans under way to improve Oxford Circus

Crossrail 2 was given the green light to 
proceed to the next stage of development 
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report details the issues and concerns 
raised along the route. Further design and 
development work is continuing and another 
consultation will take place in the autumn

•  Following the consultation analysis report, 
a Response to Issues Raised document was 
also published. This demonstrated how 
responses to the consultation have been 
considered and sets out how comments 
made through the most recent consultation 
have helped to shape the scheme 

A programme of targeted local engagement 
activity at ‘hotspot’ areas along the route 
is under way. This includes email updates, 
stakeholder meetings, press briefings and 
focused social media activity. Crossrail 2’s 
social media presence continues to grow with 
over 2,500 Twitter followers to ‘@Crossrail 
2’, as well as a new Crossrail 2 Facebook page. 
The Crossrail 2 website is being refreshed to 
ensure it is more customer focused, with  
more content and visuals and an improved 
content layout.

List of appendices to this report:
None

List of background papers:
None
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