


# King's Cross St. Pancras Underground station development

Transforming your journey



## Newsletter 21 – August 2005

### Euston Road Pedestrian Subway

Further works continue to the ceiling in the Euston Road Pedestrian subway. This work is due for completion by the end of November 2005.

### Tube Ticket Hall

Architectural, mechanical and electrical works within the ticket hall are ongoing. Finishes to the main staircase and canopy within the ticket hall's construction site are nearing completion.

The hoardings within the ticket hall are to be completely removed by the beginning of September 2005. This will reveal the entire ticket gate line as well as the full public space of the expanded ticket hall for the first time.

The steel cladding of the above ground vent is currently ongoing and due for completion by the end of September 2005.

### Western Ticket Hall

Works to reinstate the previously dismantled heritage elements together with the installation of finishing works and a new lift within the new ticket hall are ongoing. The original iron gate has been installed.

The former stairs from Pancras Road to the St. Pancras Forecourt and the adjacent arches are currently being rebuilt. The cleaning of the Euston Road and Pancras Road façade walls is complete. Specialist repairs of the heritage brick and stonework are to commence shortly.

Reinstatement of the Euston and Pancras Road pavements is to commence early September 2005. Associated traffic management changes will occur during this time.

The Western Ticket Hall is scheduled to open in 2006.

### Northern Ticket Hall

Phase 2 of the Project involves the construction of a new 'Northern' ticket hall, located to the west of King's Cross Station. This ticket hall is designed to provide additional capacity once the Channel Tunnel Rail Link domestic services are operating to and from St Pancras Station. In addition to increased capacity, Phase 2 will also provide step-free access from the surface through to the deep level tube lines.

Initial preparatory works are due to commence in 2006.

### Metropolitan, Circle and Hammersmith & City Line platform closures

As a result of the refurbishment of the platforms of the above mentioned lines, it is necessary to implement a number of weekend closures from Baker Street to Aldgate on the Metropolitan Line, Baker Street to Liverpool Street on the Circle Line, and Edgware Road to Barking on the Hammersmith and City Line. Please note that the scheduled weekend closures of these lines will take place on the following dates:

- 17/18 September 2005
- 1/2 October 2005
- 8/9 October 2005
- 3/4 December 2005

At these times customers are advised to use available bus routes and that London Underground tickets will be accepted on Thameslink services between King's Cross and Farringdon, in both directions.

If you require further information the helpline will continue to operate on a 24 hour basis and can be reached on the number below.

24 hour travel information  
0800 169 5416

Website  
www.tfl.gov.uk

Email  
kingscross@cjassociates.co.uk

MAYOR OF LONDON

Transport for London

