


King's Cross St. Pancras Underground station development

Transforming your journey



Newsletter 22 – November 2005

Euston Road Pedestrian Subway

Further works continue to the ceiling in the Euston Road Pedestrian subway. These works are due for completion by the end of December 2005. Please be advised that until these works are completed it may be necessary to temporarily close the entrances to the subway on the south side of Euston Road after 9pm and until the following morning. Should any temporary closures take place, signage will be erected directing the public to alternative entrances.

Tube Ticket Hall

Architectural, mechanical and electrical works within the ticket hall are ongoing. Finishes to the main staircase and canopy within the ticket hall's construction site are nearing completion.

The steel cladding of the above ground vent is complete. Lighting installation is also complete and testing is currently in progress. Blue lighting will enhance the cladding of the above ground vent at night time.

Western Ticket Hall

Works to reinstate the previously dismantled heritage elements are ongoing and cleaning of the external façade wall is complete.

The former stairs from Pancras Road to the St. Pancras Forecourt and the adjacent arches are currently being rebuilt. Specialist repairs of the heritage brick and stonework is ongoing.

Reinstatement of the Euston and Pancras Road pavements has commenced. Associated traffic management changes will occur during this time.

The Western Ticket Hall is scheduled to open in early 2006.

Northern Ticket Hall

Phase 2 of the Project involves the construction of a new 'Northern' ticket hall, located to the west of King's Cross Station. This ticket hall is designed to provide additional capacity once the Channel Tunnel Rail Link domestic services are operating to and from St Pancras Station. In addition to increased capacity, Phase 2 will also provide step-free access from the surface through to the deep level tube lines.

Initial preparatory works are due to commence in 2006.

Christmas Site Closure

The King's Cross St Pancras Underground Station Redevelopment site will be closed from Saturday 24th December 2005 to the beginning of shift on the 3rd January 2006 with some commissioning works to take place between the 27th and 30th December 2005.

Metropolitan, Circle and Hammersmith & City Line platform closures

As a result of the refurbishment of the platforms of the above mentioned lines, it is necessary to implement a number of weekend closures from Baker Street to Aldgate on the Metropolitan Line, Baker Street to Liverpool Street on the Circle Line, and Edgware Road to Barking on the Hammersmith and City Line. Please note that the scheduled weekend closures of these lines will take place on the following dates:

- 3/4 December 2005
- 28/29 January 2006
- 4/5 February 2006
- 11/12 February 2006
- 18/19 February 2006
- 11/12 March 2006
- 18/19 March 2006

24 hour travel information
0800 169 5416

Website
www.tfl.gov.uk

Email
kingscross@cjassociates.co.uk

At these times customers are advised to use available bus routes and that London Underground tickets will be accepted on Thameslink services between King's Cross and Blackfriars.

If you require further information the helpline will continue to operate on a 24 hour basis and can be reached on the number overleaf.

Finally, on behalf of the King's Cross St Pancras Underground Station Redevelopment Project team, we would like to wish you a very Merry Christmas and a Happy New Year.