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PREFACE 
 

Purpose of the Context Report 
This Context Report provides an overview of the London Underground works under the 
Crossrail Act 2008 (subsequently referred to in this document as the LU works) that will 
take place within the London Borough of Camden.  It presents an explanation of that 
work, and a programme with respect to the making of requests for approval under 
Schedule 7 of the Crossrail Act and a high level description of highways and traffic 
related work within the Local Authority.     

The Crossrail Act 2008 (subsequently referred to in this document as the “Crossrail Act” 
or the “Act”) effectively gives the nominated undertaker appointed to construct Crossrail 
deemed planning permission for the proposed works, subject to the conditions imposed 
by Section 10 and Schedule 7 to the Act.   

The nominated undertaker for the works described in this Context report is London 
Underground Limited. 

This Context Report has been prepared in response to Part 4, paragraph 25 of 
Schedule 7 of the Crossrail Act, which states that: 

“25 A planning authority shall not be required to entertain a request for approval 
under Part 2 or 3 unless – 

 the nominated undertaker has deposited with the authority a document setting 
out its proposed programme with respect to the making of requests under that 
Part to the authority, and 

 the request is accompanied by a document explaining how the matters to which 
the request relates fit into the overall scheme of the works authorised by this 
Act. “ 

The Context Report accordingly sets out the proposed programme for making requests 
under Schedule 7 to the City of Westminster and describes how individual requests will 
relate to the overall scheme of works authorised by Part 1 of the Act.  In doing this the 
document also aims to meet the requirement of the Planning & Heritage Memorandum, 
which states that the “…report is to include an indication of the location of the 
scheduled and ancillary works to which requests for approval are expected to relate.”    

The document is intended to assist the local planning authority in understanding the 
scope, extent and timing of LU works, including highways and traffic, within the Borough 
as well as the requests for approval related to those works.   

Status 
The document is deposited for information only.  It does not require the approval of the 
local planning authority.   

Whilst the early stages of the Crossrail project programme are devoted to the 
development of the detailed design it is planned that the main LU works will start in 
2009.   

The proposals are therefore described in broad terms only and reflect the stage 
currently reached in design development.  They will be subject to change as detailed 
design progresses.  The document may be periodically updated as necessary to 
accommodate design, programme and/or other changes.     

Structure 
The document contains three sections: 

 Section 1: Crossrail 

Describes in outline the Crossrail project – from Shenfield and Abbey Wood in 
the east to Maidenhead and Heathrow in the west.  It introduces the planning 
regime and outlines the obligations with respect to mitigation of environmental 
effects.   

 Section 2: London Underground Proposals in the London Borough of 
Camden  

Outlines the proposals for LU works within the London Borough of Camden.  
These proposals are subdivided into Permanent, Preparatory and Temporary 
Works.   

 Section 3: Programme 

Sets out the overall design and construction programme for the LU works and 
the programme for submission of requests for approval to the London Borough 
of Camden.   

Supporting information is included in Attachments.   

Other Relevant Documents 
 

To understand the full background to the Crossrail proposals and to the planning 
regime under which requests for approval are to be made, there is need to refer to the 
following documents: 

 The Crossrail Act, 2008; and 

 The Environmental Statement and Addendum and the Supplements to the 
Environmental Statement.   

 The Environmental Minimum Requirements.   
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1   CROSSRAIL 
 

1.1 Introduction to the Crossrail project 
 

Crossrail is a major new cross-London rail link project that has been developed to serve 
London and the southeast of England. Crossrail will support and maintain the status of 
London as a World City by providing a world class transport system. The project 
includes the construction of a twin-bore tunnel on a west-east alignment under central 
London and the upgrading of existing National Rail lines to the east and west of central 
London. The Crossrail route is shown in Figure 1.  The project will enable the 
introduction of a range of new and improved rail journeys into and through London. It 
includes the construction of seven central area stations, providing interchange with 
London Underground, National Rail and London bus services, and the upgrading or 
renewal of existing stations outside central London.  Crossrail will provide fast, efficient 
and convenient rail access to the West End and the City by linking existing routes from 
Shenfield and Abbey Wood in the east, with Maidenhead and Heathrow in the west.  
Crossrail will be a significant addition to the transport infrastructure of London and the 
southeast of England. It will deliver improved services for rail users through the relief of 
crowding, faster journeys and the provision of a range of new direct journey 
opportunities. The project will also have wider social and economic benefits for London 
and the southeast of England. 

Powers to construct the route have been obtained by the Crossrail Act 2008.   

  
 

Figure 1: The Crossrail Route 

1.2 Control of Environmental Impacts 
 

There are three distinct components that taken together will effectively control the 
environmental impacts of the construction and operation of Crossrail, they are: 

 Arrangements within the Act for approving detailed design and construction 
arrangements; 

 Policies, and commitments entered into outside of the Act; and 

 Existing legislation, unless expressly or impliedly disapplied or modified by the 
Crossrail Act. 

1.3 (A) Controls within the Crossrail Act 2008 

1.3.1 The Planning Regime 
The Act gives the nominated undertaker appointed to construct Crossrail deemed 
planning permission for the authorized works, subject to conditions set out in Schedule 
7, which requires additional plans and specifications for the detailed design to be 
approved by relevant local planning authorities.  

The extent of the deemed planning permission is determined by works covered by 
Schedules 1 and 2 of the Act and by the Parliamentary Limits set out in the deposited 
Parliamentary Plans.  Schedule 1 of the Act describes the 'scheduled works' that the 
nominated undertaker will be authorised to carry out. The descriptions set out the type 
of work and their location, for example:  

'Work No 1/3A - A railway (10,809 metres in length, in tunnel) commencing by a 
junction with Work No 1/3 at its termination, passing eastwards and terminating beneath 
a point 140 metres west of the junction of Stepney Green with White Horse Lane.’ 

The Act also provides for the scheduled works to be constructed on land within the 
lateral limits of deviation (LoD) shown on the deposited plans and sections and provides 
for an upwards limit of deviation of 3 metres from the levels shown on the deposited 
sections (subject to any maximum level for any station, depot or shaft shown on the 
sections). The deposited plans also show further land to be acquired or used outside 
the limits of deviation, which may be used for ancillary works authorised under 
Schedule 2 of the Act. 

In addition, Schedule 7 of the Act defines the detailed planning regime which will apply 
to the Local Planning Authority (LPA) affected by works to construct and operate 
Crossrail. It sets out the items requiring further detailed approval for both permanent 
works and the construction arrangements. It also sets out the grounds on which the 
planning authority can refuse to approve (or impose conditions in respect of) the plans 
and specifications. The nominated undertaker has the right to appeal against the 
decision of the LPA to refuse or impose conditions on an approval, and against non-
determination of plans and specifications.  
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Local Authorities who have given the Secretary of State undertakings with respect to 
the handling of planning matters under Schedule 7 which he/she considers to be 
satisfactory, shall become ‘Qualifying Authorities’.  The advantage to the LPA of being a 
Qualifying Authority is that the conditions require the nominated undertaker to submit 
plans to them for approval for a range of both temporary and permanent works, thereby 
giving the LPA a greater degree of control over the works, much more so than if it was 
‘Non Qualifying’.         

Qualifying Authorities will have entered into a Planning & Heritage Memorandum with 
the nominated undertaker. The Planning Memorandum ensures that the process of 
securing detailed consents does not unduly hinder the construction of Crossrail and 
requires authorities to use best endeavours to determine approvals within eight weeks, 
by adopting measures such as dedicated staffing and use of delegated authority for 
decision making where appropriate.   

The London Borough of Camden has become a qualifying authority.    

The grounds for the imposition of conditions and/or the refusal of Schedule 7 
submissions, is limited in comparison to normal Town and Country Planning legislation, 
due to requirements within the Act itself and Crossrail’s Environmental Minimum 
Requirements (EMR) including the Planning and Heritage Memorandum (to which all 
Qualifying Authorities sign up). 

Under the planning regime for a qualifying Unitary Authority, the operations or works for 
which plans and specifications will be submitted for approval of certain aspects are 
identified in Table 1 and the matters for which construction arrangements will be 
submitted for approval of certain aspects are identified in Table 2.   

  
 
PLANS AND SPECIFICATIONS 
 
CONSTRUCTION 
WORKS 

Buildings or road vehicle parks; 
Terracing, cuttings, embankments or other earth works; 
Fences, walls or other barriers (including bunds) for 
visual or noise screening or dust suppression.   

MINOR 
CONSTRUCTION 
WORKS 

Transformers, telecommunications masts or pedestrian 
accesses to the railway line.   

FENCES AND WALLS Fences and walls (other than for visual or noise 
screening or dust suppression).  

ARTIFICIAL LIGHTING Lighting equipment. 
WASTE AND SPOIL 
DISPOSAL 

Disposal of waste or spoil. 

BORROW PITS Excavations of bulk materials from borrow pits.   

Table 1: Operations or works requiring approval of plans and specifications from 
a qualifying Unitary Authority 

 

 
CONSTRUCTION ARRANGEMENTS 
 
ROAD TRANSPORT Routes by which anything is to be transported on a 

highway by large goods vehicle.   
HANDLING OF RE-
USABLE SPOIL AND 
TOP SOIL 

Handling during removal, storage and re-use of any spoil 
or top soil.  

STORAGE SITES Storage of minerals, aggregates, other construction 
materials, spoil or top soil.   

CONSTRUCTION 
CAMPS 

Sites for residential accommodation of persons engaged 
in construction.   

SCREENING Provision for screening working sites.    
ARTIFICIAL LIGHTING Use of artificial lighting for construction purposes. 
CONTROL OF DUST Control of dust   
MUD ON HIGHWAY Measures to prevent mud being carried onto public 

highways. 

Table 2: Matters requiring approval of construction arrangements from a 
qualifying Unitary Authority 

 
The Act also requires a restoration scheme be approved before any disposal of waste 
or spoil is begun. 

The Act also removes the need to obtain conservation area consent or listed building 
consent under the Planning (Listed Building and Conservation Areas) Act 1990, for the 
demolition, alteration or extension of the listed buildings and unlisted buildings to the 
extent specified in Schedule 9 to the Act where this is necessary for the construction of 
Crossrail and the other associated enabling works (see Planning & Heritage 
Memorandum section below). 

In addition to the planning regime described in 1.3.1 above, the Crossrail Act also 
authorises the stopping up or closure of highways and other public through fares both 
permanently and temporarily, and the alteration of highways.  

1.3.2 Planning Forum 
Those local authorities who have signed the Planning Memorandum are eligible to join 
with other qualifying authorities, the nominated undertaker(s) (together with 
representatives from the relevant Government Departments) in establishing a Planning 
Forum (“the Forum”) to help co-ordinate and secure the expeditious implementation of 
the planning provisions in the Act.     

The authority and the nominated undertaker(s) shall nominate, for the duration of the 
project’s design and construction, individuals who will be responsible for approval 
procedures. These individuals shall be authorised to consult each other and shall meet 
regularly in the Forum. This provision should contribute significantly towards meeting a 
key objective of the Planning Memorandum which is to achieve the shortest timescale 
for securing decisions on requests made under the Act’s planning regime. 
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2 LONDON UNDERGROUND PROPOSALS IN THE LONDON 
BOROUGH OF CAMDEN 

 

2.1 Introduction 
 

This part of the report summarises the proposals for London Underground Works under 
the Crossrail Act 2008 within the London Borough of Camden. The description of the 
works relates to the design as developed up to May 2008.   

 
Following a brief summary of the London Underground proposals in Camden the works 
have been sub-divided into the following major elements of works: 

 Permanent works; 

 Preparatory works; and 

 Temporary works.   

2.2 Summary of London Underground proposals in the London Borough of 
Camden 

 
London Underground will enlarge their existing underground station at Tottenham Court 
Road.   

 
These works will provide interchange facilities with Crossrail and will also comprise 
major upgrade works that will include: 

 Increased station capacity 

 Provide Step Free Access from street to platform level 

 Reduce passenger journey times 

 Increase emergency egress capacity 

 Improve quality of access, interchange and ambience 

 Integration of tunnel cooling measures within the upgrade 

 To improve access to and around station entrances at street level creating a 
‘world class gateway to the West End’ 

2.3  PERMANENT WORKS 
 

2.3.1 Tottenham Court Road Station  
 

Tottenham Court Road Station, which serves both the Northern and Central Lines 
suffers from significant levels of congestion caused by: 

 heavy pedestrian movement, both entry and exit flows and those interchanging 
between services, 

 poor access for persons with restricted mobility, and 

 restricted access capacity to/from platforms. 

It is anticipated that the congestion problems will get worse as demand increases.  The 
level of congestion will rise further when the proposed Crossrail services are introduced 
to new platforms and ticket halls at Tottenham Court Road.  It should be noted that 
Tottenham Court Road station spans the boundary of the City of Westminster and the 
London Borough of Camden. 

 
Existing Station 

 
The current station has four entrances which lead to a central ticket hall.  From street 
the existing station is accessed via entrances on Oxford Street, New Oxford Street and 
Tottenham Court Road down staircases to the ticket hall.  The existing ticket hall is built 
below the highway on the junction of Charing Cross Road, Oxford Street and New 
Oxford Street. 

 
No step free access is currently provided within the existing station and the LU works 
will provide Step Free Access to the Central and Northern Lines.  From the ticket hall 
the current means of access to the Central and Northern Lines are as follows: 

 
Central Line 

Access is via the escalator shaft (three escalators) from the ticket hall to the 
intermediate concourse.  Passageways and stairs from the intermediate 
concourse provide access to the Central Line Platforms.  Egress is via 
stairways and passageways back through the intermediate concourse and 
up the escalators to the ticket hall. 

Northern Line 

From the intermediate concourse level a further escalator shaft takes 
passengers to a landing which leads to stairs down to platform level. 

 



  
London Underground Works (Crossrail Act 2008) 

Planning Context Report
Prepared for London Borough of Camden

 

 August 2008                  Page 10 of 38 

London Underground Works 

The existing LU Tottenham Court Road Station will be modified and enlarged to 
accommodate a link to the eastern Crossrail concourse and accommodate increased 
passenger numbers.  This will include a new sub-surface ticket hall, additional 
escalators, subways, step-free access and a link with the new Crossrail platforms & 
station.  The LU works will provide the Eastern Ticket Hall for access to the new 
Crossrail station. 

An extension to the existing basement level LU ticket hall will be constructed beneath 
the plaza in front of Centre Point and beneath Charing Cross Road.  The existing 
Horne’s Corner entrance will be permanently closed.  The Dominion Theatre entrance 
on Tottenham Court Road will be retained and new entrances will be provided at: 

 
 the corner of Oxford Street and Charing Cross Road containing three 

escalators and a lift that will replace the existing station entrance.   

 the front of Centre Point and facing northwards (Plaza north), containing a fixed 
stair and a lift. 

 the front of Centre Point facing southwards (Plaza south) containing two 
escalators and a fixed stair.  

The diagonal “cut” between entrances is oriented toward St Giles high St, encouraging 
pedestrian flow from Oxford St and Tottenham Court Rd toward St Giles Church and 
Covent Garden.    

A new five storey Operations building will be constructed on the corner of Falconberg 
Court and Falconberg Mews.  This new building fully occupies the site with an irregular 
rectangular footprint of approximately 20m x 20m. The building comprises five levels 
above ground and seven levels below ground. Above ground accommodation 
comprises Station Operations Staff accommodation and plant rooms. Below ground 
accommodation provides links to the station concourse and basement accommodation 
and extends down to Northern Line / Central Line interchange tunnel.    

Access from street to platforms will be improved with the addition of new escalators and 
lifts for Persons with Restricted Mobility (PRM). From ticket hall level a new bank of 3 
escalators will be provided to access the northern line.  New lifts will be provided for 
Persons with Restricted Mobility to access from ticket hall level to platform level. 

 

Safety & Security  

Safety & Security within the new station will be increased by the inclusion of: 

 Additional CCTV coverage; 

 the introduction of lifts providing  step free access to the Central and Northern 
Lines and also to the interface with the Crossrail Station; 

 A revised station signage layout; 

 additional Public Help Points (PHPs); 

 Visual contrasting between surfaces; 

 Emergency egress improvements; and 

 Platform humps which allow safer platform/train interface. 

 
Other Works at Tottenham Court Road 

The London Underground station at Tottenham Court Road will act as the Eastern 
Ticket Hall for the Crossrail Station at Tottenham Court Road.  Crossrail will provide an 
escalator shaft which provides a connection from the ticket hall to their lower 
concourse.  Adits and stairs will also connect the northern line to the Crossrail 
concourse.  Crossrail will connect with the new Central line passenger tunnel such that 
access can be made to the Crossrail Western Ticket Hall at Tottenham Court Road.  
Details of the Crossrail stations at Tottenham Court Road are under development by 
Crossrail.   

 
The LU works at Tottenham Court Road will be developed taking into consideration the 
future development of the following sites by others as Over Site Developments (OSD): 

 1-6 Falconberg Court, 157-167 Charing Cross Road and 1-15 Oxford Street (in 
City of Westminster) 

 138-148 Charing Cross Road  
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2.3.2 Tunnels, Portals & Shafts 
 

At Tottenham Court Road Station, the location of the proposed underground works 
beneath highways and buildings requires a tunnelling technique which will provide the 
highest degree of ground movement control.  The densely developed surface 
infrastructure, complex utilities and the existing LU station infrastructure are major 
issues that have been prime drivers in the development of the design for the new 
tunnelling works.   

In meeting this requirement, it is proposed that a sprayed concrete lining (SCL) be used 
in conjunction with short lengths of Spheroidal Graphite Iron (SGI).  The use of SCL will 
also help reduce ground movement and provide a higher degree of waterproofing than 
conventional segmental linings. 

Supplementary to the tunnel design, assessment of the assets likely to be affected by 
the works is being undertaken to determine the necessary strengthening and mitigation 
measures along with monitoring. 

Shafts will be required for the insertion of compensation grouting into the ground to help 
reduce ground movement.  The location of shafts and the extent of compensation 
grouting required at Tottenham Court Road is to be confirmed during detailed design 
and construction planning. 

2.3.3 Highways 
 

Within the London Borough of Camden the LU works will generally be within the 
existing building lines and as a result will not involve substantial permanent highway 
works.  However the few permanent highway works proposed are described below:   

 
Charing Cross Road and Andrew Borde Street  

The closure of Andrew Borde Street, which will be closed for the entirety of the 
construction works at Tottenham Court Road Station, is effectively a permanent closure 
because it anticipates the construction of a pedestrian plaza to the west and south of 
Centre Point.  The diversion of Charing Cross Road during construction is only 
temporary, with the road being partially and then fully re-instated during latter stages of 
construction.  St Giles High Street to the west of Earnshaw Street and Denmark Street 
will be closed to all traffic except buses, taxis and local access.   

Andrew Borde Street also allows buses and taxis and a small volume of traffic to skirt 
Centre Point in an anti-clockwise direction, either to merely circulate and stand (buses) 
or to pursue an onward journey on New Oxford Street.  This traffic will either completely 
re-locate or will use the temporary diversion route linking Charing Cross Road to New 
Oxford Street.  The loss of the existing bus stands on Andrew Borde Street will be 
compensated for by the provision of new stands on St Giles High Street.   

 

Utilities  

The streets which form part of the London Underground works at Tottenham Court 
Road stations contain the normal mix of services: water and gas mains, electrical, 
telephone and cable TV cables, foul and storm sewers, etc. these statutory utilities may 
require diverting as part of the main works especially in relation to the highway works 
noted above or the demolition of existing buildings as noted later in this context report. 

The major permanent utility works within the London Borough of Camden are: 

 Diversion of/protection of statutory utilities in the following streets:  

o Charing Cross Road; 

o St Giles High Street; 

o New Oxford Street; 

o Andrew Borde Street; 

o Denmark Street; 

o Tottenham Court Road; 

o Earnshaw Street; 

o Great Russell Street; 

o Dyott Street. 
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2.4 PREPARATORY WORKS  
 

2.4.1 General note on preparatory works 
Prior to the commencement of any work a variety of consents, surveys and statutory 
notices will have to be completed including: 

 Structural surveys (all structures within zone of influence); 

 Defects and conditions surveys (all structures within zone of influence); 

 Statutory consents (e.g. planning and highways); 

 Demolition of buildings; 

 Establish hoardings around the site with associated traffic diversions / 
restrictions; 

 Protection and diversion of adjacent utilities 

 Archaeological evaluation; 

 Serving Notices (property owners and occupiers); and 

 Public Relations (interested parties, organisations, local authorities). 

2.4.2 Ground Preparation Works 
Within the London Borough of Camden the new tunnels proposed by London 
Underground will be constructed in London Clay and the Upper Mottled Beds of the 
Lambeth Group.  The tunnels are constructed at levels between 12 and 30 metres 
below ground level. Impacts relating to contaminated land are therefore expected to be 
limited. 

 

 
Figure 2: Crossrail Tunnels Geology 

 

Potential impacts have been identified in the Crossrail Environmental Statement for the 
following contaminated land activities:  

 Excavation and disposal of contaminated ground; 

 Working with and the disposal of contaminated ground, should it be 
encountered.   

 
Tottenham Court Road station has been identified as a ‘Category Two’ medium risk 
sites by the Crossrail Route Wide Generic Activities Contaminated Land Report. 
Category Two sites are those sites which are currently and have historically been used 
as rail, underground or small scale industrial activities whose legacy is unlikely to have 
caused widespread or significant levels of contamination.  Receptors which may be 
impacted as a result of ground disturbance at Category Two are: 

 Construction workers; 

 Groundwater and surface waters (where present).   

 
No chemical data is currently available for areas within the footprint of the proposed 
ticket halls. Further site investigation is planned to confirm the contamination status of 
the sites in terms of the identified plausible pollutant linkages and potential waste 
categorisation.  The results of the site investigation will inform the contamination status 
of the site, the waste characterization of surplus or unsuitable arising and the approach 
to safety management on site. 

The Environmental Minimum Requirements (EMR) and Construction Code (Annex 1) 
set out the requirements for the assessment of potentially contaminated land along with 
the ‘remedial practice’ strategy. The strategy identifies the requirements for: 

 Liaison with Statutory Authorities; 

 Waste classification; 

 Waste management; 

 Health and Safety and implementation of the Construction (Design and 

 Management) Regulations 1994; 

 Site monitoring; 

 Controls relating to asbestos; 

 Segregation of contaminated materials;  

 Pollution prevention as identified by EA guidance notes, PPS23 (DEFRA1) and 
the Model Procedures for the Management of Contamination (CLR11);  

 Watching brief; 

 Verification of works. 
                                                 
1 Department for Environment Food and Rural Affairs 
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It will be necessary to incorporate the findings of the proposed ground investigations 
into the Environmental Management System (EMS) and Environmental Management 
Plans (EMP). It may be necessary for specific precautions to be taken relating to 
ground contamination which may include the provision of specific hygiene facilities, 
Personal Protective Equipment (PPE) and safety management procedures. 

2.4.3 Archaeological Investigations 
 

Introduction  

There is potential for finding archaeological remains at many sites across the Crossrail 
route during excavations and other construction works. Works involving ground 
breaking and excavation have the potential to result in the physical removal of, or the 
destruction or damage to, archaeological resources.  

Crossrail has undertaken an archaeological assessment, covering both above-ground 
and below-ground archaeological resources. This work is reported in the Environmental 
Statement (ES) that was submitted with the Bill. The technical report on Assessment of 
Archaeology Impacts provides detailed information on baseline archaeological 
resources and potential impacts on them.  

Archaeological Mitigation Strategy 

The nominated undertaker or any contractors will be required to implement certain 
control measures in relation to archaeology before construction work begins. The 
framework within which this archaeological work will be undertaken will be set out as 
part of the Environmental Minimum Requirements. The requirements will follow the 
principles of Planning Policy Guidance Note 16 on archaeology and planning, and will 
be agreed through the Planning Forum. 

Prior to works commencing, the archaeological assessments will be reviewed in relation 
to the detailed project design. Where appropriate, additional detailed archaeological 
assessment and/or archaeological field evaluation will be carried out. This will then 
determine the need for site mitigation works. The mitigation measures will be defined in 
detail in individual archaeological project designs (also known as a written scheme of 
investigation) which will be developed in consultation with the relevant statutory 
authorities. For example this may include archaeological excavation, again, before 
works commence, and/or the implementation of a watching brief during construction 
works.  

In the event that intact and important archaeological remains are identified at Crossrail 
worksites through this process, it may be preferable, where practicable, to preserve 
these where they are found (i.e. preservation in situ). This may occur through 
engineering solutions such as the sympathetic design of foundations and ground-works, 
raising of ground levels over the remains using suitable materials and loading and the 
maintenance of hydrological regimes. 

Experience of other similar projects suggests that preservation by record is usually the 
most appropriate method of dealing with archaeological finds. As set out in PPG16, the 
relative importance of archaeology will be weighed against other factors including the 
need for the development. Preservation by record requires that any archaeological 
information that is gained from fieldwork (evaluation, excavation, watching brief, 
recording of above ground structures, etc) be followed by analysis and publication of 
the results and their deposition in a public archive.  

The archaeological mitigation strategy will also include consideration of important above 
ground historic features and structural elements of historic interest, including for 
example buildings, structures or standing remains. The process of detailed assessment, 
evaluation and consultation will ensure appropriate site mitigation works are identified 
and undertaken. For example this may include detailed recording of structures before 
work commences.   

2.4.4 Building Alterations and Demolitions  
 

The construction of the new stations at Tottenham Court Road will necessitate the 
partial demolition and alteration of two listed buildings and demolition of buildings in 
conservation areas.  

Schedule 9 of the Crossrail Act makes provision for the disapplication or modification, in 
relation to authorised works, of controls relating to listed buildings, buildings in 
conservation areas and ancient monuments etc.). In order to carry out works to these 
building the nominated undertaker will need to agree the method of how the works will 
proceed through a ‘Heritage Deed’ agreement. 

The buildings affected by the works are detailed in the following tables:  
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LISTED BUILDINGS 
 
Location Grade Description Reason Required 
 
Demolition works for Tottenham Court Road Station   
Centre Point II Pool & Plaza including 

basements and subway. 
Construction of Eastern 
Ticket Hall  

  
  

 
UNLISTED BUILDINGS IN A CONSERVATION AREA 
 
Location  Description  Reason Required 
 
Demolition works for Tottenham Court Road station 
1-15 Oxford Street2 Demolition of building Construction of Ticket Hall 

and new Station entrance 
The Astoria Theatre, 157 
Charing Cross Road3  

Demolition of building Provide worksite as part of 
LU upgrade scheme 

1-6 Falconberg Court4 Demolition of building Construction of Falconberg 
Court Operations building 

159, 161, 163 Charing 
Cross Road5  

Demolition of building Provide worksite as part of 
LU upgrade scheme 

165, 167 Charing Cross 
Road6 

Demolition of building Construction of Ticket Hall 

138-148 Charing Cross 
Road 

Demolition of building Construction of Ticket Hall 
and new escalator shaft 

  

                                                 
2 Please note, 1-15 Oxford Street are within the City of Westminster 
3 Please note, The Astoria Theatre, 157 Charing Cross Road is within the City of Westminster 
4 Please note, 1-6 Falconberg Court are within the City of Westminster 
5 Please note, 159, 161, 163 Charing Cross Road are within the City of Westminster 
6 Please note, 165-167 Charing Cross Road are within the City of Westminster 

 

2.5 TEMPORARY WORKS 
 

2.5.1 Construction Work Sites 
 

The following construction sites are required to support the LU works within the London 
Borough of Camden. The sites will between them provide the necessary site office 
accommodation and welfare facilities and storage of plant and equipment including 
include cranes, mechanical excavators, hand air tools, piling equipment, hoists and 
concrete pumping equipment.  Further small sites will be required for other works 
including utility diversion works, highway enabling works and compensation grouting. 
The precise location of these compounds will be defined by London Underground’s 
contractor. 

 
Tottenham Court Road 

 Astoria Worksite; and 

 Charing Cross Road Worksite 

 

2.5.2 Waste Management and Spoil Disposal 
 

It is assumed that the spoil material from the LU works will be transported by road to a 
designated site of permanent disposal.  The management of waste arisings during the 
construction works will be undertaken in accordance with Annex 4 of the EMR, 
Excavated Materials and Waste Management Strategy. 

2.5.3 Traffic Management 
 

Given the constrained nature of the sites in Camden and the limited storage areas 
available, a carefully controlled method of delivery and removal of spoil will need to be 
adopted.  The details of which, including lorry routing will be contained within the Traffic 
Management Plan for each station.   

 
 
 
 
 



  
London Underground Works (Crossrail Act 2008) 

Planning Context Report
Prepared for London Borough of Camden

 

 August 2008                  Page 15 of 38 

 
 

3 Programme 
 

3.1 Tottenham Court Road Station Upgrade Programme 
 

London Underground Limited
Tottenham Court Road Station Upgrade Project
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Attachment 1: Extracts from the Crossrail Act 2008 
 
This attachment contains extracts from Section 10 and Schedule 7 to the Crossrail Act.  These 
establish the planning regime under which requests for approval of details will be made to each 
Local Planning Authority.   
 
 
 
Section 10: 
 
10 Planning: general 
 
(1) Subject to subsection (2), planning permission shall be deemed to be granted under Part 3 of 
the Town and Country Planning Act 1990 for the carrying out of development authorised by this 
Act. 
 
(2) In the case of any development authorised by this Act which consists of the carrying out of a 
work other than a scheduled work, subsection (1) only applies if— 
 

(a) the development is not of a kind in relation to which it is necessary to take 
environmental information into account before granting planning permission, or 
(b) it is development in relation to which information contained in a statement specified for 
the purposes of this paragraph constituted at the time of the statement’s deposit or 
publication an environmental statement within the meaning of the EIA regulations. 

 
(3) For the purposes of subsection (2)(a), development is of a kind in relation to which it is 
necessary to take environmental information into account if— 

 
(a) it is of a description mentioned in Schedule 1 to the EIA regulations, or  
(b) it is of a description mentioned in column (1) of the table in Schedule 2 to those 
regulations and likely to have significant effects on the environment by virtue of factors 
such as its nature, size or location, and it is not exempt development within the meaning 
of those regulations. 

 
(4) The following are the statements specified for the purposes of subsection (2)(b)— 
 

(a) the statement deposited in connection with the Crossrail Bill in the Private Bill Office of 
the House of Commons in February 2005 in pursuance of Standing Order 27A of the 
Standing Orders of the House 
of Commons relating to private business (environmental assessment);  
(b) the statements containing additional environmental information published in 
connection with the Crossrail Bill by the Secretary of State, notice of the publication of 
which was published in the London Gazette on 27th May 2005, 18th January, 9th May, 
8th November 2006 and 16th May 2007. 

 
(5) In relation to development excepted by subsection (2) from the planning permission deemed 
by subsection (1) to be granted, the EIA regulations shall have effect with the omission, in the 
definition of “Schedule 2 development” in regulation 2(1), of the words from “where” to the end. 

 
(6) Schedule 7 (which makes provision about planning conditions) has effect in relation to 
development for which planning permission is deemed by subsection (1) to be granted. 
 
(7) Development for which permission is deemed by subsection (1) to be granted shall be 
treated as not being development of a class for which planning permission is granted by the 
Town and Country Planning (General Permitted Development) Order 1995 (S.I. 1995/418) (or 
any order replacing that order). 
 
(8) Planning permission which is deemed by subsection (1) to be granted shall be treated as 
specific planning permission for the purposes of section 264(3)(a) of the Town and Country 
Planning Act 1990 (c. 8) (specific planning permission for the development of statutory 
undertakers’ land relevant to whether the land is operational land). 
 
(9) In this Act, “the EIA regulations” means the Town and Country Planning (Environmental 
Impact Assessment) (England and Wales) Regulations 1999 (S.I. 1999/293) (or any regulations 
replacing those regulations). 
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Section 10 Schedule 7 
 
Planning Conditions  
 
Part 1 
 
QUALIFYING AUTHORITIES 
 
Specification 
 
1 (1) As soon after the day on which this Act is passed as the Secretary of State considers 
reasonably practicable, he shall, by order made by statutory instrument, specify every relevant 
local authority which— 
 

(a) had, on or before the day on which the Bill for this Act was reported from Select 
Committee in the House of Lords, given him undertakings with respect to the handling of 
planning matters arising under this Schedule which he considered satisfactory, and 
(b) has not subsequently been released from its undertakings. 

 
(2) Subject to the following provisions of this paragraph, an authority which is specified under 
sub-paragraph (1)  is a qualifying authority for the purposes of this Schedule. 
 
(3) The Secretary of State may, if he considers it expedient to do so, by order made by statutory 
instrument provide that an authority shall cease to be a qualifying authority for the purposes of 
this Schedule. 
 
(4) If, in relation to a relevant local authority which is not a qualifying authority for the purposes of 
this Schedule, the Secretary of State considers that the way in which the authority carries out its 
functions has been significantly 
affected by a change of circumstances occurring since the relevant day, he may by order made 
by statutory instrument provide that the authority shall be a qualifying authority for the purposes 
of this Schedule. 
 
(5) Before making an order under sub-paragraph (3) or (4), the Secretary of State shall consult— 

 
(a) the nominated undertaker, and 
(b) unless the authority concerned has requested him to make the order, 
that authority. 

 
(6) A statutory instrument containing an order under sub-paragraph (3) or (4) shall be subject to 
annulment in pursuance of a resolution of either House of Parliament. 
 
(7) In sub-paragraph (4), the reference to the relevant day is— 
 

(a) in relation to an authority which has never been a qualifying authority for the purposes 
of this Schedule, to the day mentioned in sub-paragraph (1)(a), and 
(b) in relation to an authority which has been a qualifying authority for the purposes of this 
Schedule, to the day on which it ceased, or last ceased, to be such an authority. 

 

(8) For the purposes of this paragraph, a local authority is a relevant local authority if it has 
functions under Part 2 or 3 in relation to giving of approval or would have such functions were it 
specified under sub-paragraph (1). 
 
Transition 
 
2 (1) An order under paragraph 1 may contain such transitional provision and savings as the 
Secretary of State thinks fit. 
 
(2) Without prejudice to the generality of sub-paragraph (1), provision under that sub-paragraph 
may include provision with respect to the effect, in a case where the nominated undertaker has 
obtained, or requested, approval under this Schedule, of the authority which granted the 
approval, or to which the request has been made, ceasing to be, or becoming, a qualifying 
authority for the purposes of this Schedule. 
 
(3) The Secretary of State may by agreement fetter the exercise of his discretion under sub-
paragraph (1). 
 
 
Part 2 
 
DEVELOPMENT IN THE AREA OF A UNITARY AUTHORITY 
 
Introductory 
 
3 This Part has effect in relation to development in the area of a unitary authority. 
 
Planning regimes 
 
4 (1) The requirement set out in paragraph 5 shall be a condition of the deemed planning 
permission, so far as relating to relevant development in the area of a unitary authority which is 
not a qualifying authority for the purposes of this Schedule. 
 
(2) For the purposes of sub-paragraph (1), development is relevant development to the extent 
that it consists of or includes the erection, construction, alteration or extension of any building. 
 
(3) The requirements set out in paragraphs 6 to 10 shall be conditions of the deemed planning 
permission, so far as relating to development in the area of a unitary authority which is a 
qualifying authority for the purposes of this Schedule. 
 
(4) The requirements set out in paragraph 11 shall be conditions of the deemed planning 
permission, so far as relating to development in the area of any unitary authority. 
 
Conditions: non-qualifying authority 
 
5 (1) Development shall be carried out in accordance with plans and specifications for the time 
being approved by the local planning authority at the request of the nominated undertaker. 
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(2) The local planning authority may, on approving a plan or specification for the purposes of this 
paragraph, specify any respect in which it requires additional details of the development to be 
submitted for approval. 
 
(3) Where the local planning authority exercises the power conferred by subparagraph (2), the 
plans and specifications in accordance with which the development is required under sub-
paragraph (1) to be carried out shall, as regards the specified respect, include a plan or 
specification showing the additional details. 
 
(4) The only ground on which the local planning authority may refuse to approve plans or 
specifications for the purposes of this paragraph is— 

 
(a) that the development to which they relate ought to, and could reasonably, be carried 
out elsewhere on land within the relevant limits, or 
(b) that the design or external appearance of any building to which they relate ought to be 
modified to preserve the local environment or local amenity and is reasonably capable of 
being so modified. 

 
Conditions: qualifying authority 
 
6 (1) To the extent that development consists of any operation or work mentioned in column (1) 
of the table in sub-paragraph (4), it shall be carried out in accordance with plans and 
specifications for the time being approved by the local planning authority at the request of the 
nominated undertaker. 
 
(2) The local planning authority may, on approving a plan or specification for the purposes of this 
paragraph, specify any respect in which it requires there to be submitted for approval additional 
details of the operation or work which gives rise to the need for approval under sub-paragraph 
(1). 
 
(3) Where the local planning authority exercises the power conferred by subparagraph (2), the 
plans and specifications in accordance with which the development is required under sub-
paragraph (1) to be carried out shall, as regards the specified respect, include a plan or 
specification showing the additional details. 
 
(4) The only ground on which the local planning authority may refuse to approve for the 
purposes of this paragraph plans or specifications of any operation or work mentioned in column 
(1) of the following table is a ground specified in relation to it in column (2) of the table. 
 

(1) (2) 
Operation or work Grounds 

1. Construction works 
(a) The erection, construction, alteration or 
extension of any building (except for anything 
within (b) or (c) or item 2 or 4) or road vehicle 
park. 
(b) The construction, alteration or extension of 
any terracing, cuttings, embankments or other 
earth works. 

 
That the design or external appearance of the 
works ought to be modified— 

(a) to preserve the local environment or 
local 
amenity,  
(b) to prevent or reduce prejudicial 
effects on 

(1) (2) 
Operation or work Grounds 

(c) The erection, construction, alteration of 
extension of any fences, walls or other 
barriers (including bunds) for visual or noise 
screening or dust suppression. 
 

road safety or on the free flow of traffic 
in the 
local area, or  
(c) to preserve a site of archaeological 
or 
historic interest or nature conservation 
value,  

and is reasonably capable of being so 
modified. 
 
That the development ought to, and could 
reasonably, be carried out elsewhere within 
the limits of the land on which the works of 
which it forms part may be carried out under 
this Act. 

2. Minor construction works 
The erection, construction, alteration or 
extension of any transformers, 
telecommunications masts or pedestrian 
accesses to railway lines. 

 
That the design or external appearance of the 
works ought to be modified to preserve the 
local environment or local amenity, and is 
reasonably capable of being so modified.  
 
That the development ought to, and could 
reasonably, be carried out on land elsewhere 
within the relevant limits. 

3. Fences and walls 
The erection, construction, alteration or 
extension of any fences or walls (except for 
anything within item 1(c)).  

 
That the development ought to, and could 
reasonably, be carried out on land elsewhere 
within the relevant limits. 

4. Artificial lighting 
The erection, construction or installation of 
lighting equipment. 

 
That the design of the equipment, with respect 
to the 
emission of light, ought to be modified to 
preserve the local environment or local 
amenity, and is reasonably capable of being 
so modified. 
 
That the development ought to, and could 
reasonably, be carried out elsewhere within 
the limits of land on which the works of which 
it forms part may be carried out under this Act. 

5. Waste and spoil disposal 
The disposal of waste or spoil. 

 
That— 

(a) the design or external appearance 
of disposal 
sites on land within the relevant limits, 
(b) the methods by which such sites are 
worked, or 
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(1) (2) 
Operation or work Grounds 

(c) the noise, dust, vibration or 
screening 
arrangements during the operation of 
such 
sites,  

ought to be modified, and are reasonably 
capable of being modified. 
 
That— 

(a) to preserve the local environment or 
local 
amenity, 
(b) to prevent or reduce prejudicial 
effects on 
road safety or on the free flow of traffic 
in the 
local area, or 
(c) to preserve a site of archaeological 
or 
historic interest or nature conservation 
value, 

the development ought to be carried out on 
land elsewhere within the relevant limits, and 
is reasonably capable of being so carried out. 

6. Borrow pits 
The excavation of bulk materials from borrow 
pits. 

 
That— 

(a) the design or external appearance 
of borrow 
pits on land within the relevant limits, 
(b) the methods by which such pits are 
worked, or 
(c) the noise, dust, vibration or 
screening arrangements during the 
operation of such 
pits, 

ought to be modified, and are reasonably 
capable of being modified. 
 
That— 

(a) to preserve the local environment or 
local 
amenity,  
(b) to prevent or reduce prejudicial 
effects on 
road safety or on the free flow of traffic 
in the 
local area, or 

(1) (2) 
Operation or work Grounds 

 
 
(5) In the case of items 1(b) and (c) and 4 in column (1) of the table in subparagraph (4), the 
second of the grounds specified in relation to the item in column (2) of the table does not apply 
in relation to development which forms part of a scheduled work. 
 
(6) In the case of items 5 and 6 in column (1) of the table in sub-paragraph (4), the second of the 
grounds specified in relation to it in column (2) of the table does not apply in relation to 
development which— 

(a) is within the limits of deviation for the scheduled works, or 
(b) consists of the use of land specified in columns (1) and (2) of Part 1 of Schedule 6 for 
a purpose specified in relation to the land in column (3) of that Part. 

 
(7) Any reference in column (1) of the table in sub-paragraph (4) to a description of works does 
not include works of that description of a temporary nature; and for this purpose, a building 
ancillary to a scheduled work is only to be regarded as being of a temporary nature if it is 
intended to remain in place for no longer than two years after the date on which the scheduled 
work is brought into general use. 
 
(8) Sub-paragraph (4) (as it has effect with sub-paragraphs (5) to (7)) shall apply in relation to 
the imposition of conditions on approval as it applies in relation to the refusal of approval. 
 
7 (1) Development shall be carried out in accordance with arrangements approved by the local 
planning authority at the request of the nominated undertaker with respect to the matters 
mentioned in column (1) of the table in sub-paragraph (2). 
 
(2) The only ground on which the local planning authority may refuse to approve for the 
purposes of this paragraph arrangements with respect to a matter mentioned in column (1) of 
the following table is— 
 

(a) that the arrangements relate to development which, for the purposes of regulating the 
matter in question, ought to and can reasonably be considered in conjunction with other 
permitted development which is to be carried out in the authority’s area, or 
(b) the ground specified in relation to the matter in column (2) of the table. 

 
(1) (2) 

Matters Grounds 
1. Road transport 
Routes by which anything is to be transported 
on a highway by large goods vehicle to a 

 
That the arrangements ought to be modified— 

(a) to preserve the local environment, 
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(1) (2) 
Matters Grounds 

working or storage site, a site where it will be 
re-used or a waste disposal site. 

local 
amenity or a site or archaeological or 
historic interest or nature conservation 
value, or 
(b) to prevent or reduce prejudicial 
effects on 
road safety or on the free flow of traffic 
in the 
local area,  

and are reasonably capable of being so 
modified. 

2. Handling of re-useable spoil and top soil 
Handling during removal, storage and re-use 
of any spoil or top soil removed during the 
course of carrying out the development. 

 
That the arrangements ought to be modified to 
ensure that the spoil or top soil remains in 
good condition, and are reasonably capable of 
being so modified. 

3. Storage sites 
Sites on land within the relevant limits at 
which— 

(a) minerals, aggregates or other 
construction 
materials required for the development, 
or 
(b) spoil or top soil,  

are to be stored until used or reused in 
carrying out the development or disposed of 
as waste.  

 
That the arrangements ought to be modified— 

(a) to preserve the local environment, 
local amenity or a site of archaeological 
or historic interest or nature 
conservation value, or 
(b) to prevent or reduce prejudicial 
effects on road safety or on the free 
flow of traffic in the local area, 

and are reasonably capable of being so 
modified.  

4. Construction camps 
Sites on land within the relevant limits which 
are to be used for the residential 
accommodation of persons engaged in 
carrying out the development.  

 
As item 3.   

5. Screening 
Provision where necessary on land within the 
relevant limits of any screening for working 
sites on such land required for the purpose of 
carrying out the development. 

 
As item 3.   

6. Artificial lighting 
The use of artificial lighting on land within the 
relevant limits for the purpose of carrying out 
the development. 

 
That the arrangements ought to be modified to 
preserve the local environment or local 
amenity, and are reasonably capable of being 
so modified. 

7. Suppression of dust 
The suppression of dust caused by 
construction operations carried on on land 
within the relevant limits for the purpose of 
carrying out the development. 

 
As item 6.  

(1) (2) 
Matters Grounds 

8. Mud on highway 
Measures to be taken on land within the 
relevant limits to prevent mud being carried 
onto any public highway as a result of carrying 
out the development. 

 
That the arrangements ought to be modified— 

(a) to preserve the local environment or 
local 
amenity, or 
(b) to prevent or reduce prejudicial 
effects on road safety or on the free 
flow of traffic in the 
local area, 

and are reasonably capable of being so 
modified. 

 
 
(3) No arrangements for the purposes of sub-paragraph (1) shall be required— 

(a) in relation to transportation on a special road or trunk road, or 
(b) in relation to transportation to a site where the number of large goods vehicle 
movements (whether to or from the site) does not on any day exceed 24. 

 
(4) In sub-paragraph (1), the reference to arrangements, in relation to item 6 in column (1) of the 
table in sub-paragraph (2), does not include detailed arrangements. 
 
(5) The local planning authority may only impose conditions on approval for the purposes of this 
paragraph with the agreement of the nominated undertaker. 
 
8 (1) To the extent that development consists of— 

(a) the disposal of waste or spoil, or 
(b) the excavation of bulk materials from borrow pits, 

it shall not be begun unless the local planning authority has, at the request of the nominated 
undertaker, approved a scheme for the restoration of the land on which the development is to be 
carried out. 
 
(2) The only ground on which the local planning authority may refuse to approve, or impose 
conditions on the approval of, a scheme for the purposes of this paragraph is that the scheme 
ought to be modified, and is reasonably capable of being modified. 
 
(3) The nominated undertaker shall carry out a scheme approved for the purposes of this 
paragraph once it has completed its use of the land to which the scheme relates for the purpose 
of carrying out development of a kind to which sub-paragraph (1) applies. 
 
(4) In sub-paragraph (1), the reference to restoration includes a reference to restoration in the 
longer term; and, accordingly, a scheme for the restoration of land may include provision about 
aftercare. 
 
9 (1) No work to which this paragraph applies shall be brought into use without the approval of 
the local planning authority. 
 
(2) The works to which this paragraph applies are— 
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(a) any scheduled work, except for— 

(i) a station, or 
(ii) so much of any work constructed in a tunnel as is at least 9 metres below the 
surface of the land in which it is constructed, and 

(b) any depot constructed, in exercise of the powers conferred by this Act, for use for or in 
connection with the maintenance or railway vehicles or track, whether or not constructed 
for use also for other purposes. 

 
(3) The local planning authority shall, at the request of the nominated undertaker, grant approval 
for the purposes of sub-paragraph (1) if— 
 

(a) it considers that there are no reasonably practicable measures which need to be taken 
for the purpose of mitigating the effect of the work or its operation on the local 
environment or local amenity, or 
(b) it has approved, at the request of the nominated undertaker, a scheme consisting of 
provision with respect to the taking of measures for that purpose. 

 
(4) The local planning authority shall not refuse to approve, nor impose conditions on the 
approval of, a scheme submitted for the purposes of subparagraph (3)(b) unless it is satisfied 
that it is expedient to do so on the ground that the scheme ought to be modified— 
 

(a) to preserve the local environment or local amenity, 
(b) to preserve a site of archaeological or historic interest, or 
(c) in the interests of nature conservation,  
and that the scheme is reasonably capable of being so modified. 

 
10 Where the local planning authority approves a scheme for the purposes of paragraph 9(3)(b), 
the nominated undertaker shall be required— 

(a) to carry out the scheme, and 
(b) to comply with any condition subject to which the scheme is approved. 

 
 
Conditions: general 
 
11 (1) Where development consists of or includes the carrying out on any site of operations 
ancillary to the construction of any of the scheduled works, those operations shall be 
discontinued as soon as reasonably practicable after the completion of the relevant scheduled 
work or works. 
 
(2) The nominated undertaker shall, following discontinuation of the use of any site for carrying 
out operations ancillary to the construction of any of the scheduled works, restore the site in 
accordance with a scheme agreed with the local planning authority. 
 
(3) If, in relation to a site used for carrying out operations ancillary to the construction of any of 
the scheduled works, no scheme has been agreed for the purposes of sub-paragraph (2) within 
6 months of the completion of the relevant scheduled work or works, the scheme shall be such 
as the appropriate Ministers may determine after consultation with the nominated undertaker 
and the local planning authority. 

 
(4) Where, independently of any consultation under sub-paragraph (3), the appropriate Ministers 
ask the local planning authority for assistance in connection with the carrying out by them of their 
function under subparagraph 

(3), they may require the nominated undertaker to reimburse to the planning authority any 
expenses which it reasonably incurs in meeting the request. 
 
(5) Sub-paragraph (2) shall not apply to a site to the extent that it consists of land to which a 
scheme under paragraph 8 applies. 
 
(6) Sub-paragraph (2) shall not apply where the site is one in relation to which the nominated 
undertaker is subject to an obligation under paragraph 2(1) of Schedule 5. 
 
(7) In this paragraph, references to the relevant scheduled work or works, in relation to any site, 
are to the scheduled work or works to which the operations carried out on that site were 
ancillary. 
 
 
Part 4 
 
SUPPLEMENTARY 
 
Programming of requests for planning approvals 
 
25 A planning authority shall not be required to entertain a request for approval under Part 2 or 3 
unless— 
 

(a) the nominated undertaker has deposited with the authority a document setting out its 
proposed programme with respect to the making of requests under that Part to the 
authority, and  
(b) the request is accompanied by a document explaining how the matters to which the 
request relates fit into the overall scheme of the works authorised by this Act. 

 
Consultation 
 
26 (1) Where a planning authority considers that a request for approval under Part 2 or 3 relates 
to matters which may affect— 

 
(a) nature conservation, 
(b) the conservation of the natural beauty or amenity of the countryside, or 
(c) a site or archaeological or historic interest,  
it shall within 5 days of receiving the request, invite the appropriate body or bodies to 
make representations. 

 
(2) Where under sub-paragraph (1) a planning authority has invited a body to make 
representations about a request for approval under Part 2 or 3, it shall not make any decision 
about the request until— 
 

(a) it has received representations from the body about the request, 
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(b) it has been informed by the body that it does not wish to make any representations, or 
(c) 21 days have elapsed since the date of the invitation. 

 
(3) An invitation under sub-paragraph (1) shall specify the time limit for making representations. 
 
(4) For the purposes of this paragraph, the following are the appropriate bodies in relation to the 
following matters— 
 
 

Matter Body 
Nature conservation.  Natural England.   
Conservation of the natural beauty or amenity 
of the countryside. 

Natural England. 

Sites of archaeological or historic interest. The Historic Buildings and Monuments 
Commission for England. 

 
27 (1) Where a planning authority considers that a request for approval under Part 2 or 3 relates 
to matters which may affect— 
 

(a) the conservation of the natural beauty or amenity of inland or coastal waters or land 
associated with such waters, 
(b) the conservation of flora or fauna which are dependent on an aquatic environment, or 
(c) the use of such waters or land for recreational purposes,  
it shall within 5 days of receiving the request, invite the Environment Agency to make 
representations. 

 
(2) Where under sub-paragraph (1) above a planning authority has invited the Environment 
Agency to make representations about a request for approval under Part 2 or 3, it shall not make 
any decision about the request until— 
 

(a) it has received representations from the Agency about the request, 
(b) it has been informed by the Agency that it does not wish to make any representations 
about the request, or 
(c) 21 days have elapsed since the date of the invitation. 

 
(3) An invitation under sub-paragraph (1) shall specify the time limit for making representations. 
 
Intervention by the Secretary of State 
 
28 (1) The appropriate Ministers may by directions require a planning authority to refer any 
request for approval under Part 2 or 3 to them. 
 
(2) In determining a request referred to them under this paragraph, the appropriate Ministers 
shall have the same powers as the authority making the reference. 
 
(3) The determination by the appropriate Ministers of a request referred to them under this 
paragraph shall be final. 
 
(4) Directions under this paragraph may— 

 
(a) be given in relation to a specified request or requests of a specified description, and 
(b) cancel or vary previous directions under this paragraph. 

 
29 (1) The appropriate Ministers may by directions restrict a planning authority’s powers in 
relation to the grant of approval under Part 2 or 3. 
 
(2) Directions under this paragraph may— 
 

(a) be given in relation to a specified approval or approvals of a specified description, 
(b) be expressed to have effect without limit of time or during a specified period, and 
(c) cancel or vary previous directions under this paragraph. 

 
Appeals 
 
30 (1) Where the nominated undertaker is aggrieved by a decision of a planning authority on a 
request for approval under Part 2 or 3 (including a decision under sub-paragraph (2) of 
paragraph 5, 6, 14, 15 or 21), it may appeal to the appropriate Ministers by giving notice of the 
appeal in the prescribed form 
to them and to the authority whose decision is appealed against within 42 days of notification of 
the decision. 
 
(2) On an appeal under this paragraph, the appropriate Ministers may allow or dismiss the 
appeal or vary the decision of the authority whose decision is appealed against, but may only 
make a determination involving the refusal of, or imposition of conditions on, approval on 
grounds open to that authority. 
 
(3) Where, following receipt by a planning authority of a request by the nominated undertaker for 
relevant approval, the authority does not notify the undertaker within the appropriate period— 
 

(a) of its decision on the request, or  
(b) that the request has been referred to the appropriate Ministers in accordance with 
directions under paragraph 28, 
this paragraph shall apply as if the authority had refused the request and 
notified the undertaker of its decision on the last day of the appropriate 
period. 

 
(4) For the purposes of sub-paragraph (3), the appropriate period is the period of 8 weeks 
beginning with the date on which the request was received by the planning authority or such 
extended period as may be agreed upon in writing between the authority and the nominated 
undertaker. 
 
(5) The appropriate Ministers may by regulations make provision for the extension of the 
appropriate period for the purposes of sub-paragraph (3) in connection with the payment of fees 
by means of cheque. 
 
(6) An agreement under sub-paragraph (4) may be made after, as well as before, the end of the 
appropriate period. 
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(7) No agreement may be made under sub-paragraph (4) to extend a period after it has ended if 
the nominated undertaker has given notice of appeal against the refusal which is deemed under 
sub-paragraph (3) to have occurred because of the ending of the period. 
 
(8) Where an agreement under sub-paragraph (4) to extend a period is made after the period 
has ended, sub-paragraph (3) shall be treated as not having applied when the period ended. 
 
(9) In this paragraph, “prescribed” means prescribed by regulations made by the appropriate 
Ministers. 
 
31 No appeal under section 78 of the Town and Country Planning Act 1990 (c. 8) (right to appeal 
against planning decisions and failure to take such decisions) may be made against a decision, 
or failure to notify a decision, in relation to which a right of appeal arises under paragraph 30.  
 
32 (1) Unless the appropriate Ministers direct otherwise, their functions in relation to the 
determination of an appeal under paragraph 30 shall, instead of being carried out by them, be 
carried out by a person appointed by them for the purpose. 
 
(2) The appropriate Ministers may by a further direction revoke a direction under sub-paragraph 
(1) at any time before the determination of the appeal. 
 
(3) A direction under sub-paragraph (1) or (2) shall be served on the nominated undertaker and 
the planning authority whose decision is appealed against. 
 
(4) At any time before the determination of an appeal by a person appointed for the purpose 
under this paragraph, the appropriate Ministers may revoke his appointment and appoint another 
person to determine the appeal instead. 
 
(5) Where the function of determining an appeal under paragraph 30 is transferred from one 
person to another, the person to whom the function is transferred shall consider the matter 
afresh, but the fact that the function is transferred shall not entitle any person to make fresh 
representations or to modify or withdraw any representations already made. 
 
(6) If the appropriate Ministers determine an appeal which another person was previously 
appointed to determine, they may, in determining it, take into account any report made to them 
by that person. 
 
33 The decision of the person appointed under paragraph 32, or, as the case may be, of the 
appropriate Ministers, on an appeal under paragraph 30 shall be final. 
 
34 (1) An appeal under paragraph 30 shall be dealt with on the basis of written representations, 
unless the person deciding the appeal directs otherwise. 
 
(2) Subject to that, the appropriate Ministers may by regulations make such provision as they 
think fit about procedure in relation to appeals under paragraph 30. 
 
(3) Regulations under sub-paragraph (2) may, in particular— 
 

(a) make provision for a time limit within which any person entitled to make 
representations must submit them in writing and any supporting documents, 
(b) empower the person deciding an appeal to proceed to a decision taking into account 
only such written representations and supporting documents as were submitted within the 
time limit, and 
(c) empower the person deciding an appeal, after giving written notice of his intention to 
do so to the nominated undertaker and the planning authority whose decision is appealed 
against, to proceed to a decision notwithstanding that no written representations were 
made within the time limit, if it appears to him that he has sufficient material before him to 
enable him to reach a decision on the merits of the case. 

 
(4) Regulations under sub-paragraph (2) may, in relation to such a time limit as is mentioned in 
sub-paragraph  
(3)(a)— 

 
(a) prescribe the time limit in regulations, or 
(b) enable the appropriate Ministers to give directions setting the time limit in a particular 
case or class of case. 

 
35 (1) Regulations under paragraph 30 or 34 may make different provision for different cases. 
 
(2) The power to make regulations under paragraph 30 or 34 shall be exercisable by statutory 
instrument which shall be subject to annulment in pursuance of a resolution of either House of 
Parliament. 
 
Modification of Schedule 
 
36 (1) The Secretary of State may by order amend this Schedule as he thinks fit in consequence 
of provision made by an order under section 149 of the Local Government, Planning and Land 
Act 1980 (c. 65) (power to substitute an urban development corporation as the local planning 
authority) as applied by section 5 of the London Olympic and Paralympic Games Act 2006 (c. 
12) (application in relation to the Olympic Delivery Authority). 
 
(2) The power to make an order under this paragraph shall be exercisable by statutory 
instrument which shall be subject to annulment in pursuance of a resolution of either House of 
Parliament. 
 
Interpretation 
 
37 (1) In this Schedule— 

“building” includes any structure other than— 
(a) anything in the nature of plant or machinery, 
(b) any gate, fence, wall or other means of enclosure, or 
(c) any tunnel, earthwork or railway track bed, 
but does not include anything temporary or, except where forming part of a station 
and intended for use by members of the public without a ticket or other permission 
to travel, anything underground; 
“deemed planning permission” means the permission deemed by section 10(1) to 

be granted; 
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“large goods vehicle” has the same meaning as in Part 4 of the Road Traffic Act 
1988 (c. 52); 

“permitted development” means development to which the deemed planning 
permission relates; 

“railway vehicle” and “track” have the same meanings as in Part 1 of the Railways 
Act 1993 (c. 43); 
“special road” and “trunk road” have the same meanings as in the Highways Act 

1980 (c. 66). 
 
(2) In this Schedule, references to the appropriate Ministers are to the Secretary of State for 
Communities and Local Government and the Secretary of State for Transport and, in relation to 
the carrying out of any function, are to those Ministers acting jointly. 
 
(3) For the purposes of this Schedule, spoil or top soil is surplus if it is not used for the purposes 
of any of the works authorised by this Act. 
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Attachment 2: Information specific to the London Borough of Camden 
  

A.2.1  Register of Undertakings and Assurances for LU works given to the City of Westminster and London Borough of Camden 
 

Section B: Assurances etc that have been given to a specific third party or petitioner, but which have general application 

No. Type To Whom (Petition 
No. (where 
relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

656 Undertaking Westminster City 
Council (AP2:11) 

12/06/2008 Changes to Schedule 7 planning fees Undertaking signed on behalf of the Secretary of State 

 
 

Section C:  Assurances etc given to a specific third party or petitioner 

No
. 

Type To Whom (Petition 
No. (where 
relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

154 Assurance London Borough 
of Camden (319) 

January 2006 Vehicular parking Petition Response Document - Page 43 - Paragraph 1 - Second Sentence 

155 Assurance London Borough 
of Camden (319) 

01/01/2006 Tottenham Court Road Station - 
cumulative environmental impacts 

Petition Response Document - Page 50 - Paragraph 2 

543 Undertaking London Borough 
of Camden (47) 

08/01/2008 Heritage Undertaking Undertaking signed on behalf of the Secretary of State (D0527.5) 

324 Assurance Westminster City 
Council (321) 

January 2006 Tottenham Court Road - cumulative 
environmental impacts 

Petition Response Document - Tottenham Court Road-Hyde Park - Page 84 - Paragraph 3 - 
Second Sentence 

326 Assurance Westminster City 
Council (321) 

January 2006 Oxford Street - traffic liaison group Petition Response Document - Tottenham Court Road-Hyde Park - Page 71 - Paragraph 3 - 
Second Sentence 

327 Assurance Westminster City 
Council (321) 

January 2006 Reroute of No. 8 bus - traffic liaison 
group  

Petition Response Document - Tottenham Court Road-Hyde Park - Page 72 - Paragraph 5 - 
Second Sentence 

590 Assurance Westminster City 
Council (56) 

01/05/2008 Tottenham Court Road - pedestrian 
management 

Letter from CLRL to Westminster City Council (Deaville-King) - Page 4 - Paragraph 6 

591 Assurance Westminster City 
Council (56) 

01/05/2008 Soho Square Gardens Letter from CLRL to Westminster City Council (Deaville-King) - Page 5 - Paragraph 1 

593 Assurance Westminster City 
Council (56) 

08/05/2008 Westminster planning briefs Letter from CLRL to Westminster City Council (Deaville-King) - Page 1 - Paragraph 3 

612 Assurance Westminster City 
Council (56) 

16/02/2007 Template for s61 applications Letter from CLRL to Westminster City Council (Smith-King) - Page 2 - First Paragraph 

667 Undertaking London Borough 
of Camden 

16/06/2008 Exceptional Costs Undertaking signed on behalf of the Secretary of State 

675 Undertaking Westminster City 
Council 

01/07/2008 Exceptional Costs Undertaking signed on behalf of the Secretary of State 
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A.2.2 Register of Undertakings and Assurances given for LU works within the City of Westminster and the London Borough of Camden 
 
 
Section A: general or generic assurances that have been given in the various Crossrail Information Papers that have general application 
 
No. Type To Whom (Petition 

No. (where 
relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

1 Assurance General 20/11/2007 Business relocation Information Paper C1 - Information for Property Owners - Version 2 - Paragraph 2.6 - Second and 
Third Sentences 

2 Assurance General 20/11/2007 Establishment of an agency service to 
assist in business relocation 

Information Paper C1 - Information for Property Owners - Version 2 - Paragraph 2.3 - First and 
Second Sentences 

3 Assurance General 20/11/2007 Consultation with owners and occupiers 
of property expected to be compulsorily 
acquired 

Information Paper C1 - Information for Property Owners - Version 2 - Paragraphs 1.1 and 1.2 

4 Assurance General 20/11/2007 Dissemination of information Information Paper C1 - Information for Property Owners - Version 2 - Paragraph 1.3 

5 Assurance General 20/11/2007 Establishment of a small claims scheme Information Paper C4 - Small Claims Scheme - Version 2 - Paragraph 1.1 

6 Assurance General 20/11/2007 Small claims scheme administrator Information Paper C4 - Small Claims Scheme - Version 2 - Paragraph 2.1 

7 Assurance General 20/11/2007 Procedure upon acceptance of an 
application for hardship 

Information Paper C8 - Purchase of Property in Cases of Hardship - Version 3 - Paragraph 6 

8 Assurance General 20/11/2007 Hardship panel - lay member Information Paper C8 - Purchase of Property in Cases of Hardship - Version 3 - Paragraph 5.2 

9 Assurance General 20/11/2007 Acquisition of land Information Paper C9 - Land Acquisition Policy - Version 2 - Paragraph 1.1- First Sentence and 
Paragraph 1.2 - Last Sentence 

10 Assurance General 20/11/2007 Application of land disposal policy Information Paper C10 - Land Disposal Policy - Version 3 - Paragraphs 3.4-3.7 

11 Assurance General 20/11/2007 Land disposal policy Information Paper C10 - Land Disposal Policy - Version 3 - Paragraph 4.1 

12 Assurance General 20/11/2007 Land disposal policy Information Paper C10 - Land Disposal Policy - Version 3 - Paragraph 6.3 - Second and Third 
Sentences 

13 Assurance General 20/11/2007 Land disposal policy Information Paper C10 - Land Disposal Policy - Version 3 - Appendix 1 - Paragraphs 1-6 

14 Assurance General 20/11/2007 Compliance with the Envirommental 
Minimum Requirements 

Information Paper D2 - Control of Environmental Impacts - Version 3 - Paragraph 4.2 - Second 
Sentence 

15 Assurance General 20/11/2007 Noise insulation and temporary 
rehousing 

Information Paper D9 - Noise and Vibration Mitigation Scheme - Version 3 - Paragraph 1.2 - Third 
and Fourth Sentences 

16 Assurance General 20/11/2007 Temporary rehousing Information Paper D9 - Noise and Vibration Mitigation Scheme - Version 3 - Paragraph 6.4 
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Section A: general or generic assurances that have been given in the various Crossrail Information Papers that have general application 
 
No. Type To Whom (Petition 

No. (where 
relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

17 Assurance General 20/11/2007 Special cases under noise and vibration 
mitigation scheme 

Information Paper D9 - Noise and Vibration Mitigation Scheme - Version 3 - Paragraph 2.4 - Third 
Bullet Point 

22 Assurance General 20/02/2008 Settlement Information Paper D12 - Ground Settlement - Version 5  

23 Assurance General 20/02/2008 Settlement Deed and qualifying criteria Information Paper D12 - Ground Settlement - Version 5 - Appendix A and B 

25 Assurance General 20/11/2007 Access to remaining open space Information Paper D13 - Restitution of Open Space - Version 3 - Paragraph 2.3 - Second Sentence 

26 Assurance General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 2.3 - First Bullet 

27 Assurance General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 2.3 - Sixth Bullet 

28 Assurance General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 2.3 - Ninth Bullet 

29 Assurance General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 3.1 - Last Sentence 

30 Assurance General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 4.5 

461 Assurance General 23/04/2008 Noise from fixed installations Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 2.5 

462 Assurance General 23/04/2008 Noise from fixed installations Information Paper D25 - Noise From Fixed Installations - Version 2 - Paragraph 2.6 

463 Assurance General 23/04/2008 Noise from fixed installations Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 3.1 

464 Assurance General 23/04/2008 Noise from fixed installations Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 3.2 

465 Assurance General 23/04/2008 Noise from fixed installations - noise 
from public address systems and 
audible warning systems 

Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 4.1 

517 Assurance General 23/04/2008 Noise from fixed installations - noise 
from public address systems and 
audible warning systems 

Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 2.7 

518 Assurance General 23/04/2008 Noise from fixed installations - noise 
from public address systems and 
audible warning systems 

Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 2.9 
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Section B: Assurances etc that have been given to a specific third party or petitioner, but which have general application 

No. Type To Whom (Petition 
No. (where 
relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

36 Assurance Ballymore 
Properties Ltd (97) 

May 2006 Redevelopment potential Petition Response Document - Page 8 - Paragraph 2 

656 Undertaking Westminster City 
Council (AP2:11) 

12/06/2008 Changes to Schedule 7 planning fees Undertaking signed on behalf of the Secretary of State 

37 Assurance Corporation of 
London (26) 

14/02/2006 Streetscape Letter from CLRL to the Corporation of London (Mantey-Weiss) - Page 2 - Sixth Paragraph 

38 Assurance London Borough 
of Greenwich (36) 

April 2006 Dewatering Petition Response Document - Page 28 - Paragraph 3 

40 Assurance London Borough 
of Newham (144)  

27/04/2006 Local labour/equal opportunities Letter from CLRL to agent acting for the London Borough of Newham (Baggs-Lewis)  

188 Undertaking London Borough 
of Tower Hamlets 
(218) 

11/10/2006 Settlement Letter from Winckworth Sherwood to agent acting for the London Borough of Tower Hamlets 
(Wakeham-Brown) - Page 3 - Paragraph 1 

520 Assurance London Borough 
of Tower Hamlets 
(218) 

05/11/2007 Interchange opportunities Email and attachment from DfT to London Borough of Tower Hamlets (Poole-Bennett) - Page 2 - 
Entry 179 

521 Assurance London Borough 
of Tower Hamlets 
(218) 

05/11/2007 Repairs to highways Email and attachment from DfT to London Borough of Tower Hamlets (Poole-Bennett) - Page 2 - 
Entry 198 

575 Assurance London Borough 
of Tower Hamlets 
(86) 

10/01/2008 Consultation on Regulations to set fees 
for Schedule 7 applications 

Letter from CLRL to the London Borough of Tower Hamlets (Bennett-Whalley) - Page 13 - 
Paragraph 6 

230 Undertaking Parliament 17/01/2006 Enforcement of Environmental 
Minimum Requirements 

House of Commons Select Committee - Transcript - Day 1 - Paragraph 112 

41 Assurance Peabody Trust (7) January 2006 Temporary rehousing - notice Petition Response Document - Page 7 - Paragraph 4 - Last Sentence 

314 Assurance Regent Street 
Association Ltd 
(292) 

19/04/2006 Community relations - Business 
Improvement District 

Email from CLRL (Smith) to the Regent Street Association - Paragraph 3 - Last Three Sentences 

671 Undertaking Parliament 14/07/2008 
 

Publication of financial information Lords Hansard Column WS51 - 14th July 2008 
 

 
 

Section C:  Assurances etc given to a specific third party or petitioner 

No. Type To Whom 
(Petition No. 
(where relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

48 Assurance Asticus (Soho 
Nominee 1) Ltd 

January 2006 Vehicular access to Falconberg Mews, 
location of hoarding 

Petition Response Document - Page 15 - Paragraph 1 - Second and Sixth Sentences 
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Section C:  Assurances etc given to a specific third party or petitioner 

No. Type To Whom 
(Petition No. 
(where relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

and Asticus 
(Soho Nominee 
2) Ltd (207) 

638 Undertaking British Board of 
Film 
Classification 
(46) 

13/05/2008 Construction impact Undertaking signed on behalf of the Secretary of State 

66 Undertaking British 
Telecommunicati
ons plc (108) 

18/07/2006 Sewer diversion, consultation, 
restoration 

Undertaking signed on behalf of the Secretary of State 

75 Assurance Coal Pension 
Properties Ltd 
(15) 

March 2006 Condition surveys Petition Response Document - Page 6 - Paragraph 1 - Last Three Sentences 

76 Assurance Confederation of 
British Industry 
(67) 

January 2006 Maintenance access Petition Response Document - Page 6 - Paragraph 1 

637 Undertaking Consolidated 
Developments 
Limited (77) 

03/04/2008 Construction impact and acquisition of 
land 

Undertaking signed on behalf of the Secretary of State 

355 Undertaking Derwent Valley 
Central Ltd (51) 

22/02/2007 Acquisition of land Undertaking signed on behalf of the Secretary of State 

474 Undertaking Derwent Valley 
Central Ltd (51) 

19/01/2007 Collaboration agreement Undertaking signed on behalf of the Secretary of State 

504 Undertaking EDF Energy 
Networks Ltd 
and EDF Energy 
Networks (LPN) 
plc (80) 

22/04/2008 Construction impact Undertaking signed on behalf of the Secretary of State 

567 Assurance EDF Energy 
Networks Ltd 
(80) 

22/04/2008 Recoverable costs Letter from Winckworth Sherwood to agent action for EDF Energy Networks Ltd (Irving-Cameron) - 
Second Paragraph 

568 Assurance EDF Energy 
Networks Ltd 
(80) 

22/04/2008 Discretion of Secretary of State in any 
dispute 

Letter from Winckworth Sherwood to agent action for EDF Energy Networks Ltd (Irving-Cameron) - 
Third Paragraph 

569 Assurance EDF Energy 
Networks Ltd 
(80) 

22/04/2008 Definition of "apparatus" Letter from Winckworth Sherwood to agent action for EDF Energy Networks Ltd (Irving-Cameron) - 
Fourth Paragraph 

645 Undertaking EDF Energy 
Networks Ltd 
and EDF Energy 
Networks (LPN) 
plc (80) 

29/05/2008 Construction impact - EDF energy 
tunnel 

Undertaking signed on behalf of the Secretary of State 
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Section C:  Assurances etc given to a specific third party or petitioner 

No. Type To Whom 
(Petition No. 
(where relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

111 Assurance EMI Music 
Publishing Ltd 
(89) 

09/03/2006 Noise and vibration Letter from Winckworth Sherwood (Anderson) to agent acting for EMI Music Publishing - Page 1 - 
Paragraph 4 - Third and Fourth Sentences 

491 Undertaking EMI Music 
Publishing Ltd 
(30) 

31/03/2008 Acquisition of land Undertaking signed on behalf of the Secretary of State 

366 Assurance First Out Café 
(AP3:29) 

12/12/2006 Access - 52 St Giles High Street Letter from CLRL to First Out Café (Smith-Tejada) - Paragraph 2 

313 Undertaking French 
Huguenot 
Church of 
London 
Charitable Trust 
and the French 
Protestant 
Church of 
London (187) 

18/07/2006 Settlement, noise and dust Undertaking signed on behalf of the Secretary of State 

122 Assurance GMS Estates Ltd 
(212) 

Letter 
undated 

Over Site Development - Tottenham 
Court Road 

Letter from CLRL to agent acting for GMS Estates Ltd (Mantey-Walker) - Page 2 - Paragraph 1 - 
Second Sentence 

154 Assurance London Borough 
of Camden (319) 

January 2006 Vehicular parking Petition Response Document - Page 43 - Paragraph 1 - Second Sentence 

155 Assurance London Borough 
of Camden (319) 

01/01/2006 Tottenham Court Road Station - 
cumulative environmental impacts 

Petition Response Document - Page 50 - Paragraph 2 

543 Undertaking London Borough 
of Camden (47) 

08/01/2008 Heritage Undertaking Undertaking signed on behalf of the Secretary of State (D0527.5) 

408 Undertaking London 
Underground 
Limited 

26/01/2007 Acquisition of land - Tottenham Court 
Road  

Undertaking signed on behalf of the Secretary of State 

205 Undertaking London Fire and 
Emergency 
Planning 
Authority 

13/09/2005 Consultation Undertaking signed on behalf of the Secretary of State 

577 Undertaking National Council 
of the Cyclists' 
Touring Club 
(CTC) (93) 

28/02/2008 Construction traffic and cycles House of Lords Select Committee - Transcript - Day 25 - Paragraphs 1625-1630  

277 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 

10/06/2005  
14/09/2006 

Paragraph 11(5) of Part 2 to Schedule 
17 

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 
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Section C:  Assurances etc given to a specific third party or petitioner 

No. Type To Whom 
(Petition No. 
(where relevant)) 

Date Given Subject Documentary/Parliamentary Reference 

(185) 

278 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

10/06/2005 Paragraph 6 of Part 2 to Schedule 17 Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 

279 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

10/06/2005 Paragraph 10 of Part 2 to Schedule 17 Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 

280 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

14/09/2006 Paragraph 3(4) of Part 2 to Schedule 17 Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 

281 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

14/09/2006 Paragraph 4(2) of Part 2 to Schedule 17 Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 

282 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

14/09/2006 Paragraph 7(3) of Part 2 to Schedule 17 Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 

283 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

14/09/2006 Paragraph 11 of Part 2 to Schedule 17 Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 

284 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

14/09/2006 Electro-magnetic interference Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 

285 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

14/09/2006 Settlement Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 
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286 Assurance National Grid 
Gas (77) & 
Southern Gas 
Network Ltd 
(185) 

14/09/2006 Paragraph 5(2) of Part 2 of Schedule 17 Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown) 

319 Assurance National Grid 
Gas (77) 

04/10/2006 Vibration standards Email from CLRL to agent acting for Transco (Limna-Guinn) 

320 Assurance National Grid 
Gas (77) 

22/11/2006 Grouting of pipelines Email from CLRL to agent acting for Transco (Limna-Guinn) 

414 Assurance National Joint 
Utilities Group 
Ltd (142) and 
UK Competitive 
Telecommunicati
ons Association 
Ltd (64) 

16/01/2007 Consultation, acquisition of land/rights Letter from Winckworth Sherwood to agent acting for National Joint Utilities Group Ltd and UK 
Competitive Telecommunications Association Ltd - Paragraphs 3-5 

232 Undertaking Parliament 15/02/2006 Over Site Development  House of Commons Select Committee - Transcript - Day 12 - Paragraph 3411 

433 Undertaking Parliament 10/07/2007 Compliance with Environmental 
Minimum Requirements - statutory 
undertakers 

House of Commons Select Committee - Transcript - Day 82 - Paragraph 21686 

244 Assurance Really Useful 
Theatres Limited 
(73) 

24/02/2006 Settlement - mitigation in risk category 3 
case 

Letter from CLRL to agent acting for RUT Ltd (Smith-Reilly) - Paragraph 4 - Third and Fourth 
Sentences 

524 Assurance Really Useful 
Theatres Ltd 
(73) 

06/03/2006 Settlement Deed Letter from Winckworth Sherwood to agent acting for RUT Ltd (Anderson-Reilly) - Paragraphs 1.1, 
1.2 and 2 

446 Undertaking Scottish Widows 
Unit Funds 
Limited (AP3:19) 

04/07/2007 Settlement deed Letter from Winckworth Sherwood to agent acting for Scottish Widows Unit Funds Limited - 
Paragraph 1 

450 Undertaking St Giles Court 
General 
Partner/Legal 
and General 
Investment 
Management 
(Holdings) Ltd 
(112) 

19/03/2007 Acquisition of land, construction impact Undertaking signed on behalf of the Secretary of State 

307 Assurance Targetfollow  
(Centre Point) 
Ltd (317) 

June 2006 Centre Point and Plaza – access Petition Response Document - Page 6 - Paragraph 3 
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452 Undertaking Targetfollow 
(Centre Point) 
Limited 
(317)/London 
Underground 
Limited 

14/03/2007 Construction impact Undertaking signed on behalf of the Secretary of State 

488 Undertaking Thames Water 
Utilities Ltd 
(163/AP3:46/AP
4:8) 

14/02/2008 Construction impact Undertaking signed on behalf of the Secretary of State 

493 Assurance Thames Water 
Utilities Ltd 
(163/AP3:46/AP
4:8) 

13/02/2008 Sharing of costs of street works Letter from Winckworth Sherwood to agent acting for Thames Water Utilities Ltd - Paragraph 2 

581 Assurance Thames Water 
Utilities Ltd 
(163/AP3:46/AP
4:8) 

13/02/2008 Recoverable costs Letter from Winckworth Sherwood to agent acting for Thames Water Utilities Ltd - Paragraph 3 

582 Assurance Thames Water 
Utilities Ltd 
(163/AP3:46/AP
4:8) 

13/02/2008 Recoverable costs Letter from Winckworth Sherwood to agent acting for Thames Water Utilities Ltd - Paragraph 4 

583 Assurance Thames Water 
Utilities Ltd 
(163/AP3:46/AP
4:8) 

13/02/2008 Discretion of Secretary of State in any 
dispute 

Letter from Winckworth Sherwood to agent acting for Thames Water Utilities Ltd - Paragraph 5 

321 Assurance Transport for 
London 

02/09/2005 Exercise of Bill powers (clauses 37 & 
39) 

Letter from DfT to TfL (Ferguson-Walder) 

324 Assurance Westminster City 
Council (321) 

January 2006 Tottenham Court Road - cumulative 
environmental impacts 

Petition Response Document - Tottenham Court Road-Hyde Park - Page 84 - Paragraph 3 - 
Second Sentence 

326 Assurance Westminster City 
Council (321) 

January 2006 Oxford Street - traffic liaison group Petition Response Document - Tottenham Court Road-Hyde Park - Page 71 - Paragraph 3 - 
Second Sentence 

327 Assurance Westminster City 
Council (321) 

January 2006 Reroute of No. 8 bus - traffic liaison 
group  

Petition Response Document - Tottenham Court Road-Hyde Park - Page 72 - Paragraph 5 - 
Second Sentence 

590 Assurance Westminster City 
Council (56) 

01/05/2008 Tottenham Court Road - pedestrian 
management 

Letter from CLRL to Westminster City Council (Deaville-King) - Page 4 - Paragraph 6 

591 Assurance Westminster City 
Council (56) 

01/05/2008 Soho Square Gardens Letter from CLRL to Westminster City Council (Deaville-King) - Page 5 - Paragraph 1 
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593 Assurance Westminster City 
Council (56) 

08/05/2008 Westminster planning briefs Letter from CLRL to Westminster City Council (Deaville-King) - Page 1 - Paragraph 3 

612 Assurance Westminster City 
Council (56) 

16/02/2007 Template for s61 applications Letter from CLRL to Westminster City Council (Smith-King) - Page 2 - First Paragraph 

471 Undertaking William & Denise 
Whelan and 
Gerald & 
Margaret Conlan 

19/02/2007 21 Soho Square - construction impact Undertaking signed on behalf of the Secretary of State 

667 Undertaking London Borough 
of Camden 

16/06/2008 Exceptional Costs Undertaking signed on behalf of the Secretary of State 

675 Undertaking Westminster City 
Council 

01/07/2008 Exceptional Costs Undertaking signed on behalf of the Secretary of State 

662 Undertaking Coal Pension 
Properties Ltd 

21/07/2008 Access, Settlement, Noise Undertaking signed on behalf of the Secretary of State 

663 Undertaking Confederation of 
British Industry 

18/06/2008 Access, Noise and Vibration Undertaking signed on behalf of the Secretary of State 

698 Undertaking Everest 
Properties Ltd 

Agreement 
not yet 
completed 

  Undertaking to be signed on behalf of the Secretary of State 

715 Undertaking Saint Barnabas - 
Soho 

Agreement 
not yet 
completed 

  Undertaking to be signed on behalf of the Secretary of State 
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Attachment 3  Plans of the Works in the London Borough of Camden 
 

 

Plan 1  Tottenham Court Road Station Upgrade Works - Location 

Plan 2  Tottenham Court Road Station Upgrade Works – Proposals 

Plan 3  Tottenham Court Road Station Upgrade Works – Main Site Plan 

 

 






