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PREFACE

Purpose of the Context Report

This Context Report provides an overview of the London Underground works under the
Crossrail Act 2008 (subsequently referred to in this document as the LU works) that will
take place within the City of Westminster. It presents an explanation of that work, and a
programme with respect to the making of requests for approval under Schedule 7 of the
Crossrail Act and a high level description of highways and traffic related work within the
Local Authority.

The Crossrail Act 2008 (subsequently referred to in this document as the “Crossrail Act”
or the “Act”) effectively gives the nominated undertaker appointed to construct Crossrail
deemed planning permission for the proposed works, subject to the conditions imposed
by Section 10 and Schedule 7 to the Act.

The nominated undertaker for the works described in this Context report is London
Underground Limited.

This Context Report has been prepared in response to Part 4, paragraph 25 of
Schedule 7 of the Crossrail Act, which states that:

“25 A planning authority shall not be required to entertain a request for approval
under Part 2 or 3 unless —

= the nominated undertaker has deposited with the authority a document setting
out its proposed programme with respect to the making of requests under that
Part to the authority, and

= the request is accompanied by a document explaining how the matters to which
the request relates fit into the overall scheme of the works authorised by this
Act. “

The Context Report accordingly sets out the proposed programme for making requests
under Schedule 7 to the City of Westminster and describes how individual requests will
relate to the overall scheme of works authorised by Part 1 of the Act. In doing this the
document also aims to meet the requirement of the Planning & Heritage Memorandum,
which states that the “...report is to include an indication of the location of the
scheduled and ancillary works to which requests for approval are expected to relate.”

The document is intended to assist the local planning authority in understanding the
scope, extent and timing of LU works, including highways and traffic, within the Borough
as well as the requests for approval related to those works.

Status

The document is deposited for information only. It does not require the approval of the
local planning authority.

Whilst the early stages of the Crossrail project programme are devoted to the
development of the detailed design it is planned that the main LU works will start in
20009.

The proposals are therefore described in broad terms only and reflect the stage
currently reached in design development. They will be subject to change as detailed
design progresses. The document may be periodically updated as necessary to
accommodate design, programme and/or other changes.

Structure

The document contains three sections:
» Section 1: Crossrail

Describes in outline the Crossrail project — from Shenfield and Abbey Wood in
the east to Maidenhead and Heathrow in the west. It introduces the planning

regime and outlines the obligations with respect to mitigation of environmental
effects.

= Section 2: London Underground Proposals in the City of Westminster

Outlines the proposals for LU works within the City of Westminster. These
proposals are subdivided into Permanent, Preparatory and Temporary Works.

= Section 3: Programme

Sets out the overall design and construction programme for the LU works and
the programme for submission of requests for approval to the City of
Westminster.

Supporting information is included in Attachments.

Other Relevant Documents

To understand the full background to the Crossrail proposals and to the planning
regime under which requests for approval are to be made, there is need to refer to the
following documents:

» The Crossrail Act, 2008; and

= The Environmental Statement and Addendum and the Supplements to the
Environmental Statement.

= The Environmental Minimum Requirements.

August 2008
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1

CROSSRAIL

1.1 Introduction to the Crossrail project

Crossrail is a major new cross-London rail link project that has been developed to serve
London and the southeast of England. Crossrail will support and maintain the status of
London as a World City by providing a world class transport system. The project
includes the construction of a twin-bore tunnel on a west-east alignment under central
London and the upgrading of existing National Rail lines to the east and west of central
London. The Crossrail route is shown in Figure 1. The project will enable the
introduction of a range of new and improved rail journeys into and through London. It
includes the construction of seven central area stations, providing interchange with
London Underground, National Rail and London bus services, and the upgrading or
renewal of existing stations outside central London. Crossrail will provide fast, efficient
and convenient rail access to the West End and the City by linking existing routes from
Shenfield and Abbey Wood in the east, with Maidenhead and Heathrow in the west.
Crossrail will be a significant addition to the transport infrastructure of London and the
southeast of England. It will deliver improved services for rail users through the relief of
crowding, faster journeys and the provision of a range of new direct journey
opportunities. The project will also have wider social and economic benefits for London
and the southeast of England.

Powers to construct the route have been obtained by the Crossrail Act 2008.

1.2 Control of Environmental Impacts

There are three distinct components that taken together will effectively control the
environmental impacts of the construction and operation of Crossrail, they are:

= Arrangements within the Act for approving detailed design and construction
arrangements;

» Policies, and commitments entered into outside of the Act; and

= Existing legislation, unless expressly or impliedly disapplied or modified by the
Crossrail Act.

1.3 (A) Controls within the Crossrail Act 2008

1.3.1 The Planning Regime

The Act gives the nominated undertaker appointed to construct Crossrail deemed
planning permission for the authorized works, subject to conditions set out in Schedule
7, which requires additional plans and specifications for the detailed design to be
approved by relevant local planning authorities.

The extent of the deemed planning permission is determined by works covered by
Schedules 1 and 2 of the Act and by the Parliamentary Limits set out in the deposited
Parliamentary Plans. Schedule 1 of the Act describes the 'scheduled works' that the
nominated undertaker will be authorised to carry out. The descriptions set out the type
of work and their location, for example:

'Work No 1/3A - A railway (10,809 metres in length, in tunnel) commencing by a
junction with Work No 1/3 at its termination, passing eastwards and terminating beneath

* ——— Surfacslie
— Tl
Crossral e Potal (urnel sntrarce and axif)
Route Map
Forsst Harcld
Stratiord  Gate Ifiord  Goodmayes Fomford Wood Shenfisld
Heryss & Ealing Eaond Mardard  Manor Seven Chadwel Gdea  Brentemod
Teplows Elaugh ¥ Harirgton  Hamwell  Eroachway Strest  Famingdon Whitschapel Park Kinge Heath Park
Maidenh=ad Bunham Langley ‘Wast Southall Wilest Acton f:‘addirgcn Tottenham Liverpool Custam Abbsy
Draytan Eding  Main Line CourtFoad  Strest House Wood
Heathrow I;l;gf Woohwich

Figure 1: The Crossrail Route

a point 140 metres west of the junction of Stepney Green with White Horse Lane.’

The Act also provides for the scheduled works to be constructed on land within the
lateral limits of deviation (LoD) shown on the deposited plans and sections and provides
for an upwards limit of deviation of 3 metres from the levels shown on the deposited
sections (subject to any maximum level for any station, depot or shaft shown on the
sections). The deposited plans also show further land to be acquired or used outside
the limits of deviation, which may be used for ancillary works authorised under
Schedule 2 of the Act.

In addition, Schedule 7 of the Act defines the detailed planning regime which will apply
to the Local Planning Authority (LPA) affected by works to construct and operate
Crossrail. It sets out the items requiring further detailed approval for both permanent
works and the construction arrangements. It also sets out the grounds on which the
planning authority can refuse to approve (or impose conditions in respect of) the plans
and specifications. The nominated undertaker has the right to appeal against the
decision of the LPA to refuse or impose conditions on an approval, and against non-
determination of plans and specifications.
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Local Authorities who have given the Secretary of State undertakings with respect to
the handling of planning matters under Schedule 7 which he/she considers to be
satisfactory, shall become ‘Qualifying Authorities’. The advantage to the LPA of being a
Qualifying Authority is that the conditions require the nominated undertaker to submit
plans to them for approval for a range of both temporary and permanent works, thereby
giving the LPA a greater degree of control over the works, much more so than if it was
‘Non Qualifying’.

Qualifying Authorities will have entered into a Planning & Heritage Memorandum with
the nominated undertaker. The Planning Memorandum ensures that the process of
securing detailed consents does not unduly hinder the construction of Crossrail and
requires authorities to use best endeavours to determine approvals within eight weeks,
by adopting measures such as dedicated staffing and use of delegated authority for
decision making where appropriate.

The City of Westminster has become a qualifying authority.

The grounds for the imposition of conditions and/or the refusal of Schedule 7
submissions, is limited in comparison to normal Town and Country Planning legislation,
due to requirements within the Act itself and Crossrail's Environmental Minimum
Requirements (EMR) including the Planning and Heritage Memorandum (to which all
Qualifying Authorities sign up).

Under the planning regime for a qualifying Unitary Authority, the operations or works for
which plans and specifications will be submitted for approval of certain aspects are
identified in Table 1 and the matters for which construction arrangements will be
submitted for approval of certain aspects are identified in Table 2.

CONSTRUCTION ARRANGEMENTS

ROAD TRANSPORT Routes by which anything is to be transported on a

highway by large goods vehicle.

HANDLING OF RE- Handling during removal, storage and re-use of any spoil
USABLE SPOIL AND or top soil.
TOP SOIL

STORAGE SITES Storage of minerals, aggregates, other construction

materials, spoil or top soil.

CONSTRUCTION Sites for residential accommodation of persons engaged
CAMPS in construction.
SCREENING Provision for screening working sites.

ARTIFICIAL LIGHTING Use of artificial lighting for construction purposes.

CONTROL OF DUST Control of dust

MUD ON HIGHWAY Measures to prevent mud being carried onto public
highways.

Table 2: Matters requiring approval of construction arrangements from a
gualifying Unitary Authority

The Act also requires a restoration scheme be approved before any disposal of waste
or spoil is begun.

The Act also removes the need to obtain conservation area consent or listed building
consent under the Planning (Listed Building and Conservation Areas) Act 1990, for the
demolition, alteration or extension of the listed buildings and unlisted buildings to the
extent specified in Schedule 9 to the Act where this is necessary for the construction of
Crossrail and the other associated enabling works (see Planning & Heritage
Memorandum section below).

PLANS AND SPECIFICATIONS

CONSTRUCTION Buildings or road vehicle parks;

WORKS Terracing, cuttings, embankments or other earth works;
Fences, walls or other barriers (including bunds) for
visual or noise screening or dust suppression.

MINOR Transformers, telecommunications masts or pedestrian

CONSTRUCTION accesses to the railway line.

WORKS

FENCES AND WALLS Fences and walls (other than for visual or noise

screening or dust suppression).

ARTIFICIAL LIGHTING

Lighting equipment.

WASTE AND SPOIL
DISPOSAL

Disposal of waste or spoil.

BORROW PITS

Excavations of bulk materials from borrow pits.

Table 1: Operations or works requiring approval of plans and specifications from

a qualifying Unitary Authority

In addition to the planning regime described in 1.3.1 above, the Crossrail Act also
authorises the stopping up or closure of highways and other public through fares both
permanently and temporarily, and the alteration of highways.

1.3.2 Planning Forum

Those local authorities who have signed the Planning Memorandum are eligible to join
with other qualifying authorities, the nominated undertaker(s) (together with
representatives from the relevant Government Departments) in establishing a Planning
Forum (“the Forum”) to help co-ordinate and secure the expeditious implementation of
the planning provisions in the Act.

The authority and the nominated undertaker(s) shall nominate, for the duration of the
project’s design and construction, individuals who will be responsible for approval
procedures. These individuals shall be authorised to consult each other and shall meet
regularly in the Forum. This provision should contribute significantly towards meeting a
key objective of the Planning Memorandum which is to achieve the shortest timescale
for securing decisions on requests made under the Act’s planning regime.

August 2008
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2 LONDON UNDERGROUND PROPOSALS IN THE CITY OF
WESTMINSTER

2.1 Introduction

This part of the report summarises the proposals for London Underground Works under
the Crossrail Act 2008 within the City of Westminster. The description of the works
relates to the design as developed up to May 2008.

Following a brief summary of the London Underground proposals in Westminster the
works have been sub-divided into the following major elements of works:

» Permanent works;
= Preparatory works; and

=  Temporary works.

2.2 Summary of London Underground proposals in the City of Westminster

London Underground will enlarge their existing underground stations at Bond St and
Tottenham Court Road.

These works will provide interchange facilities with Crossrail and will also comprise
major upgrade works that will include:

= Increased station capacity

= Provide Step Free Access from street to platform level

= Reduce passenger journey times

= Increase emergency egress capacity

= Improve quality of access, interchange and ambience

= Integration of tunnel cooling measures within the upgrade

= To improve access to and around station entrances at street level creating
‘world class gateways to the West End’

2.3 PERMANENT WORKS

2.3.1 Bond Street Station

Bond Street Station, which serves both the Jubilee and Central Lines suffers from
significant levels of congestion caused by:

= heavy pedestrian movement, both entry and exit flows and those interchanging
between services,

= poor access for persons with restricted mobility, and
= restricted access capacity to/from the Jubilee Line platforms

It is anticipated that the congestion problems will get worse as demand increases. The
level of congestion will rise further when the proposed Crossrail services are introduced
to new platforms and ticket halls at Bond Street.

Existing Station

The existing station, ticket hall is currently accessed by all passengers via: the existing
sub surface Ticket Hall beneath the West One Shopping Centre bounded by Oxford
Street and Davies Street , stairs from the south side of Oxford Street and by means of a
subway, crossing from the northern side of Oxford Street to the Station, accessed by
means of stairs situated on Stratford Place.

The current means of access to the Central and Jubilee Lines are as follows:
Central Line

Access is via a set of two escalators from the Ticket Hall to the intermediate
concourse. Passageways from the escalators and associated stairs provide
access to the Central Line Platforms. Egress is via stairways and
passageways from the Central Line Platforms to a set of three escalators
which terminate at the Ticket Hall.

Jubilee Line

Access and Egress is via a set of three escalators from the intermediate
Concourse Level to a lobby connecting three Jubilee Line Platform cross
passages. Access between the northbound and southbound platforms is
provided by two cross passages, one at the northern end of the platforms
and one to the south. No step free access is currently provided within the
existing station and the Station Upgrade Project will provide Step Free
Access to the Central and Jubilee Lines.

August 2008
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London Underground Works

The proposed works include:

A new basement level ticket hall on the northern side of Oxford Street. It will be
accessed from Marylebone Lane by fixed stair of PRM (Person with Restricted
Mobility) lift.

From the new ticket hall access will be provided to Central and Jubilee line
platforms by lifts, escalators and fixed stairs via an intermediate concourse and
passageways over the existing running tunnels. These routes will be created
through new tunnels and shafts.

Demolition of No. 354-358 Oxford Street (formally a National Westminster
Bank) on which will be the main construction shaft and a new Satellite Ticket
Hall.

Alterations to No. 2 Stratford Place (basement and associated works) to
facilitate the construction of the new satellite ticket hall.

The new ticket hall will be connected to the existing ticket hall via the existing
subway link under Oxford Street.

Fire emergency stair/lift exit onto Stratford Place

Safety and Security

Safety and security within the station will be improved with the inclusion of the following
measures:

Additional CCTV coverage,;

the introduction of lifts providing step free access to the Central and Jubilee
Lines and also to the interface with the Crossrail Station;

A revised station signage layout;
additional Public Help Points (PHPSs);
Visual contrasting between surfaces;

An additional means of access and egress to the Station from the Northern
Side of Oxford Street;

A rationalisation of entrances on the site of the former National Westminster
Bank Building (354-358 Oxford Street) for all uses (station, retail etc.);

Emergency egress improvements; and

Platform humps which allow safer platform — train interface.

Other Works at Bond Street

The London Underground station at Bond Street will provide a sub-surface interchange
link with the new Crossrail station. Details of this link are under development by
Crossrail.

The LU works at Bond Street will be developed taking into consideration the future
development of the 354-358 Oxford Street site by others as an Oversite Development
(OSD).

2.3.2 Tottenham Court Road Station

Tottenham Court Road Station, which serves both the Northern and Central Lines
suffers from significant levels of congestion caused by:

= heavy pedestrian movement, both entry and exit flows and those interchanging
between services,

= poor access for persons with restricted mobility, and
= restricted access capacity to/from platforms.

It is anticipated that the congestion problems will get worse as demand increases. The
level of congestion will rise further when the proposed Crossrail services are introduced
to new platforms and ticket halls at Tottenham Court Road. It should be noted that
Tottenham Court Road station spans the boundary of the City of Westminster and the
London Borough of Camden.

Existing Station

The current station has four entrances which lead to a central ticket hall. From street
the existing station is accessed via entrances on Oxford Street, New Oxford Street and
Tottenham Court Road down staircases to the ticket hall. The existing ticket hall is built
below the highway on the junction of Charing Cross Road, Oxford Street and New
Oxford Street.

No step free access is currently provided within the existing station and the LU works
will provide Step Free Access to the Central and Northern Lines. From the ticket hall
the current means of access to the Central and Northern Lines are as follows:

Central Line

Access is via the escalator shaft (three escalators) from the ticket hall to the
intermediate concourse. Passageways and stairs from the intermediate
concourse provide access to the Central Line Platforms. Egress is via
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stairways and passageways back through the intermediate concourse and
up the escalators to the ticket hall.

Northern Line

From the intermediate concourse level a further escalator shaft takes
passengers to a landing which leads to stairs down to platform level.

London Underground Works

The existing LU Tottenham Court Road Station will be modified and enlarged to
accommodate a link to the eastern Crossrail concourse and accommodate increased
passenger numbers. This will include a new sub-surface ticket hall, additional
escalators, subways, step-free access and a link with the new Crossrail platforms &
station. The LU works will provide the Eastern Ticket Hall for access to the new
Crossrail station.

An extension to the existing basement level LU ticket hall will be constructed beneath
the plaza in front of Centre Point and beneath Charing Cross Road. The existing
Horne’s Corner entrance will be permanently closed. The Dominion Theatre entrance
on Tottenham Court Road will be retained and new entrances will be provided at:

= the corner of Oxford Street and Charing Cross Road containing three
escalators and a lift that will replace the existing station entrance.

= the front of Centre Point and facing northwards (Plaza north), containing a fixed
stair and a lift.

= the front of Centre Point facing southwards (Plaza south) containing two
escalators and a fixed stair.

The diagonal “cut” between entrances is oriented toward St Giles high St, encouraging
pedestrian flow from Oxford St and Tottenham Court Rd toward St Giles Church and
Covent Garden.

A new five storey Operations building will be constructed on the corner of Falconberg
Court and Falconberg Mews. This new building fully occupies the site with an irregular
rectangular footprint of approximately 20m x 20m. The building comprises five levels
above ground and seven levels below ground. Above ground accommodation
comprises Station Operations Staff accommodation and plant rooms. Below ground
accommodation provides links to the station concourse and basement accommodation
and extends down to Northern Line / Central Line interchange tunnel.

Access from street to platforms will be improved with the addition of new escalators and
lifts for Persons with Restricted Mobility (PRM). From ticket hall level a new bank of 3
escalators will be provided to access the northern line. New lifts will be provided for
Persons with Restricted Mobility to access from ticket hall level to platform level.

Safety & Security
Safety & Security within the new station will be increased by the inclusion of:
= Additional CCTV coverage;

= the introduction of lifts providing step free access to the Central and Northern
Lines and also to the interface with the Crossrail Station;

= A revised station signhage layout;

= additional Public Help Points (PHPS);
= Visual contrasting between surfaces;

= Emergency egress improvements; and

= Platform humps which allow safer platform/train interface.

Other Works at Tottenham Court Road

The London Underground station at Tottenham Court Road will act as the Eastern
Ticket Hall for the Crossrail Station at Tottenham Court Road. Crossrail will provide an
escalator shaft which provides a connection from the ticket hall to their lower
concourse. Adits and stairs will also connect the northern line to the Crossrail
concourse. Crossrail will connect with the new Central line passenger tunnel such that
access can be made to the Crossrail Western Ticket Hall at Tottenham Court Road.
Details of the Crossrail stations at Tottenham Court Road are under development by
Crossrail.

The LU works at Tottenham Court Road will be developed taking into consideration the
future development of the following sites by others as Over Site Developments (OSD):

= 157-167 Charing Cross Road, 1-6 Falconberg Court and 1-15 Oxford Street
= 138-148 Charing Cross Road (in London Borough of Camden)
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2.3.3 Tunnels, Portals & Shafts

At Tottenham Court Road and Bond Street Stations, the location of the proposed
underground works beneath highways and buildings requires a tunnelling technique
which will provide the highest degree of ground movement control. The densely
developed surface infrastructure, complex utilities and the existing LU station
infrastructure are major issues that have been prime drivers in the development of the
design for the new tunnelling works.

In meeting this requirement, it is proposed that a sprayed concrete lining (SCL) be used
in conjunction with short lengths of Spheroidal Graphite Iron (SGI). The use of SCL will
also help reduce ground movement and provide a higher degree of waterproofing than
conventional segmental linings.

Supplementary to the tunnel design, assessment of the assets likely to be affected by
the works is being undertaken to determine the necessary strengthening and mitigation
measures along with monitoring.

Shafts will be required for the insertion of compensation grouting into the ground to help
reduce ground movement. The location of shafts and the extent of compensation
grouting required at Tottenham Court Road and Bond Street is to be confirmed during
detailed design and construction planning.

2.3.4 Highways

Within the City of Westminster the LU works will generally be within the existing building
lines and as a result will not involve substantial permanent highway works. However
the few permanent highway works proposed are described below:

Charing Cross Road and Andrew Borde Street

The closure of Andrew Borde Street, which will be closed for the entirety of the
construction works at Tottenham Court Road Station, is effectively a permanent closure
because it anticipates the construction of a pedestrian plaza to the west and south of
Centre Point. The diversion of Charing Cross Road during construction is only
temporary, with the road being partially and then fully re-instated during latter stages of
construction. St Giles High Street to the west of Earnshaw Street and Denmark Street
will be closed to all traffic except buses, taxis and local access.

Andrew Borde Street also allows buses and taxis and a small volume of traffic to skirt
Centre Point in an anti-clockwise direction, either to merely circulate and stand (buses)
or to pursue an onward journey on New Oxford Street. This traffic will either completely
re-locate or will use the temporary diversion route linking Charing Cross Road to New
Oxford Street. The loss of the existing bus stands on Andrew Borde Street will be
compensated for by the provision of new stands on St Giles High Street.

Marylebone Lane

The western arm of Marylebone Lane (immediately to the east of 354-358 Oxford
Street) will be closed for the entirety of the construction works at Bond Street Station to
facilitate the construction worksite. Closure of vehicular access of Marylebone Lane
to/from Oxford Street is proposed for the final scheme.

Utilities

The streets which form part of the London Underground works at Bond Street and
Tottenham Court Road stations contain the normal mix of services: water and gas
mains, electrical, telephone and cable TV cables, foul and storm sewers, etc. these
statutory utilities may require diverting as part of the main works especially in relation to
the highway works noted above or the demolition of existing buildings as noted later in
this context report.

The major permanent utility works within the City of Westminster are:
= Diversion of/protection of statutory utilities in the following streets:

0 Soho Square;

Soho Street;

Charing Cross Road;

Sutton Row;

Falconberg Mews;

Manette Street;

Greek Street;

Stratford Place;

Marylebone Lane; and

Oxford Street

0O O O O 0O o o o o
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2.4 PREPARATORY WORKS

2.4.1 General note on preparatory works

Prior to the commencement of any work a variety of consents, surveys and statutory
notices will have to be completed including:

= Structural surveys (all structures within zone of influence);

= Defects and conditions surveys (all structures within zone of influence);
= Statutory consents (e.g. planning and highways);

= Demolition of buildings;

= Establish hoardings around the site with associated traffic diversions /
restrictions;

= Protection and diversion of adjacent utilities
= Archaeological evaluation;
= Serving Notices (property owners and occupiers); and

= Public Relations (interested parties, organisations, local authorities).

2.4.2 Ground Preparation Works

Within the City of Westminster the new tunnels proposed by London Underground will
be constructed in London Clay and the Upper Mottled Beds of the Lambeth Group. The
tunnels are constructed at levels between 12 and 30 metres below ground level.
Impacts relating to contaminated land are therefore expected to be limited.
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Figure 2: Crossrail Tunnels Geology

Potential impacts have been identified in the Crossrail Environmental Statement for the
following contaminated land activities:

= Excavation and disposal of contaminated ground;

=  Working with and the disposal of contaminated ground, should it be
encountered.

Bond Street and Tottenham Court Road stations have been identified as a ‘Category
Two’ medium risk sites by the Crossrail Route Wide Generic Activities Contaminated
Land Report. Category Two sites are those sites which are currently and have
historically been used as rail, underground or small scale industrial activities whose
legacy is unlikely to have caused widespread or significant levels of contamination.
Receptors which may be impacted as a result of ground disturbance at Category Two
are:

= Construction workers;

= Groundwater and surface waters (where present).

No chemical data is currently available for areas within the footprint of the proposed
ticket halls. Further site investigation is planned to confirm the contamination status of
the sites in terms of the identified plausible pollutant linkages and potential waste
categorisation. The results of the site investigation will inform the contamination status
of the site, the waste characterization of surplus or unsuitable arising and the approach
to safety management on site.

The Environmental Minimum Requirements (EMR) and Construction Code (Annex 1)
set out the requirements for the assessment of potentially contaminated land along with
the ‘remedial practice’ strategy. The strategy identifies the requirements for:

= Liaison with Statutory Authorities;

= Waste classification;

= Waste management;

= Health and Safety and implementation of the Construction (Design and
= Management) Regulations 1994;

= Site monitoring;

= Controls relating to asbestos;

= Segregation of contaminated materials;

= Pollution prevention as identified by EA guidance notes, PPS23 (DEFRA?) and
the Model Procedures for the Management of Contamination (CLR11);

! Department for Environment Food and Rural Affairs
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= Watching brief;

« Verification of works.

It will be necessary to incorporate the findings of the proposed ground investigations
into the Environmental Management System (EMS) and Environmental Management
Plans (EMP). It may be necessary for specific precautions to be taken relating to
ground contamination which may include the provision of specific hygiene facilities,
Personal Protective Equipment (PPE) and safety management procedures.

2.4.3 Archaeological Investigations

Introduction

There is potential for finding archaeological remains at many sites across the Crossrail
route during excavations and other construction works. Works involving ground
breaking and excavation have the potential to result in the physical removal of, or the
destruction or damage to, archaeological resources.

Crossrail has undertaken an archaeological assessment, covering both above-ground
and below-ground archaeological resources. This work is reported in the Environmental
Statement (ES) that was submitted with the Bill. The technical report on Assessment of
Archaeology Impacts provides detailed information on baseline archaeological
resources and potential impacts on them.

Archaeological Mitigation Strategy

The nominated undertaker or any contractors will be required to implement certain
control measures in relation to archaeology before construction work begins. The
framework within which this archaeological work will be undertaken will be set out as
part of the Environmental Minimum Requirements. The requirements will follow the
principles of Planning Policy Guidance Note 16 on archaeology and planning, and will
be agreed through the Planning Forum.

Prior to works commencing, the archaeological assessments will be reviewed in relation
to the detailed project design. Where appropriate, additional detailed archaeological
assessment and/or archaeological field evaluation will be carried out. This will then
determine the need for site mitigation works. The mitigation measures will be defined in
detail in individual archaeological project designs (also known as a written scheme of
investigation) which will be developed in consultation with the relevant statutory
authorities. For example this may include archaeological excavation, again, before
works commence, and/or the implementation of a watching brief during construction
works.

In the event that intact and important archaeological remains are identified at Crossrail
worksites through this process, it may be preferable, where practicable, to preserve
these where they are found (i.e. preservation in situ). This may occur through

engineering solutions such as the sympathetic design of foundations and ground-works,
raising of ground levels over the remains using suitable materials and loading and the
maintenance of hydrological regimes.

Experience of other similar projects suggests that preservation by record is usually the
most appropriate method of dealing with archaeological finds. As set out in PPG16, the
relative importance of archaeology will be weighed against other factors including the
need for the development. Preservation by record requires that any archaeological
information that is gained from fieldwork (evaluation, excavation, watching brief,
recording of above ground structures, etc) be followed by analysis and publication of
the results and their deposition in a public archive.

The archaeological mitigation strategy will also include consideration of important above
ground historic features and structural elements of historic interest, including for
example buildings, structures or standing remains. The process of detailed assessment,
evaluation and consultation will ensure appropriate site mitigation works are identified
and undertaken. For example this may include detailed recording of structures before
work commences.

2.4.4 Building Alterations and Demolitions

The construction of the new stations at Bond Street and Tottenham Court Road will
necessitate the partial demolition and alteration of two listed buildings and demolition of
buildings in conservation areas.

Schedule 9 of the Crossrail Act makes provision for the disapplication or modification, in
relation to authorised works, of controls relating to listed buildings, buildings in
conservation areas and ancient monuments etc.). In order to carry out works to these
building the nominated undertaker will need to agree the method of how the works will
proceed through a ‘Heritage Deed’ agreement.

The buildings affected by the works are detailed in the following tables:
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LISTED BUILDINGS

Location | Grade | Description

| Reason Required

Demolition works for Bond Street station

2 Stratford Place® | II

Possible internal basement
demolitions

Construction of new LU
Basement Ticket Hall

Stratford Place 1
Porter’s Lodge

Temporary removal for
duration of construction
works

Construction of new LU
Basement Ticket Hall

Demolition works for Tottenham Court Road Station

Centre Point® I

Pool & Plaza including
basements and subway.

Construction of Eastern
Ticket Hall

UNLISTED BUILDINGS IN A CONSERVATION AREA

Location

| Description

| Reason Required

Demolition works for Bond Street station

354-358 Oxford Street

| Demolition of building

| New LU Ticket Hall

Demolition works for Tottenham Court Road station

1-15 Oxford Street

Demolition of building

Construction of Ticket Hall
and new Station entrance

The Astoria Theatre, 157
Charing Cross Road

Demolition of building

Provide worksite as part of
LU upgrade scheme

1-6 Falconberg Court

Demolition of building

Construction of Falconberg
Court Operations building

159, 161, 163 Charing
Cross Road

Demolition of building

Provide worksite as part of
LU upgrade scheme

165, 167 Charing Cross
Road

Demolition of building

Construction of Ticket Hall

138-148 Charing Cross
Road*

Demolition of building

Construction of Ticket Hall
and new escalator shaft

2.5 TEMPORARY WORKS

2.5.1 Construction Work Sites

The following construction sites are required to support the LU works within the City of
Westminster. The sites will between them provide the necessary site office
accommodation and welfare facilities and storage of plant and equipment including
include cranes, mechanical excavators, hand air tools, piling equipment, hoists and
concrete pumping equipment. Further small sites will be required for other works
including utility diversion works, highway enabling works and compensation grouting.
The precise location of these compounds will be defined by London Underground’s
contractor.

Bond Street
» 354-358 Oxford Street Worksite;

Tottenham Court Road
» Astoria Worksite; and

= Charing Cross Road Worksite

2.5.2 Waste Management and Spoil Disposal

It is assumed that the spoil material from the LU works will be transported by road to a
designated site of permanent disposal. The management of waste arisings during the
construction works will be undertaken in accordance with Annex 4 of the EMR,
Excavated Materials and Waste Management Strategy.

2.5.3 Traffic Management

Given the constrained nature of the sites in Westminster and the limited storage areas
available, a carefully controlled method of delivery and removal of spoil will need to be
adopted. The details of which, including lorry routing will be contained within the Traffic
Management Plan for each station.

? Please note a separate consent is required for works to the basement of 2 Stratford Place, not included in
Crossrail Act 2008

% Please note, Centre Point pool and plaza are within the London Borough of Camden

* Please note, 138-148 Charing Cross Road are within the London Borough of Camden
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3 Programme

3.1 Tottenham Court Road Station Upgrade Programme

London Underground Limited

Tottenham Court Road Station Upgrade Project
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3.2 Bond Street Station Upgrade Programme

London Underground Limited

Bond Street Station Upgrade Project
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Attachment 1: Extracts from the Crossrail Act 2008

This attachment contains extracts from Section 10 and Schedule 7 to the Crossrail Act. These
establish the planning regime under which requests for approval of details will be made to each
Local Planning Authority.

Section 10:
10 Planning: general

(1) Subject to subsection (2), planning permission shall be deemed to be granted under Part 3 of
the Town and Country Planning Act 1990 for the carrying out of development authorised by this
Act.

(2) In the case of any development authorised by this Act which consists of the carrying out of a
work other than a scheduled work, subsection (1) only applies if—

(a) the development is not of a kind in relation to which it is necessary to take
environmental information into account before granting planning permission, or

(b) it is development in relation to which information contained in a statement specified for
the purposes of this paragraph constituted at the time of the statement’s deposit or
publication an environmental statement within the meaning of the EIA regulations.

(3) For the purposes of subsection (2)(a), development is of a kind in relation to which it is
necessary to take environmental information into account if—

(a) itis of a description mentioned in Schedule 1 to the EIA regulations, or

(b) it is of a description mentioned in column (1) of the table in Schedule 2 to those
regulations and likely to have significant effects on the environment by virtue of factors
such as its nature, size or location, and it is not exempt development within the meaning
of those regulations.

(4) The following are the statements specified for the purposes of subsection (2)(b)—

(a) the statement deposited in connection with the Crossrail Bill in the Private Bill Office of
the House of Commons in February 2005 in pursuance of Standing Order 27A of the
Standing Orders of the House

of Commons relating to private business (environmental assessment);

(b) the statements containing additional environmental information published in
connection with the Crossrail Bill by the Secretary of State, notice of the publication of
which was published in the London Gazette on 27th May 2005, 18th January, 9th May,
8th November 2006 and 16" May 2007.

(5) In relation to development excepted by subsection (2) from the planning permission deemed
by subsection (1) to be granted, the EIA regulations shall have effect with the omission, in the
definition of “Schedule 2 development” in regulation 2(1), of the words from “where” to the end.

(6) Schedule 7 (which makes provision about planning conditions) has effect in relation to
development for which planning permission is deemed by subsection (1) to be granted.

(7) Development for which permission is deemed by subsection (1) to be granted shall be
treated as not being development of a class for which planning permission is granted by the
Town and Country Planning (General Permitted Development) Order 1995 (S.l. 1995/418) (or
any order replacing that order).

(8) Planning permission which is deemed by subsection (1) to be granted shall be treated as
specific planning permission for the purposes of section 264(3)(a) of the Town and Country
Planning Act 1990 (c. 8) (specific planning permission for the development of statutory
undertakers’ land relevant to whether the land is operational land).

(9) In this Act, “the EIA regulations” means the Town and Country Planning (Environmental
Impact Assessment) (England and Wales) Regulations 1999 (S.1. 1999/293) (or any regulations
replacing those regulations).
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Section 10 Schedule 7
Planning Conditions

Part 1

QUALIFYING AUTHORITIES
Specification

1 (1) As soon after the day on which this Act is passed as the Secretary of State considers
reasonably practicable, he shall, by order made by statutory instrument, specify every relevant
local authority which—

(a) had, on or before the day on which the Bill for this Act was reported from Select
Committee in the House of Lords, given him undertakings with respect to the handling of
planning matters arising under this Schedule which he considered satisfactory, and

(b) has not subsequently been released from its undertakings.

(2) Subject to the following provisions of this paragraph, an authority which is specified under
sub-paragraph (1) is a qualifying authority for the purposes of this Schedule.

(3) The Secretary of State may, if he considers it expedient to do so, by order made by statutory
instrument provide that an authority shall cease to be a qualifying authority for the purposes of
this Schedule.

(4) I, in relation to a relevant local authority which is not a qualifying authority for the purposes of
this Schedule, the Secretary of State considers that the way in which the authority carries out its
functions has been significantly

affected by a change of circumstances occurring since the relevant day, he may by order made
by statutory instrument provide that the authority shall be a qualifying authority for the purposes
of this Schedule.

(5) Before making an order under sub-paragraph (3) or (4), the Secretary of State shall consult—

(a) the nominated undertaker, and
(b) unless the authority concerned has requested him to make the order,
that authority.

(6) A statutory instrument containing an order under sub-paragraph (3) or (4) shall be subject to
annulment in pursuance of a resolution of either House of Parliament.

(7) In sub-paragraph (4), the reference to the relevant day is—

(a) in relation to an authority which has never been a qualifying authority for the purposes
of this Schedule, to the day mentioned in sub-paragraph (1)(a), and

(b) in relation to an authority which has been a qualifying authority for the purposes of this
Schedule, to the day on which it ceased, or last ceased, to be such an authority.

(8) For the purposes of this paragraph, a local authority is a relevant local authority if it has
functions under Part 2 or 3 in relation to giving of approval or would have such functions were it
specified under sub-paragraph (1).

Transition

2 (1) An order under paragraph 1 may contain such transitional provision and savings as the
Secretary of State thinks fit.

(2) Without prejudice to the generality of sub-paragraph (1), provision under that sub-paragraph
may include provision with respect to the effect, in a case where the nominated undertaker has
obtained, or requested, approval under this Schedule, of the authority which granted the
approval, or to which the request has been made, ceasing to be, or becoming, a qualifying
authority for the purposes of this Schedule.

(3) The Secretary of State may by agreement fetter the exercise of his discretion under sub-
paragraph (1).

Part 2

DEVELOPMENT IN THE AREA OF A UNITARY AUTHORITY

Introductory

3 This Part has effect in relation to development in the area of a unitary authority.

Planning regimes

4 (1) The requirement set out in paragraph 5 shall be a condition of the deemed planning
permission, so far as relating to relevant development in the area of a unitary authority which is

not a qualifying authority for the purposes of this Schedule.

(2) For the purposes of sub-paragraph (1), development is relevant development to the extent
that it consists of or includes the erection, construction, alteration or extension of any building.

(3) The requirements set out in paragraphs 6 to 10 shall be conditions of the deemed planning
permission, so far as relating to development in the area of a unitary authority which is a
qualifying authority for the purposes of this Schedule.

(4) The requirements set out in paragraph 11 shall be conditions of the deemed planning
permission, so far as relating to development in the area of any unitary authority.

Conditions: non-qualifying authority

5 (1) Development shall be carried out in accordance with plans and specifications for the time
being approved by the local planning authority at the request of the nominated undertaker.
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(2) The local planning authority may, on approving a plan or specification for the purposes of this
paragraph, specify any respect in which it requires additional details of the development to be
submitted for approval.

(3) Where the local planning authority exercises the power conferred by subparagraph (2), the
plans and specifications in accordance with which the development is required under sub-
paragraph (1) to be carried out shall, as regards the specified respect, include a plan or
specification showing the additional details.

(4) The only ground on which the local planning authority may refuse to approve plans or
specifications for the purposes of this paragraph is—

(a) that the development to which they relate ought to, and could reasonably, be carried
out elsewhere on land within the relevant limits, or

(b) that the design or external appearance of any building to which they relate ought to be
modified to preserve the local environment or local amenity and is reasonably capable of
being so modified.

Conditions: qualifying authority

6 (1) To the extent that development consists of any operation or work mentioned in column (1)
of the table in sub-paragraph (4), it shall be carried out in accordance with plans and
specifications for the time being approved by the local planning authority at the request of the
nominated undertaker.

(2) The local planning authority may, on approving a plan or specification for the purposes of this
paragraph, specify any respect in which it requires there to be submitted for approval additional
details of the operation or work which gives rise to the need for approval under sub-paragraph

().

(3) Where the local planning authority exercises the power conferred by subparagraph (2), the
plans and specifications in accordance with which the development is required under sub-
paragraph (1) to be carried out shall, as regards the specified respect, include a plan or
specification showing the additional details.

(4) The only ground on which the local planning authority may refuse to approve for the
purposes of this paragraph plans or specifications of any operation or work mentioned in column
(1) of the following table is a ground specified in relation to it in column (2) of the table.

1) 2)
Operation or work Grounds

(c) The erection, construction, alteration of road safety or on the free flow of traffic

extension of any fences, walls or other in the

barriers (including bunds) for visual or noise local area, or

screening or dust suppression. (c) to preserve a site of archaeological
or
historic interest or nature conservation
value,

and is reasonably capable of being so
modified.

That the development ought to, and could
reasonably, be carried out elsewhere within
the limits of the land on which the works of
which it forms part may be carried out under
this Act.

2. Minor construction works

The erection, construction, alteration or
extension of any transformers,
telecommunications masts or pedestrian
accesses to railway lines.

That the design or external appearance of the
works ought to be modified to preserve the
local environment or local amenity, and is
reasonably capable of being so modified.

That the development ought to, and could
reasonably, be carried out on land elsewhere
within the relevant limits.

3. Fences and walls

The erection, construction, alteration or
extension of any fences or walls (except for
anything within item 1(c)).

That the development ought to, and could
reasonably, be carried out on land elsewhere
within the relevant limits.

(1) (2)

Operation or work Grounds

1. Construction works

(a) The erection, construction, alteration or
extension of any building (except for anything | works ought to be modified—

within (b) or (c) or item 2 or 4) or road vehicle (a) to preserve the local environment or
park. local

That the design or external appearance of the

(b) The construction, alteration or extension of amenity,
any terracing, cuttings, embankments or other (b) to prevent or reduce prejudicial
earth works. effects on

4. Artificial lighting
The erection, construction or installation of
lighting equipment.

That the design of the equipment, with respect
to the

emission of light, ought to be modified to
preserve the local environment or local
amenity, and is reasonably capable of being
so modified.

That the development ought to, and could
reasonably, be carried out elsewhere within
the limits of land on which the works of which
it forms part may be carried out under this Act.

5. Waste and spoil disposal
The disposal of waste or spoil.

That—
(a) the design or external appearance
of disposal
sites on land within the relevant limits,
(b) the methods by which such sites are
worked, or
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1)

(2)

Operation or work

Grounds

1) 2)
Operation or work Grounds
(c) the noise, dust, vibration or
screening
arrangements during the operation of
such
sites,

ought to be modified, and are reasonably
capable of being modified.

That—
(a) to preserve the local environment or
local
amenity,
(b) to prevent or reduce prejudicial
effects on
road safety or on the free flow of traffic
in the
local area, or
(c) to preserve a site of archaeological
or
historic interest or nature conservation
value,
the development ought to be carried out on
land elsewhere within the relevant limits, and
is reasonably capable of being so carried out.

6. Borrow pits
The excavation of bulk materials from borrow
pits.

That—
(a) the design or external appearance
of borrow
pits on land within the relevant limits,
(b) the methods by which such pits are
worked, or
(c) the noise, dust, vibration or
screening arrangements during the
operation of such
pits,
ought to be modified, and are reasonably
capable of being modified.

That—
(a) to preserve the local environment or
local
amenity,
(b) to prevent or reduce prejudicial
effects on
road safety or on the free flow of traffic
in the
local area, or

(5) In the case of items 1(b) and (c) and 4 in column (1) of the table in subparagraph (4), the
second of the grounds specified in relation to the item in column (2) of the table does not apply
in relation to development which forms part of a scheduled work.

(6) In the case of items 5 and 6 in column (1) of the table in sub-paragraph (4), the second of the
grounds specified in relation to it in column (2) of the table does not apply in relation to

development which—

(a) is within the limits of deviation for the scheduled works, or
(b) consists of the use of land specified in columns (1) and (2) of Part 1 of Schedule 6 for
a purpose specified in relation to the land in column (3) of that Part.

(7) Any reference in column (1) of the table in sub-paragraph (4) to a description of works does
not include works of that description of a temporary nature; and for this purpose, a building
ancillary to a scheduled work is only to be regarded as being of a temporary nature if it is
intended to remain in place for no longer than two years after the date on which the scheduled

work is brought into general use.

(8) Sub-paragraph (4) (as it has effect with sub-paragraphs (5) to (7)) shall apply in relation to
the imposition of conditions on approval as it applies in relation to the refusal of approval.

7 (1) Development shall be carried out in accordance with arrangements approved by the local
planning authority at the request of the nominated undertaker with respect to the matters
mentioned in column (1) of the table in sub-paragraph (2).

(2) The only ground on which the local planning authority may refuse to approve for the
purposes of this paragraph arrangements with respect to a matter mentioned in column (1) of

the following table is—

(a) that the arrangements relate to development which, for the purposes of regulating the
matter in question, ought to and can reasonably be considered in conjunction with other
permitted development which is to be carried out in the authority’s area, or

(b) the ground specified in relation to the matter in column (2) of the table.

1)

(2)

Matters

Grounds

1. Road transport
Routes by which anything is to be transported
on a highway by large goods vehicle to a

That the arrangements ought to be modified—
(a) to preserve the local environment,
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(1)

(2)

1) (2)

Matters

Grounds

Matters Grounds

working or storage site, a site where it will be
re-used or a waste disposal site.

local
amenity or a site or archaeological or
historic interest or nature conservation
value, or
(b) to prevent or reduce prejudicial
effects on
road safety or on the free flow of traffic
in the
local area,
and are reasonably capable of being so
modified.

8. Mud on highway
Measures to be taken on land within the That the arrangements ought to be modified—
relevant limits to prevent mud being carried (a) to preserve the local environment or
onto any public highway as a result of carrying local
out the development. amenity, or
(b) to prevent or reduce prejudicial
effects on road safety or on the free
flow of traffic in the
local area,
and are reasonably capable of being so
modified.

2. Handling of re-useable spoil and top soill
Handling during removal, storage and re-use
of any spoil or top soil removed during the
course of carrying out the development.

That the arrangements ought to be modified to
ensure that the spoil or top soil remains in
good condition, and are reasonably capable of
being so modified.

3. Storage sites
Sites on land within the relevant limits at
which—
(a) minerals, aggregates or other
construction
materials required for the development,
or
(b) spoil or top saill,
are to be stored until used or reused in
carrying out the development or disposed of
as waste.

That the arrangements ought to be modified—
(a) to preserve the local environment,
local amenity or a site of archaeological
or historic interest or nature
conservation value, or
(b) to prevent or reduce prejudicial
effects on road safety or on the free
flow of traffic in the local area,

and are reasonably capable of being so

modified.

4. Construction camps

Sites on land within the relevant limits which
are to be used for the residential
accommodation of persons engaged in
carrying out the development.

As item 3.

5. Screening

Provision where necessary on land within the
relevant limits of any screening for working
sites on such land required for the purpose of
carrying out the development.

As item 3.

6. Artificial lighting
The use of artificial lighting on land within the
relevant limits for the purpose of carrying out
the development.

That the arrangements ought to be modified to
preserve the local environment or local
amenity, and are reasonably capable of being
so modified.

7. Suppression of dust

The suppression of dust caused by
construction operations carried on on land
within the relevant limits for the purpose of
carrying out the development.

As item 6.

(3) No arrangements for the purposes of sub-paragraph (1) shall be required—
(a) in relation to transportation on a special road or trunk road, or
(b) in relation to transportation to a site where the number of large goods vehicle
movements (whether to or from the site) does not on any day exceed 24.

(4) In sub-paragraph (1), the reference to arrangements, in relation to item 6 in column (1) of the
table in sub-paragraph (2), does not include detailed arrangements.

(5) The local planning authority may only impose conditions on approval for the purposes of this
paragraph with the agreement of the nominated undertaker.

8 (1) To the extent that development consists of—

(a) the disposal of waste or spoil, or

(b) the excavation of bulk materials from borrow pits,
it shall not be begun unless the local planning authority has, at the request of the nominated
undertaker, approved a scheme for the restoration of the land on which the development is to be
carried out.

(2) The only ground on which the local planning authority may refuse to approve, or impose
conditions on the approval of, a scheme for the purposes of this paragraph is that the scheme
ought to be modified, and is reasonably capable of being modified.

(3) The nominated undertaker shall carry out a scheme approved for the purposes of this
paragraph once it has completed its use of the land to which the scheme relates for the purpose
of carrying out development of a kind to which sub-paragraph (1) applies.

(4) In sub-paragraph (1), the reference to restoration includes a reference to restoration in the
longer term; and, accordingly, a scheme for the restoration of land may include provision about
aftercare.

9 (1) No work to which this paragraph applies shall be brought into use without the approval of
the local planning authority.

(2) The works to which this paragraph applies are—
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(a) any scheduled work, except for—
(i) a station, or
(i) so much of any work constructed in a tunnel as is at least 9 metres below the
surface of the land in which it is constructed, and
(b) any depot constructed, in exercise of the powers conferred by this Act, for use for or in
connection with the maintenance or railway vehicles or track, whether or not constructed
for use also for other purposes.

(3) The local planning authority shall, at the request of the nominated undertaker, grant approval
for the purposes of sub-paragraph (1) if—

(a) it considers that there are no reasonably practicable measures which need to be taken
for the purpose of mitigating the effect of the work or its operation on the local
environment or local amenity, or

(b) it has approved, at the request of the nominated undertaker, a scheme consisting of
provision with respect to the taking of measures for that purpose.

(4) The local planning authority shall not refuse to approve, nor impose conditions on the
approval of, a scheme submitted for the purposes of subparagraph (3)(b) unless it is satisfied
that it is expedient to do so on the ground that the scheme ought to be modified—

(a) to preserve the local environment or local amenity,

(b) to preserve a site of archaeological or historic interest, or

(c) in the interests of nature conservation,

and that the scheme is reasonably capable of being so modified.

10 Where the local planning authority approves a scheme for the purposes of paragraph 9(3)(b),
the nominated undertaker shall be required—

(a) to carry out the scheme, and

(b) to comply with any condition subject to which the scheme is approved.

Conditions: general

11 (1) Where development consists of or includes the carrying out on any site of operations
ancillary to the construction of any of the scheduled works, those operations shall be
discontinued as soon as reasonably practicable after the completion of the relevant scheduled
work or works.

(2) The nominated undertaker shall, following discontinuation of the use of any site for carrying
out operations ancillary to the construction of any of the scheduled works, restore the site in
accordance with a scheme agreed with the local planning authority.

(3) If, in relation to a site used for carrying out operations ancillary to the construction of any of
the scheduled works, no scheme has been agreed for the purposes of sub-paragraph (2) within
6 months of the completion of the relevant scheduled work or works, the scheme shall be such
as the appropriate Ministers may determine after consultation with the nominated undertaker
and the local planning authority.

(4) Where, independently of any consultation under sub-paragraph (3), the appropriate Ministers
ask the local planning authority for assistance in connection with the carrying out by them of their
function under subparagraph

(3), they may require the nominated undertaker to reimburse to the planning authority any
expenses which it reasonably incurs in meeting the request.

(5) Sub-paragraph (2) shall not apply to a site to the extent that it consists of land to which a
scheme under paragraph 8 applies.

(6) Sub-paragraph (2) shall not apply where the site is one in relation to which the nominated
undertaker is subject to an obligation under paragraph 2(1) of Schedule 5.

(7) In this paragraph, references to the relevant scheduled work or works, in relation to any site,
are to the scheduled work or works to which the operations carried out on that site were
ancillary.

Part 4
SUPPLEMENTARY
Programming of requests for planning approvals

25 A planning authority shall not be required to entertain a request for approval under Part 2 or 3
unless—

(a) the nominated undertaker has deposited with the authority a document setting out its
proposed programme with respect to the making of requests under that Part to the
authority, and

(b) the request is accompanied by a document explaining how the matters to which the
request relates fit into the overall scheme of the works authorised by this Act.

Consultation

26 (1) Where a planning authority considers that a request for approval under Part 2 or 3 relates
to matters which may affect—

(a) nature conservation,

(b) the conservation of the natural beauty or amenity of the countryside, or

(c) a site or archaeological or historic interest,

it shall within 5 days of receiving the request, invite the appropriate body or bodies to
make representations.

(2) Where under sub-paragraph (1) a planning authority has invited a body to make
representations about a request for approval under Part 2 or 3, it shall not make any decision
about the request until—

(a) it has received representations from the body about the request,
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(b) it has been informed by the body that it does not wish to make any representations, or
(c) 21 days have elapsed since the date of the invitation.

(3) An invitation under sub-paragraph (1) shall specify the time limit for making representations.

(4) For the purposes of this paragraph, the following are the appropriate bodies in relation to the
following matters—

Matter Body

Nature conservation. Natural England.

Conservation of the natural beauty or amenity | Natural England.
of the countryside.

Sites of archaeological or historic interest. The Historic Buildings and Monuments

Commission for England.

27 (1) Where a planning authority considers that a request for approval under Part 2 or 3 relates
to matters which may affect—

(a) the conservation of the natural beauty or amenity of inland or coastal waters or land
associated with such waters,

(b) the conservation of flora or fauna which are dependent on an aquatic environment, or
(c) the use of such waters or land for recreational purposes,

it shall within 5 days of receiving the request, invite the Environment Agency to make
representations.

(2) Where under sub-paragraph (1) above a planning authority has invited the Environment
Agency to make representations about a request for approval under Part 2 or 3, it shall not make
any decision about the request until—

(a) it has received representations from the Agency about the request,

(b) it has been informed by the Agency that it does not wish to make any representations

about the request, or

(c) 21 days have elapsed since the date of the invitation.
(3) An invitation under sub-paragraph (1) shall specify the time limit for making representations.
Intervention by the Secretary of State

28 (1) The appropriate Ministers may by directions require a planning authority to refer any
request for approval under Part 2 or 3 to them.

(2) In determining a request referred to them under this paragraph, the appropriate Ministers
shall have the same powers as the authority making the reference.

(3) The determination by the appropriate Ministers of a request referred to them under this
paragraph shall be final.

(4) Directions under this paragraph may—

(a) be given in relation to a specified request or requests of a specified description, and
(b) cancel or vary previous directions under this paragraph.

29 (1) The appropriate Ministers may by directions restrict a planning authority’s powers in
relation to the grant of approval under Part 2 or 3.

(2) Directions under this paragraph may—

(a) be given in relation to a specified approval or approvals of a specified description,
(b) be expressed to have effect without limit of time or during a specified period, and
(c) cancel or vary previous directions under this paragraph.

Appeals

30 (1) Where the nominated undertaker is aggrieved by a decision of a planning authority on a
request for approval under Part 2 or 3 (including a decision under sub-paragraph (2) of
paragraph 5, 6, 14, 15 or 21), it may appeal to the appropriate Ministers by giving notice of the
appeal in the prescribed form

to them and to the authority whose decision is appealed against within 42 days of notification of
the decision.

(2) On an appeal under this paragraph, the appropriate Ministers may allow or dismiss the
appeal or vary the decision of the authority whose decision is appealed against, but may only
make a determination involving the refusal of, or imposition of conditions on, approval on
grounds open to that authority.

(3) Where, following receipt by a planning authority of a request by the nominated undertaker for
relevant approval, the authority does not notify the undertaker within the appropriate period—

(a) of its decision on the request, or

(b) that the request has been referred to the appropriate Ministers in accordance with
directions under paragraph 28,

this paragraph shall apply as if the authority had refused the request and

notified the undertaker of its decision on the last day of the appropriate

period.

(4) For the purposes of sub-paragraph (3), the appropriate period is the period of 8 weeks
beginning with the date on which the request was received by the planning authority or such
extended period as may be agreed upon in writing between the authority and the nominated
undertaker.

(5) The appropriate Ministers may by regulations make provision for the extension of the
appropriate period for the purposes of sub-paragraph (3) in connection with the payment of fees
by means of cheque.

(6) An agreement under sub-paragraph (4) may be made after, as well as before, the end of the
appropriate period.
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(7) No agreement may be made under sub-paragraph (4) to extend a period after it has ended if
the nominated undertaker has given notice of appeal against the refusal which is deemed under
sub-paragraph (3) to have occurred because of the ending of the period.

(8) Where an agreement under sub-paragraph (4) to extend a period is made after the period
has ended, sub-paragraph (3) shall be treated as not having applied when the period ended.

(9) In this paragraph, “prescribed” means prescribed by regulations made by the appropriate
Ministers.

31 No appeal under section 78 of the Town and Country Planning Act 1990 (c. 8) (right to appeal
against planning decisions and failure to take such decisions) may be made against a decision,
or failure to notify a decision, in relation to which a right of appeal arises under paragraph 30.

32 (1) Unless the appropriate Ministers direct otherwise, their functions in relation to the
determination of an appeal under paragraph 30 shall, instead of being carried out by them, be
carried out by a person appointed by them for the purpose.

(2) The appropriate Ministers may by a further direction revoke a direction under sub-paragraph
(1) at any time before the determination of the appeal.

(3) A direction under sub-paragraph (1) or (2) shall be served on the nominated undertaker and
the planning authority whose decision is appealed against.

(4) At any time before the determination of an appeal by a person appointed for the purpose
under this paragraph, the appropriate Ministers may revoke his appointment and appoint another
person to determine the appeal instead.

(5) Where the function of determining an appeal under paragraph 30 is transferred from one
person to another, the person to whom the function is transferred shall consider the matter
afresh, but the fact that the function is transferred shall not entitle any person to make fresh
representations or to modify or withdraw any representations already made.

(6) If the appropriate Ministers determine an appeal which another person was previously
appointed to determine, they may, in determining it, take into account any report made to them
by that person.

33 The decision of the person appointed under paragraph 32, or, as the case may be, of the
appropriate Ministers, on an appeal under paragraph 30 shall be final.

34 (1) An appeal under paragraph 30 shall be dealt with on the basis of written representations,
unless the person deciding the appeal directs otherwise.

(2) Subject to that, the appropriate Ministers may by regulations make such provision as they
think fit about procedure in relation to appeals under paragraph 30.

(3) Regulations under sub-paragraph (2) may, in particular—

(a) make provision for a time limit within which any person entitled to make
representations must submit them in writing and any supporting documents,

(b) empower the person deciding an appeal to proceed to a decision taking into account
only such written representations and supporting documents as were submitted within the
time limit, and

(c) empower the person deciding an appeal, after giving written notice of his intention to
do so to the nominated undertaker and the planning authority whose decision is appealed
against, to proceed to a decision notwithstanding that no written representations were
made within the time limit, if it appears to him that he has sufficient material before him to
enable him to reach a decision on the merits of the case.

(4) Regulations under sub-paragraph (2) may, in relation to such a time limit as is mentioned in
sub-paragraph
(3)(@)—

(a) prescribe the time limit in regulations, or
(b) enable the appropriate Ministers to give directions setting the time limit in a particular
case or class of case.

35 (1) Regulations under paragraph 30 or 34 may make different provision for different cases.

(2) The power to make regulations under paragraph 30 or 34 shall be exercisable by statutory
instrument which shall be subject to annulment in pursuance of a resolution of either House of
Parliament.

Modification of Schedule

36 (1) The Secretary of State may by order amend this Schedule as he thinks fit in consequence
of provision made by an order under section 149 of the Local Government, Planning and Land
Act 1980 (c. 65) (power to substitute an urban development corporation as the local planning
authority) as applied by section 5 of the London Olympic and Paralympic Games Act 2006 (c.
12) (application in relation to the Olympic Delivery Authority).

(2) The power to make an order under this paragraph shall be exercisable by statutory
instrument which shall be subject to annulment in pursuance of a resolution of either House of
Parliament.

Interpretation

37 (1) In this Schedule—
“building” includes any structure other than—
(a) anything in the nature of plant or machinery,
(b) any gate, fence, wall or other means of enclosure, or
(c) any tunnel, earthwork or railway track bed,
but does not include anything temporary or, except where forming part of a station
and intended for use by members of the public without a ticket or other permission
to travel, anything underground,;
“deemed planning permission” means the permission deemed by section 10(1) to
be granted;
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“large goods vehicle” has the same meaning as in Part 4 of the Road Traffic Act
1988 (c. 52);

“permitted development” means development to which the deemed planning
permission relates;

“railway vehicle” and “track” have the same meanings as in Part 1 of the Railways

Act 1993 (c. 43);

“special road” and “trunk road” have the same meanings as in the Highways Act
1980 (c. 66).

(2) In this Schedule, references to the appropriate Ministers are to the Secretary of State for
Communities and Local Government and the Secretary of State for Transport and, in relation to
the carrying out of any function, are to those Ministers acting jointly.

(3) For the purposes of this Schedule, spoil or top soil is surplus if it is not used for the purposes
of any of the works authorised by this Act.
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A21

Register of Undertakings and Assurances for LU works given to the City of Westminster and London Borough of Camden

Section B: Assurances etc that have been given to a specific third party or petitioner, but which have general application

No. | Type To Whom (Petition | Date Given Subject Documentary/Parliamentary Reference
No. (where
relevant))

656 | Undertaking | Westminster City | 12/06/2008 Changes to Schedule 7 planning fees Undertaking signed on behalf of the Secretary of State
Council (AP2:11)

Section C: Assurances etc given to a specific third party or petitioner

No | Type To Whom (Petition | Date Given Subject Documentary/Parliamentary Reference
No. (where
relevant))

154 | Assurance | London Borough January 2006 | Vehicular parking Petition Response Document - Page 43 - Paragraph 1 - Second Sentence
of Camden (319)

155 | Assurance | London Borough 01/01/2006 Tottenham Court Road Station - Petition Response Document - Page 50 - Paragraph 2
of Camden (319) cumulative environmental impacts

543 | Undertaking | London Borough 08/01/2008 Heritage Undertaking Undertaking signed on behalf of the Secretary of State (D0527.5)
of Camden (47)

324 | Assurance | Westminster City | January 2006 | Tottenham Court Road - cumulative Petition Response Document - Tottenham Court Road-Hyde Park - Page 84 - Paragraph 3 -
Council (321) environmental impacts Second Sentence

326 | Assurance | Westminster City | January 2006 | Oxford Street - traffic liaison group Petition Response Document - Tottenham Court Road-Hyde Park - Page 71 - Paragraph 3 -
Council (321) Second Sentence

327 | Assurance | Westminster City | January 2006 | Reroute of No. 8 bus - traffic liaison Petition Response Document - Tottenham Court Road-Hyde Park - Page 72 - Paragraph 5 -
Council (321) group Second Sentence

541 | Undertaking | Westminster City | 08/01/2008 Heritage Undertaking - Stratford Place | Undertaking signed on behalf of the Secretary of State (D0390.9)
Council (56) Porter's Lodge, 94 Dean Street and

Fareham Street bollards

590 | Assurance | Westminster City | 01/05/2008 Tottenham Court Road - pedestrian Letter from CLRL to Westminster City Council (Deaville-King) - Page 4 - Paragraph 6
Council (56) management

591 | Assurance | Westminster City | 01/05/2008 Soho Square Gardens Letter from CLRL to Westminster City Council (Deaville-King) - Page 5 - Paragraph 1
Council (56)

593 | Assurance | Westminster City | 08/05/2008 Westminster planning briefs Letter from CLRL to Westminster City Council (Deaville-King) - Page 1 - Paragraph 3
Council (56)

612 | Assurance | Westminster City | 16/02/2007 Template for s61 applications Letter from CLRL to Westminster City Council (Smith-King) - Page 2 - First Paragraph
Council (56)

616 | Assurance | Westminster City | January 2007 | Willow tree in Stratford Place Petition Response Document - Paddington - Page 19 - Paragraph 2 - First Sentence
Council (AP3:36)
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617 | Assurance | Westminster City | January 2007 | Bond Street LUL ticket hall Petition Response Document - Paddington - Page 14 - Paragraph 1
Council (AP3:36)

667 | Undertaking | London Borough 16/06/2008 | Exceptional Costs Undertaking signed on behalf of the Secretary of State
of Camden

675 | Undertaking | Westminster City 01/07/2008 | Exceptional Costs Undertaking signed on behalf of the Secretary of State

Council
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A.2.2 Register of Undertakings and Assurances given for LU works within the City of Westminster and the London Borough of Camden

Section A: general or generic assurances that have been given in the various Crossrail Information Papers that have general application

No. | Type To Whom (Petition | Date Given Subject Documentary/Parliamentary Reference
No. (where
relevant))
1 Assurance | General 20/11/2007 Business relocation Information Paper C1 - Information for Property Owners - Version 2 - Paragraph 2.6 - Second and
Third Sentences
2 Assurance | General 20/11/2007 Establishment of an agency service to Information Paper C1 - Information for Property Owners - Version 2 - Paragraph 2.3 - First and
assist in business relocation Second Sentences
3 Assurance | General 20/11/2007 Consultation with owners and occupiers | Information Paper C1 - Information for Property Owners - Version 2 - Paragraphs 1.1 and 1.2
of property expected to be compulsorily
acquired
4 Assurance | General 20/11/2007 Dissemination of information Information Paper C1 - Information for Property Owners - Version 2 - Paragraph 1.3
5 Assurance | General 20/11/2007 Establishment of a small claims scheme | Information Paper C4 - Small Claims Scheme - Version 2 - Paragraph 1.1
6 Assurance | General 20/11/2007 Small claims scheme administrator Information Paper C4 - Small Claims Scheme - Version 2 - Paragraph 2.1
7 Assurance | General 20/11/2007 Procedure upon acceptance of an Information Paper C8 - Purchase of Property in Cases of Hardship - Version 3 - Paragraph 6
application for hardship
8 Assurance | General 20/11/2007 Hardship panel - lay member Information Paper C8 - Purchase of Property in Cases of Hardship - Version 3 - Paragraph 5.2
9 Assurance | General 20/11/2007 Acquisition of land Information Paper C9 - Land Acquisition Policy - Version 2 - Paragraph 1.1- First Sentence and
Paragraph 1.2 - Last Sentence
10 | Assurance | General 20/11/2007 Application of land disposal policy Information Paper C10 - Land Disposal Policy - Version 3 - Paragraphs 3.4-3.7
11 | Assurance | General 20/11/2007 Land disposal policy Information Paper C10 - Land Disposal Policy - Version 3 - Paragraph 4.1
12 | Assurance | General 20/11/2007 Land disposal policy Information Paper C10 - Land Disposal Policy - Version 3 - Paragraph 6.3 - Second and Third
Sentences
13 | Assurance | General 20/11/2007 Land disposal policy Information Paper C10 - Land Disposal Policy - Version 3 - Appendix 1 - Paragraphs 1-6
14 | Assurance | General 20/11/2007 Compliance with the Envirommental Information Paper D2 - Control of Environmental Impacts - Version 3 - Paragraph 4.2 - Second
Minimum Requirements Sentence
15 | Assurance | General 20/11/2007 Noise insulation and temporary Information Paper D9 - Noise and Vibration Mitigation Scheme - Version 3 - Paragraph 1.2 - Third
rehousing and Fourth Sentences
16 | Assurance | General 20/11/2007 Temporary rehousing Information Paper D9 - Noise and Vibration Mitigation Scheme - Version 3 - Paragraph 6.4
17 | Assurance | General 20/11/2007 Special cases under noise and vibration | Information Paper D9 - Noise and Vibration Mitigation Scheme - Version 3 - Paragraph 2.4 - Third

mitigation scheme

Bullet Point
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Section A: general or generic assurances that have been given in the various Crossrail Information Papers that have general application

No. | Type To Whom (Petition | Date Given Subject Documentary/Parliamentary Reference
No. (where
relevant))
22 | Assurance | General 20/02/2008 Settlement Information Paper D12 - Ground Settlement - Version 5
23 | Assurance | General 20/02/2008 Settlement Deed and qualifying criteria | Information Paper D12 - Ground Settlement - Version 5 - Appendix A and B
25 | Assurance | General 20/11/2007 Access to remaining open space Information Paper D13 - Restitution of Open Space - Version 3 - Paragraph 2.3 - Second Sentence
26 | Assurance | General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 2.3 - First Bullet
27 | Assurance | General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 2.3 - Sixth Bullet
28 | Assurance | General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 2.3 - Ninth Bullet
29 | Assurance | General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 3.1 - Last Sentence
30 | Assurance | General 20/11/2007 Sprayed Concrete Lining Information Paper D23 - Sprayed Concrete Lining - Version 3 - Paragraph 4.5
461 | Assurance | General 23/04/2008 Noise from fixed installations Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 2.5
462 | Assurance | General 23/04/2008 Noise from fixed installations Information Paper D25 - Noise From Fixed Installations - Version 2 - Paragraph 2.6
463 | Assurance | General 23/04/2008 Noise from fixed installations Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 3.1
464 | Assurance | General 23/04/2008 Noise from fixed installations Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 3.2
465 | Assurance | General 23/04/2008 Noise from fixed installations - noise Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 4.1
from public address systems and
audible warning systems
517 | Assurance | General 23/04/2008 Noise from fixed installations - noise Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 2.7
from public address systems and
audible warning systems
518 | Assurance | General 23/04/2008 Noise from fixed installations - noise Information Paper D25 - Noise From Fixed Installations - Version 3 - Paragraph 2.9

from public address systems and
audible warning systems
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Section B: Assurances etc that have been given to a specific third party or petitioner, but which have general application

No. | Type To Whom (Petition | Date Given Subject Documentary/Parliamentary Reference
No. (where
relevant))
36 | Assurance | Ballymore May 2006 Redevelopment potential Petition Response Document - Page 8 - Paragraph 2
Properties Ltd (97)
656 | Undertaking | Westminster City | 12/06/2008 Changes to Schedule 7 planning fees Undertaking signed on behalf of the Secretary of State
Council (AP2:11)
37 | Assurance | Corporation of 14/02/2006 Streetscape Letter from CLRL to the Corporation of London (Mantey-Weiss) - Page 2 - Sixth Paragraph
London (26)
38 | Assurance | London Borough April 2006 Dewatering Petition Response Document - Page 28 - Paragraph 3
of Greenwich (36)
40 | Assurance | London Borough 27/04/2006 Local labour/equal opportunities Letter from CLRL to agent acting for the London Borough of Newham (Baggs-Lewis)
of Newham (144)
188 | Undertaking | London Borough 11/10/2006 Settlement Letter from Winckworth Sherwood to agent acting for the London Borough of Tower Hamlets
of Tower Hamlets (Wakeham-Brown) - Page 3 - Paragraph 1
(218)
520 | Assurance | London Borough 05/11/2007 Interchange opportunities Email and attachment from DfT to London Borough of Tower Hamlets (Poole-Bennett) - Page 2 -
of Tower Hamlets Entry 179
(218)
521 | Assurance | London Borough 05/11/2007 Repairs to highways Email and attachment from DfT to London Borough of Tower Hamlets (Poole-Bennett) - Page 2 -
of Tower Hamlets Entry 198
(218)
575 | Assurance | London Borough 10/01/2008 Consultation on Regulations to set fees | Letter from CLRL to the London Borough of Tower Hamlets (Bennett-Whalley) - Page 13 -
of Tower Hamlets for Schedule 7 applications Paragraph 6
(86)
230 | Undertaking | Parliament 17/01/2006 Enforcement of Environmental House of Commons Select Committee - Transcript - Day 1 - Paragraph 112
Minimum Requirements
41 | Assurance | Peabody Trust (7) | January 2006 | Temporary rehousing - notice Petition Response Document - Page 7 - Paragraph 4 - Last Sentence
314 | Assurance | Regent Street 19/04/2006 Community relations - Business Email from CLRL (Smith) to the Regent Street Association - Paragraph 3 - Last Three Sentences
Association Ltd Improvement District
(292)
671 | Undertaking | Parliament 14/07/2008 Publication of financial information Lords Hansard Column WS51 - 14th July 2008

Section C: Assurances etc given to a specific third party or petitioner

No. | Type To Whom Date Given Subject Documentary/Parliamentary Reference
(Petition No.
(where relevant))

48 Assurance | Asticus (Soho January 2006 | Vehicular access to Falconberg Mews, | Petition Response Document - Page 15 - Paragraph 1 - Second and Sixth Sentences
Nominee 1) Ltd location of hoarding
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Section C: Assurances etc given to a specific third party or petitioner

No.

Type

To Whom
(Petition No.
(where relevant))

Date Given

Subject

Documentary/Parliamentary Reference

and Asticus
(Soho Nominee
2) Ltd (207)

638

Undertaking

British Board of
Film
Classification
(46)

13/05/2008

Construction impact

Undertaking signed on behalf of the Secretary of State

66

Undertaking

British
Telecommunicati
ons plc (108)

18/07/2006

Sewer diversion, consultation,
restoration

Undertaking signed on behalf of the Secretary of State

75

Assurance

Coal Pension
Properties Ltd
(15)

March 2006

Condition surveys

Petition Response Document - Page 6 - Paragraph 1 - Last Three Sentences

76

Assurance

Confederation of
British Industry
(67)

January 2006

Maintenance access

Petition Response Document - Page 6 - Paragraph 1

637

Undertaking

Consolidated
Developments
Limited (77)

03/04/2008

Construction impact and acquisition of
land

Undertaking signed on behalf of the Secretary of State

355

Undertaking

Derwent Valley
Central Ltd (51)

22/02/2007

Acquisition of land

Undertaking signed on behalf of the Secretary of State

474

Undertaking

Derwent Valley
Central Ltd (51)

19/01/2007

Collaboration agreement

Undertaking signed on behalf of the Secretary of State

504

Undertaking

EDF Energy
Networks Ltd
and EDF Energy
Networks (LPN)
plc (80)

22/04/2008

Construction impact

Undertaking signed on behalf of the Secretary of State

567

Assurance

EDF Energy
Networks Ltd
(80)

22/04/2008

Recoverable costs

Letter from Winckworth Sherwood to agent action for EDF Energy Networks Ltd (Irving-Cameron) -
Second Paragraph

568

Assurance

EDF Energy
Networks Ltd
(80)

22/04/2008

Discretion of Secretary of State in any
dispute

Letter from Winckworth Sherwood to agent action for EDF Energy Networks Ltd (Irving-Cameron) -
Third Paragraph

569

Assurance

EDF Energy
Networks Ltd
(80)

22/04/2008

Definition of "apparatus”

Letter from Winckworth Sherwood to agent action for EDF Energy Networks Ltd (Irving-Cameron) -
Fourth Paragraph

645

Undertaking

EDF Energy
Networks Ltd
and EDF Energy
Networks (LPN)
plc (80)

29/05/2008

Construction impact - EDF energy
tunnel

Undertaking signed on behalf of the Secretary of State
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111 | Assurance

EMI Music
Publishing Ltd
(89)

09/03/2006

Noise and vibration

Letter from Winckworth Sherwood (Anderson) to agent acting for EMI Music Publishing - Page 1 -
Paragraph 4 - Third and Fourth Sentences

491 | Undertaking

EMI Music
Publishing Ltd
(30)

31/03/2008

Acquisition of land

Undertaking signed on behalf of the Secretary of State

366 | Assurance

First Out Café
(AP3:29)

12/12/2006

Access - 52 St Giles High Street

Letter from CLRL to First Out Café (Smith-Tejada) - Paragraph 2

313 | Undertaking

French
Huguenot
Church of
London
Charitable Trust
and the French
Protestant
Church of
London (187)

18/07/2006

Settlement, noise and dust

Undertaking signed on behalf of the Secretary of State

122 | Assurance

GMS Estates Ltd
(212)

Letter
undated

Over Site Development - Tottenham
Court Road

Letter from CLRL to agent acting for GMS Estates Ltd (Mantey-Walker) - Page 2 - Paragraph 1 -
Second Sentence

499 | Undertaking

Grosvenor
(Mayfair) Estate
(85)

13/03/2008

Construction impact

Undertaking signed on behalf of the Secretary of State

154 | Assurance

London Borough
of Camden (319)

January 2006

Vehicular parking

Petition Response Document - Page 43 - Paragraph 1 - Second Sentence

155 | Assurance

London Borough
of Camden (319)

01/01/2006

Tottenham Court Road Station -
cumulative environmental impacts

Petition Response Document - Page 50 - Paragraph 2

543 | Undertaking

London Borough
of Camden (47)

08/01/2008

Heritage Undertaking

Undertaking signed on behalf of the Secretary of State (D0527.5)

408 | Undertaking

London
Underground
Limited

26/01/2007

Acquisition of land - Tottenham Court
Road

Undertaking signed on behalf of the Secretary of State

205 | Undertaking

London Fire and
Emergency
Planning
Authority

13/09/2005

Consultation

Undertaking signed on behalf of the Secretary of State

577 | Undertaking

National Council
of the Cyclists’
Touring Club
(CTC) (93)

28/02/2008

Construction traffic and cycles

House of Lords Select Committee - Transcript - Day 25 - Paragraphs 1625-1630
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277

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

10/06/2005
14/09/2006

Paragraph 11(5) of Part 2 to Schedule
17

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

278

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

10/06/2005

Paragraph 6 of Part 2 to Schedule 17

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

279

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

10/06/2005

Paragraph 10 of Part 2 to Schedule 17

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

280

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

14/09/2006

Paragraph 3(4) of Part 2 to Schedule 17

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

281

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

14/09/2006

Paragraph 4(2) of Part 2 to Schedule 17

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

282

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

14/09/2006

Paragraph 7(3) of Part 2 to Schedule 17

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

283

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

14/09/2006

Paragraph 11 of Part 2 to Schedule 17

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

284

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

14/09/2006

Electro-magnetic interference

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

285

Assurance

National Grid
Gas (77) &
Southern Gas

14/09/2006

Settlement

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)
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Network Ltd
(185)

286

Assurance

National Grid
Gas (77) &
Southern Gas
Network Ltd
(185)

14/09/2006

Paragraph 5(2) of Part 2 of Schedule 17

Letter from Winckworth Sherwood to agent acting for NGG/SGN (Irving-Brown)

319

Assurance

National Grid
Gas (77)

04/10/2006

Vibration standards

Email from CLRL to agent acting for Transco (Limna-Guinn)

320

Assurance

National Grid
Gas (77)

22/11/2006

Grouting of pipelines

Email from CLRL to agent acting for Transco (Limna-Guinn)

414

Assurance

National Joint
Utilities Group
Ltd (142) and
UK Competitive
Telecommunicati
ons Association
Ltd (64)

16/01/2007

Consultation, acquisition of land/rights

Letter from Winckworth Sherwood to agent acting for National Joint Utilities Group Ltd and UK
Competitive Telecommunications Association Ltd - Paragraphs 3-5

232

Undertaking

Parliament

15/02/2006

Over Site Development

House of Commons Select Committee - Transcript - Day 12 - Paragraph 3411

433

Undertaking

Parliament

10/07/2007

Compliance with Environmental
Minimum Requirements - statutory
undertakers

House of Commons Select Committee - Transcript - Day 82 - Paragraph 21686

502

Undertaking

The Prudential
Assurance
Company Ltd
(109)

18/04/2008

Hanover Square, Oxford Street &
Harewood Place

Undertaking signed on behalf of the Secretary of State

503

Undertaking

The Prudential
Assurance
Company Ltd
(209), WGTC
Nominees Ltd
and British
Overseas Bank
Nominees Ltd

18/04/2008

Construction impact

Undertaking signed on behalf of the Secretary of State

244

Assurance

Really Useful
Theatres Limited
(73)

24/02/2006

Settlement - mitigation in risk category 3
case

Letter from CLRL to agent acting for RUT Ltd (Smith-Reilly) - Paragraph 4 - Third and Fourth
Sentences

524

Assurance

Really Useful
Theatres Ltd
(73)

06/03/2006

Settlement Deed

Letter from Winckworth Sherwood to agent acting for RUT Ltd (Anderson-Reilly) - Paragraphs 1.1,
1.2 and 2
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446 | Undertaking

Scottish Widows
Unit Funds
Limited (AP3:19)

04/07/2007

Settlement deed

Letter from Winckworth Sherwood to agent acting for Scottish Widows Unit Funds Limited -
Paragraph 1

450 | Undertaking

St Giles Court
General
Partner/Legal
and General
Investment
Management
(Holdings) Ltd
(112)

19/03/2007

Acquisition of land, construction impact

Undertaking signed on behalf of the Secretary of State

307 | Assurance

Targetfollow
(Centre Point)
Ltd (317)

June 2006

Centre Point and Plaza — access

Petition Response Document - Page 6 - Paragraph 3

452 | Undertaking

Targetfollow
(Centre Point)
Limited
(317)/London
Underground
Limited

14/03/2007

Construction impact

Undertaking signed on behalf of the Secretary of State

308 | Assurance

Tescos Stores
Ltd & Tesco
Property
Holdings Ltd
(114)

January 2006

Design consultation

Petition Response Document - Page 5 - Paragraph 2 - Last Sentence

488 | Undertaking

Thames Water
Utilities Ltd
(163/AP3:46/AP
4:8)

14/02/2008

Construction impact

Undertaking signed on behalf of the Secretary of State

493 | Assurance

Thames Water
Utilities Ltd
(163/AP3:46/AP
4:8)

13/02/2008

Sharing of costs of street works

Letter from Winckworth Sherwood to agent acting for Thames Water Utilities Ltd - Paragraph 2

581 | Assurance

Thames Water
Utilities Ltd
(163/AP3:46/AP
4:8)

13/02/2008

Recoverable costs

Letter from Winckworth Sherwood to agent acting for Thames Water Utilities Ltd - Paragraph 3

582 | Assurance

Thames Water
Utilities Ltd
(163/AP3:46/AP
4:8)

13/02/2008

Recoverable costs

Letter from Winckworth Sherwood to agent acting for Thames Water Utilities Ltd - Paragraph 4
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583 | Assurance | Thames Water 13/02/2008 Discretion of Secretary of State in any Letter from Winckworth Sherwood to agent acting for Thames Water Utilities Ltd - Paragraph 5
Utilities Ltd dispute
(163/AP3:46/AP
4:8)

321 | Assurance | Transport for 02/09/2005 Exercise of Bill powers (clauses 37 & Letter from DfT to TfL (Ferguson-Walder)
London 39)

324 | Assurance | Westminster City | January 2006 | Tottenham Court Road - cumulative Petition Response Document - Tottenham Court Road-Hyde Park - Page 84 - Paragraph 3 -
Council (321) environmental impacts Second Sentence

326 | Assurance | Westminster City | January 2006 | Oxford Street - traffic liaison group Petition Response Document - Tottenham Court Road-Hyde Park - Page 71 - Paragraph 3 -
Council (321) Second Sentence

327 | Assurance | Westminster City | January 2006 | Reroute of No. 8 bus - traffic liaison Petition Response Document - Tottenham Court Road-Hyde Park - Page 72 - Paragraph 5 -
Council (321) group Second Sentence

541 | Undertaking | Westminster City | 08/01/2008 Heritage Undertaking - Stratford Place Undertaking signed on behalf of the Secretary of State (D0390.9)
Council (56) Porter's Lodge, 94 Dean Street and

Fareham Street bollards

590 | Assurance | Westminster City | 01/05/2008 Tottenham Court Road - pedestrian Letter from CLRL to Westminster City Council (Deaville-King) - Page 4 - Paragraph 6
Council (56) management

591 | Assurance | Westminster City | 01/05/2008 Soho Square Gardens Letter from CLRL to Westminster City Council (Deaville-King) - Page 5 - Paragraph 1
Council (56)

593 | Assurance | Westminster City | 08/05/2008 Westminster planning briefs Letter from CLRL to Westminster City Council (Deaville-King) - Page 1 - Paragraph 3
Council (56)

612 | Assurance | Westminster City | 16/02/2007 Template for s61 applications Letter from CLRL to Westminster City Council (Smith-King) - Page 2 - First Paragraph
Council (56)

616 | Assurance | Westminster City | January 2007 | Willow tree in Stratford Place Petition Response Document - Paddington - Page 19 - Paragraph 2 - First Sentence
Council (AP3:36)

617 | Assurance | Westminster City | January 2007 | Bond Street LUL ticket hall Petition Response Document - Paddington - Page 14 - Paragraph 1
Council (AP3:36)

471 | Undertaking | William & Denise | 19/02/2007 21 Soho Square - construction impact Undertaking signed on behalf of the Secretary of State
Whelan and
Gerald &
Margaret Conlan

667 | Undertaking | London Borough | 16/06/2008 | Exceptional Costs Undertaking signed on behalf of the Secretary of State
of Camden
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675 | Undertaking | Westminster City | 01/07/2008 | Exceptional Costs Undertaking signed on behalf of the Secretary of State
Council
661 | Undertaking | Bond Street 25/06/2008 | Settlement, Noise and Vibration, Sub- Undertaking signed on behalf of the Secretary of State
Investments Ltd surface Development, Access, Dust
662 | Undertaking | Coal Pension 21/07/2008 | Access, Settlement, Noise Undertaking signed on behalf of the Secretary of State
Properties Ltd
663 | Undertaking | Confederation of | 18/06/2008 | Access, Noise and Vibration Undertaking signed on behalf of the Secretary of State
British Industry
698 | Undertaking | Everest Agreement Undertaking to be signed on behalf of the Secretary of State
Properties Ltd not yet
completed
715 | Undertaking | Saint Barnabas - | Agreement Undertaking to be signed on behalf of the Secretary of State
Soho not yet
completed
718 | Undertaking | Tesco Properties | 21/07/2008 Undertaking to be signed on behalf of the Secretary of State

& Pensions
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