
2017 - 2018 Tendering Programme

Tranche Route Number Route Description ITT Issue Tender Return Award Contract Start

560 * 207/N207 White City - Hayes Bypass 04/04/2016 16/05/2016 August 08-Apr-17
427 Acton - Uxbridge 04/04/2016 16/05/2016 August 08-Apr-17

* 607 White City - Uxbridge 04/04/2016 16/05/2016 August 08-Apr-17

561 * 433 West Croydon - Addington Village 11/04/2016 23/05/2016 August 20-May-17
464 Tatsfield - New Addington 11/04/2016 23/05/2016 August 20-May-17
S3 Malden Manor - Sutton Hospital 11/04/2016 23/05/2016 August 08-Apr-17

* X26 West Croydon - Heathrow 11/04/2016 23/05/2016 August 15-Apr-17

562 110 Hounslow - West Middlesex Hospital 18/04/2016 31/05/2016 August 29-Apr-17
111/N111 Kingston - Heathrow 18/04/2016 31/05/2016 August 29-Apr-17

563 46 Lancaster Gate - St Bartholomews Hospital 25/04/2016 07/06/2016 September 29-Apr-17

564 * 204 Sudbury Town - Edgware 03/05/2016 20/06/2016 September 29-Apr-17
* 206 Kilburn Park Station - Wembley Park Station 03/05/2016 20/06/2016 September 29-Apr-17
* 236 Finsbury Park - Hackney Wick 03/05/2016 20/06/2016 September 29-Apr-17
* 240 Golders Green - Edgware 03/05/2016 20/06/2016 September 29-Apr-17
* 266/N266 Brent Cross - Hammersmith 03/05/2016 20/06/2016 September 20-May-17

394 Homerton Hospital - Islington 03/05/2016 20/06/2016 September 29-Apr-17
* C2/NC2 Victoria - Parliament Hill Fields 03/05/2016 20/06/2016 September 29-Apr-17

565 195 Charville Lane Estate - Brentford 16/05/2016 27/06/2016 September 15-Apr-17
* E6 Greenford - Hayes 16/05/2016 27/06/2016 September 27-May-17
* E11 Greenford - Ealing Common 16/05/2016 27/06/2016 September 27-May-17

U1 Ruislip - West Drayton 16/05/2016 27/06/2016 September 29-Apr-17
U2 Uxbridge - Brunel University 16/05/2016 27/06/2016 September 29-Apr-17
U3 Uxbridge - Heathrow 16/05/2016 27/06/2016 September 29-Apr-17
U4 Uxbridge - Hayes 16/05/2016 27/06/2016 September 29-Apr-17
U5 Uxbridge - Hayes & Harlington Station 16/05/2016 27/06/2016 September 29-Apr-17

566 * 124 Eltham - Catford 23/05/2016 04/07/2016 October 27-May-17
* 136/N136 Oxford Circus/Elephant and Castle - Grove Park/Chislehurst 23/05/2016 04/07/2016 October 27-May-17

P4 Brixton - Lewisham 23/05/2016 04/07/2016 October 29-Apr-17

567 217 Turnpike Lane - Waltham Cross 31/05/2016 18/07/2016 October 03-Jun-17
254 Aldgate - Holloway 31/05/2016 18/07/2016 October 03-Jun-17

568 * 81 Hounslow - Slough 13/06/2016 25/07/2016 October 29-Jul-17
* 120 Hounslow - Northolt 13/06/2016 25/07/2016 October 24-Jun-17

569 143 Archway - Brent Cross 20/06/2016 01/08/2016 November 24-Jun-17
260 White City - Golders Green 20/06/2016 01/08/2016 November 24-Jun-17
302 Mill Hill Broadway - Kensal Rise 20/06/2016 01/08/2016 November 24-Jun-17

570 * 227 Crystal Palace - Bromley North 27/06/2016 08/08/2016 November 24-Jun-17

571 R68 Hampton Court - Kew 04/07/2016 15/08/2016 November 24-Jun-17
R70 Richmond - Nurserylands 04/07/2016 15/08/2016 November 24-Jun-17
969 Whitton - Roehampton Vale 04/07/2016 15/08/2016 November 24-Jun-17

572 * 70 (Chiswick Business Park) - Acton - South Kensington 11/07/2016 22/08/2016 November 24-Jun-17
* 211 Waterloo - Hammersmith 11/07/2016 22/08/2016 November 01-Jul-17

C1 Victoria - White City 11/07/2016 22/08/2016 November 01-Jul-17

573 * 406 Kingston - Epsom 18/07/2016 30/08/2016 November 01-Jul-17
* 465 Kingston - Dorking 18/07/2016 30/08/2016 November 01-Jul-17

574 17 Archway - London Bridge 25/07/2016 05/09/2016 December 22-Jul-17
* 186 Northwick Park Hospital - Brent Cross 25/07/2016 05/09/2016 December 22-Jul-17

382 Southgate - Mill Hill East 25/07/2016 05/09/2016 December 15-Jul-17
384 Cockfosters - Barnet 25/07/2016 05/09/2016 December 22-Jul-17
C11 Archway - Brent Cross 25/07/2016 05/09/2016 December 22-Jul-17
W8 Lee Valley Leisure Centre - Chase Farm Hospital 25/07/2016 05/09/2016 December 22-Jul-17

* - Indicates the route may be extended by two years
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575 613 Worcester Park - Sutton Common (Glenthorne High School) 01/08/2016 12/09/2016 December 29-Jul-17
662/665 Surbiton - New Malden (Holy Cross School) 01/08/2016 12/09/2016 December 29-Jul-17
671 Chessington South - Tiffin School for Girls 01/08/2016 12/09/2016 December 29-Jul-17
691 Ham - Hollyfield School 01/08/2016 12/09/2016 December 29-Jul-17
965 Riverhill - Kingston 01/08/2016 12/09/2016 December 29-Jul-17

576 5 Romford - Canning Town 08/08/2016 19/09/2016 December 26-Aug-17
15 Trafalgar Square - Poplar 08/08/2016 19/09/2016 December 26-Aug-17
66 Romford - Leytonstone 08/08/2016 19/09/2016 December 02-Sep-17
115 Aldgate - East Ham 08/08/2016 19/09/2016 December 26-Aug-17

577 605 Edgware - Totteridge and Whetstone 15/08/2016 26/09/2016 December 02-Sep-17
628/688 JFS - Southgate 15/08/2016 26/09/2016 December 02-Sep-17
632 Kilburn Park - Grahame Park 15/08/2016 26/09/2016 December 14-Oct-17
653/683 JFS - Muswell Hill Broadway/Friern Barnet 15/08/2016 26/09/2016 December 02-Sep-17

578 131 Kingston - Tooting Broadway 22/08/2016 03/10/2016 January 30-Sep-17
411 West Molesey - Kingston 22/08/2016 03/10/2016 January 30-Sep-17
641 West Molesey - Teddington School 22/08/2016 03/10/2016 January 30-Sep-17

579 636/637/638 Kemnal College - Bromley South/Coney Hall 30/08/2016 17/10/2016 January 02-Sep-17
664 New Addington - Biggin Hill 30/08/2016 17/10/2016 January 02-Sep-17

580 * 4 Archway - Waterloo 12/09/2016 24/10/2016 December 30-Sep-17
210 Finsbury Park - Brent Cross 12/09/2016 24/10/2016 December 23-Sep-17

* 214 Moorgate - Highgate Village 12/09/2016 24/10/2016 December 19-Aug-17
243/N243 Wood Green - Waterloo 12/09/2016 24/10/2016 December 19-Aug-17

* 271/N271 Highgate Village - Moorgate 12/09/2016 24/10/2016 December 30-Sep-17
* W7 Finsbury Park - Muswell Hill Broadway 12/09/2016 24/10/2016 December 19-Aug-17

581 * 208 Lewisham - Orpington 19/09/2016 31/10/2016 January 29-Jul-17
320 Catford Bridge - Biggin Hill Valley 19/09/2016 31/10/2016 January 26-Aug-17

582 50 Stockwell - Croydon 26/09/2016 07/11/2016 January 26-Aug-17
130 Thornton Heath - New Addington 26/09/2016 07/11/2016 January 26-Aug-17
194 Lower Sydenham - West Croydon 26/09/2016 07/11/2016 January 26-Aug-17
250/N250 Croydon - Brixton 26/09/2016 07/11/2016 January 26-Aug-17
255 Balham - Pollards Hill 26/09/2016 07/11/2016 January 26-Aug-17

* 280 Belmont - Tooting 26/09/2016 07/11/2016 January 22-Jul-17
* 314 Eltham - New Addington 26/09/2016 07/11/2016 January 02-Sep-17

410 Wallington - Crystal Palace 26/09/2016 07/11/2016 January 26-Aug-17

583 * 90 Feltham - Northolt 03/10/2016 14/11/2016 January 02-Sep-17
* 222 Hounslow - Uxbridge 03/10/2016 14/11/2016 January 16-Sep-17
* 490 Richmond - Heathrow T5 03/10/2016 14/11/2016 January 26-Aug-17

584 * 197 Peckham - Croydon 10/10/2016 21/11/2016 January 02-Sep-17
* 289 Purley - Elmers End Green 10/10/2016 21/11/2016 January 02-Sep-17

621 Lewisham - Avery Hill 10/10/2016 21/11/2016 January 14-Oct-17

585 * 103 Rainham - North Romford 17/10/2016 28/11/2016 January 14-Oct-17
* 128/N128 Claybury Broadway - Romford 17/10/2016 28/11/2016 January 14-Oct-17
* 175 North Romford - Dagenham 17/10/2016 28/11/2016 January 14-Oct-17
* 257 Stratford - Walthamstow 17/10/2016 28/11/2016 January 14-Oct-17
* 370 Romford - Lakeside 17/10/2016 28/11/2016 January 04-Nov-17

586 341/N341 County Hall - Northumberland Park 24/10/2016 05/12/2016 February 14-Oct-17

587 150 Becontree Heath - Chigwell Row 31/10/2016 12/12/2016 February 14-Oct-17
150D Becontree Heath - Gants Hill Station 31/10/2016 12/12/2016 February 14-Oct-17

588 * 22/N22 Piccadilly Circus - Putney Common/Fulwell 07/11/2016 19/12/2016 February 21-Oct-17
33/N33 Hammersmith - Fulwell 07/11/2016 19/12/2016 February 11-Nov-17
94 Acton Green - Piccadilly Circus 07/11/2016 19/12/2016 February 14-Oct-17

* 220/N220 Harlesden - Wandsworth 07/11/2016 19/12/2016 February 21-Oct-17
* 267 Hammersmith - Fulwell 07/11/2016 19/12/2016 February 11-Nov-17
* 419 Hammersmith - Richmond 07/11/2016 19/12/2016 February 11-Nov-17

* - Indicates the route may be extended by two years
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589 18/N18 Euston - Sudbury/Trafalgar Square - Harrow Weald 14/11/2016 09/01/2017 March 11-Nov-17
* 24/N24 Pimlico - Hampstead Heath 14/11/2016 09/01/2017 March 11-Nov-17
* 27/N27 Chalk Farm - Chiswick Business Park 14/11/2016 09/01/2017 March 11-Nov-17

590 45 Clapham Park - Kings Cross 21/11/2016 16/01/2017 March 11-Nov-17
176/N176 Tottenham Court Road - Penge 21/11/2016 16/01/2017 March 11-Nov-17
188/N188 Russell Square - North Greenwich 21/11/2016 16/01/2017 March 02-Dec-17

591 88/N88 Camden Town - Clapham Common 28/11/2016 23/01/2017 March 09-Dec-17
118 Morden - Brixton 28/11/2016 23/01/2017 March 03-Feb-18
170 Victoria - Roehampton 28/11/2016 23/01/2017 March 09-Dec-17
355 Mitcham - Brixton 28/11/2016 23/01/2017 March 09-Dec-17
470 Colliers Wood - Epsom 28/11/2016 23/01/2017 March 18-Nov-17

592 6/N6 Aldwych - Willesden 05/12/2016 30/01/2017 March 09-Dec-17
* 52/N52 Victoria - Willesden Garage 05/12/2016 30/01/2017 March 09-Dec-17

98/N98 Holborn - Willesden Garage/Stanmore 05/12/2016 30/01/2017 March 09-Dec-17

593 * 142 Watford Junction - Brent Cross 12/12/2016 06/02/2017 April 06-Jan-18
258 Watford Junction - South Harrow 12/12/2016 06/02/2017 April 03-Feb-18
642 West Hendon Broadway - Stonegrove London Academy 12/12/2016 06/02/2017 April 06-Jan-18

594 * 29/N29 Trafalgar Square - Wood Green/Enfield 19/12/2016 13/02/2017 April 13-Jan-18
* 41/N41 Tottenham Hale - Archway/Trafalgar Square 19/12/2016 13/02/2017 April 03-Feb-18
* 121 Turnpike Lane - Enfield Island Village 19/12/2016 13/02/2017 April 03-Feb-18
* 141 London Bridge - Palmers Green 19/12/2016 13/02/2017 April 13-Jan-18
* 153 Finsbury Park - Moorgate 19/12/2016 13/02/2017 April 03-Feb-18

299 Muswell Hill Broadway - Cockfosters 19/12/2016 13/02/2017 April 03-Feb-18
* 329 Turnpike Lane - Enfield Town 19/12/2016 13/02/2017 April 13-Jan-18

W6 Southgate - Edmonton Green 19/12/2016 13/02/2017 April 03-Feb-18

595 99 Woolwich - Bexleyheath 09/01/2017 20/02/2017 April 20-Jan-18
178 Woolwich - Lewisham 09/01/2017 20/02/2017 April 20-Jan-18
269 Bexleyheath - Bromley North 09/01/2017 20/02/2017 April 20-Jan-18
291 Woolwich Common - Woodlands Estate 09/01/2017 20/02/2017 April 20-Jan-18
401 Thamesmead - Bexleyheath 09/01/2017 20/02/2017 April 20-Jan-18
422 North Greenwich - Bexleyheath 09/01/2017 20/02/2017 April 20-Jan-18
B11 Thamesmead - Bexleyheath 09/01/2017 20/02/2017 April 20-Jan-18
B14 Bexleyheath - Orpington 09/01/2017 20/02/2017 April 03-Feb-18
B16 Kidbrooke - Bexleyheath 09/01/2017 20/02/2017 April 20-Jan-18

596 * 36/N36 New Cross - Queens Park 16/01/2017 27/02/2017 April 10-Feb-18
* 126 Eltham - Bromley South 16/01/2017 27/02/2017 April 24-Mar-18
* 233 Eltham - Swanley 16/01/2017 27/02/2017 April 24-Feb-18

343/N343 Tower Bridge Road - New Cross/Trafalgar Square - New Cross 16/01/2017 27/02/2017 April 03-Feb-18

597 423 Hounslow - Heathrow T5 23/01/2017 06/03/2017 May 03-Mar-18
635 Brentford - Sunbury 23/01/2017 06/03/2017 May 13-Jan-18
H22 Richmond - Hounslow 23/01/2017 06/03/2017 May 03-Mar-18

* H28 Hayes - Osterley 23/01/2017 06/03/2017 May 24-Feb-18
H37 Richmond - Hounslow 23/01/2017 06/03/2017 May 03-Mar-18
H98 Hayes End - Hounslow 23/01/2017 06/03/2017 May 03-Mar-18

598 * 138 Bromley North - Coney Hall 30/01/2017 13/03/2017 May 17-Mar-18
* 161 North Greenwich - Chislehurst 30/01/2017 13/03/2017 May 17-Mar-18

172 St Pauls - Brockley Rise 30/01/2017 13/03/2017 May 17-Mar-18
181 Lewisham - Grove Park 30/01/2017 13/03/2017 May 17-Mar-18

* 225 Hither Green - Canada Water 30/01/2017 13/03/2017 May 17-Mar-18
* 284 Lewisham - Grove Park Cemetery 30/01/2017 13/03/2017 May 17-Mar-18

599 169 Barking - Clayhall 06/02/2017 20/03/2017 May 24-Mar-18
247 Barkingside - Romford 06/02/2017 20/03/2017 May 24-Mar-18
287 Barking - Rainham 06/02/2017 20/03/2017 May 24-Mar-18

600 68/N68 Euston - West Norwood 13/02/2017 27/03/2017 May 31-Mar-18
468 Elephant & Castle - South Croydon 13/02/2017 27/03/2017 May 31-Mar-18
X68 Russell Square - West Croydon 13/02/2017 27/03/2017 May 31-Mar-18

* - Indicates the route may be extended by two years
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